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THE RAILER SYSTEM FOR MAINTENANCE MANAGEMENT OF
U.S. ARMY RAILROAD NETWORKS:
RAILER I DESCRIPTION AND USE

1 INTRODUCTION

Background

Army engineers, technicians, and maintenance planners face many questions re-
garding the facilities for which they are responsible, including how to determine what
needs to be done, how much it will cost, how work should be prioritized for planning and
budgeting and what effects will resuit from deferring maintenance and repair (M&R). In
many cases the answers to those questions come from local experience. Where the expe-
rience is lacking or time constraints limit the effort that can be devoted to the facility
M&R planning process; decisions may be made without knowledge of their full impact.
The consequences may be premature deterioration, accelerated costs, misallocation of
resources, and mission impairment.

Although these problems arise for all facilities, they are particularly noticeable in
the maintenance of installation railroad track networks. Many installations use their
networks only rarely and therefore have little railroad expertise and limited M&R
funding. The networks, in some cases, exist primarily for mobilization. These tracks
frequently receive low priority for resources due to their relatively light use (or nonuse)
in peacetime. Over time, however, the tracks continue to deteriorate until they cannot
perform an imposed mission, and then major resources must be expended for rehabilita-
tion. In many cases, such costly rehabilitation would not be necessary if proper, timely
maintenance and spot repairs had been done throughout the network's history.

Existing methods of track inspection and evaluation, adopted from the commercial
industry, often rely on the judgment of persons with considerable track maintenance
experience. However, those responsible for maintaining trackage at military installa-
tions often lack this experience. Thus, they may be unable to evaluate track condition
properly, diagnose track-related problems, or. determine efficient procedures for the
long-term maintenance of their track. The result has been inadequate inspection, evalu-
ation, and maintenance of Army track networks.

These problems are being addressed through a U.S. Army Construction Engineering
Research Laboratory (USA-CERL)-developed Engineered Management System (EMS) for
railroads called RAILER. When the system is completed, installation Directorates of
Engineering and Housing (DEHs) will be better able to understand and control the condi-
tion of their railroad tracks. The concept behind the RAILER system is to provide effec-
tive and efficient management of U.S. Army track networks through systematic proce-
dures so that appropriate portions of the network are maintained in an optimal condition
for the least possible cost consistent with their mission. As a decision support tool,
RAILER will help the user: '

e Locate and identify physical assets
e Assess current and future conditions

e Determine short- and long-term M&R needs

11



e Plan M&R work systematically.

To perform these functions, RAILER will include standardized procedures and
methods based on sound civil, railroad, maintenance, and facilities engineering practices.
These procedures will be supported by completely user-oriented microcomputer database
management software for ease in reporting and analysis.

The RAILER system is being developed in phases to permit early deployment.
RAILER I (version 1.0), sponsored by the U.S. Army Forces Command (FORSCOM), is an
interim system which supports the FORMAP-2 rail rehabilitation program at FORSCOM
and National Guard installations. RAILER [ will help users perform the tasks listed
above (except for predicting track condition), but in a somewhat simplified manner.
RAILER version 2.0 and subsequent enhancements, sponsored by the Office of the Chief
of Engineers (OCE), will use more sophisticated procedures and will completely fulfill the
required tasks. '

Originally, RAILER was being developed solely under OCE's sponsorship. However,
before this system was complete, the need arose for an interim track inspection and
evaluation system to support the FORMAP-2 program. This multiyear, multimillion-
dollar track rehabilitation program began in FY87, The interim system, named RAILER I[
to distinguish it from a more comprehesive version still under development, will be used
to plan rehabilitation work and post-rehabilitation M&R.

In conjunction with RAILER I, USA-CERL has developed the FORSCOM Prioritiza-
tion Program (FORPROP), a computational procedure which enables FORSCOM to coor-
dinate the FORMAP-2 railroad track major rehabilitation program. FORPROP is a deci-
sion support program for prioritizing funds to appropriate FORSCOM installation projects
by maximizing overall benefit/cost ratios. This program is fully documented in a
separate USA-CERL technical report! and computer user's guide.?

Objective
The RAILER I project had two objectives:

1. To develop track inspection and evaluation procedures that provide a quick
determination of whether existing track conditions meet current standards?®; sueh proce-
dures should be usable without previous track maintenance experience.

2. To implement these procedures in a computer program which will store inven-
tory, inspection, evaluation, and repair cost information.

'D. R. Uzarski, J. S. Liebman, C. S. Melching, and D. E. Plotkin, FORSCOM Railroad
Project Prioritization Program (FORPROP) for the RAILER System: Development and
Testing, Technical Report (TR) M-88/19 (U.S. Army Construection Engineering Research

Laboratory [USA-CERL], September 1988).

28, Karls, D. A. Piland, and D. R. Uzarski, FORSCOM Railroad Project Prioritization
Program (FORPROP) for the RAILER System: Computer User's Guide, Automated Data
Processing (ADP) Report M-88/17 (USA-CERL, September 1988).

3Interim U.S. Army Railroad Track Maintenance Standards (Headquarters, Department of
the Army, (HQDA], Office of the Assistant Chief of Engineers, October 1986).
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The procedures and program were designed to facilitate work planning and other
funetions in conjunction with FORSCOM's FORMAP-2 railroad rehabilitation program.

Approach

RAILER I is designed to be fully compatible with later RAILER versions and en-
hancements so that a later field upgrade can be done easily. It uses a yes/no decision
process designed to indicate which track segments are currently satisfactory and which
require immediate M&R, or replacement of certain components, or other rehabilitation
work.

RAILER I couples civil, railroad, and maintenance engineering with database
management technology to facilitate deecision support, in particular, it permits the easy
formation of annual and long-range work plans.

Prior to beginning work on this projeet and in conjunction with the overall RAILER
system development, an extensive literature search was condueted and many commercial
railroads, both large and small, were contacted to determine the inventory and inspection
methods currently used by the railroad industry.* Although various inventory systems
are used in the commercial sector, none of those systems appear entirely applicable to
U.S. Army trackage. Furthermore, the commercial sector must comply with the
requirements of the Federal Railroad Administration (FRA) track safety standards, which
do not apply to military networks.

The procedures that will be described were developed from the experience and
expertise of military engineers, railroad engineers, facility managers, and others with
railroad maintenance management experience from both military and civilian sectors.
When practical, these procedures were designed to ensure compatibility with existing
Army methods and terminology, including the Integrated Facility System (IFS) and the
installation Transportation System Capability Studies (TSCS) done by the Military Traffie
Management Command Transportation Engineering Agency (MTMCTEA), The procedures
have been extensively field tested at several U.S. Army installations. In this report, the
methods and illustrations reflect recommended procedures. Many of the figures, tables,
and reports refer to a fictional Army installation called "Camp Example."

Scope

This report covers one part of the RAILER program--interim maintenance manage-
ment procedures. (Identification and inventory of components were described else-
where.®) More specifically this report:

e Describes the RAILER I system.

*S. C. Solverson, M. Y. Shahin, and D. R. Burns, Development of a Railroad Track
Maintenance System for Army Installations: Initial Decision Report, TR M-85/04/
ADA149491 (USA-CERL, November 1984).

’D. R. Uzarski, D. E. Plotkin, and D. G. Brown, Maintenance Management of U.S. Army
Railroad Networks—The RAILER System: Component Identification and Inventory Pro-
cedures, TR M-88/13 (USA-CERL, September 1988).
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e Explains what inventory, inspection, and other data elements are needed and
how they are obtained for RAILER I use.

e Introduces the RAILER [ microcomputer operating environment.

e Describes system's funetion the in both network and project level railroad main-
tenance management.

e Provides guidelines for system implementation.
e Summarizes the results of field tests conducted as part of the research.

Future RAILER technical reports will describe detailed track inspection proce-
dures, structural evaluation of U.S. Army track, the development and use of a Track
Structure Condition Index (TSCI), the complete RAILER system, and long-range work
planning procedures.

Mode of Technology Transfer

The procedures deseribed in this report can be used in their present form for
managing the track networks associated with the FORMAP-2 program. These procedures
will be compatible with the overall RAILER Railroad Maintenance Management System
currently being developed by USA-CERL. It is recommended that RAILER I be used at
all FORMAP-2 installations and that upgrades be made when available.

The RAILER I technology should be transferred to the installations through outside
assistance, such as a contract administered by the U.S. Army Engineering and Housing
Support Center (USAEHSC), and through a training program conducted in association
with USAEHSC and USA-CERL. A computer user's guide® is available.

6D. A. Piland and D. R. Uzarski, The RAILER System for Maintenance Management of
U.S. Army Railroad Networks, RAILER I Computer User's Guide, ADP Report M-88/16
(USA-CERL, September 1988).
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2 THE RAILER [ SYSTEM AND DATABASE

RAILER I couples civil, railroad, and maintenance engineering w&th database

management technology to facilitate decision support; in particular, it permits the easy
. formation of annual and iong—range work plans.

Its use consists of thrée interrelated types of activities involving a database:

e Data collection in the field

e Data entry and other data management activities

e Use of the database for decision éupport.
To facilitate these activities, the RAILER [ system consists of three elements:

e Database structure

e Procedures for data collection that are consistent with the database structure

e Computer software for database management and decision support applications.

The RAILER I database structure (Figure 1) is the heart of the system. Although
the computer software is integral to the RAILER I concept, the database structure can

be partially implemented manually (without a computer) at some installations with small,
simple railroad networks. :

RAILER | DATABASE

7

V0
RAIL MAINT. INSTALLATION -
STANDARDS - 7 INFORMATION

TRACK SEGMENTS

]

ALY CWORKZ o) Y77 7cds7 /A
ENVENTORY] ESTear A  INSPECTION
e Wegierreld Wizl

S
—

TYPE HEAVIEST |  |COMPONENT| - |COMPONENT
LOAD 1D NG FVALUATION

Figure 1. RAILER I database structure,
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Database Structure

The database structure corresponds to a conceptual approach to subdividing an
installation's track network. Each installation network consists of one or more tracks.
For maintenance management purposes, each track is divided into one or more track
segments. The RAILER [ database for a network has three main sections: rail main-
tenance standards (which incorporate the Interim U.S. Army Railroad Track Maintenance
Standards), installation information, and track segment data. As indicated in Figure 1,
most of the database is organized around these track segments (middle box).

Installation information (upper right box, Figure 1) includes data elements which
identify the installation, indicate the eonnecting commercial carrier, and summarize the
network characteristics (the track numbers and length and number of segments of each
track). Installation information is usually collected in conjunction with track segment
1nventory information. The data elements and collectlon procedures are described more
fully in Chapter 3.

Rules and guidelines for track segmenting are discussed extensively in the RAILER
inventory technical report.” If an installation's railroad network is viewed as a geo-
metric arrangement of groups of three line segments which meet only at their end points,
then the track segmenting process will usually identify each significant line segment as a
separate track segment. This will generally result in track segments with homogeneous
traffic loadings (and mission), allowing each track segment to be treated as a single unit
for maintenance management purposes.

As indicated by the third row of boxes in Figure 1, several data sets are associated
with each track segment. (Note: the order of the boxes in the figure does not indicate
sequence or relationship.) Two of these, car type and inventory, include nonevaluative
data which describe the segment and its use. The other three boxes, inspection, repair
cost, and work history, contain data which are used in the routine M&R process.

In car type information, the "type" data element specifies the car types which are
used on each track segment. This data is used to help indicate (along with other data
elements) the relative importance of each segment with respect to the rest of the
network. The heaviest load data within car type can be used for structural analysis of
the track. This analysis is external to RAILER I but will be an internal facility in later
versions. Car type information is discussed more fully in Chapter 5, where other uses of
the data are also indicated.

Within track inventory, two track components in addition to track segments are
assigned component identification numbers by RAILER; these are curves and turnouts.
The assignment of these identification numbers is thoroughly documented in the RAILER
Component Identification and Inventory Procedures technical report,® along with the
inventory data structure. In Chapter 4 relevant parts of that report are summarized and
minor differences between RAILER I and enhanced version segment inventory data ele-
ments and procedures are appropriately noted. In addition to these component IDs, the
track inventory data provides a nonevaluative description of each track segment.

The track evaluation process that leads to M&R decisions is initiated by the collee-
tion of track inspection data. (The track inventory information discussed in the last

’D. R. Uzarski, D. E. Plotkin, and D. G, Brown.
8D. R. Uzarski, D. E. Plotkin, and D. G. Brown.
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paragraph provides the framework for the collection and manipulation of the inspection
data.) Within RAILER 1, inspection data is limited to five data groups: rail defects,
turnouts, ties, vegetation, and track geometry; future inspection requirements will in-
elude other data groups such as road crossings and other track materials. The RAILER I
track inspection data elements and collection procedures are deseribed in Chapter 4.

After the inspection data are collected and entered into the database, the com-
puter compares them to the Interim Track Maintenance Standards. These standards are
represented by the upper left box in Figure 1. Discrepancies between the standards and
inspection data constitute track defects.

The extent and type of these defects will largely determine the cost of repair. In
RAILER I, the user enters an estimated repair cost along with other information for each
track segment (later versions will generate these costs internally.) The repair cost data
elements and related items are described more fully in Chapter 5. The use of these cost
values within RAILER fosters cost effective maintenance management based on network
logic. The collection and use of the cost data is discussed in Chapter 7.

Finally, whenever a track project is completed, a summary of the work performed
on each segment is entered in the work history database. This feedback data allows the
user to identify and analyze persistent problems. Work history data are discussed further

in Chapter 5.

Related Factilities

Related Facility Information is another data set utilized in RAILER [ It is not
depicted in Figure 1 because it is not directly connected to the main database structure.
The Related Facility database is presented in Figure 2. As indicated there, Related
Faecility Information includes data elements on (connecting) commercial track, lighting,
loading docks and ramps, and marshalling yard pavements. These elements have been
separated from the main database at FORSCOM's request because of their indirect rela-
tionship with the installation track network. The collection and use of this data is dis-
cussed further in Chapter 5. These data elements will be more fully integrated into

future RAILER versions.

FORPROP

In conjunction with RAILER I, USA-CERL has developed the Forces Command
Railroad Project Prioritization Program (FORPROP), a computational procedure which
enables FORSCOM to coordinate the FORMAP-2 railroad track major rehabilitation pro-
gram. FORPROP is a decision support program for allocating funds to appropriate
FORSCOM installation projects in an optimal fashion by maximizing overall benefit/cost
ratios. This program is fully documented in a separate USA-CERL technical report and a
computer operations guide. FORPROP implementation requires a selected set of
RAILER [ data elements from each installation; this includes installation information,
car type, inventory, inspection, and related facility data elements. These elements and
the RAILER I computer operations associated with sending them to FORSCOM are dis-
cussed in Chapter 6. The use of FORPROP for maintenance management is discussed in

Chapter 7.
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Figure 2. Related facilities database structure.

This completes the overview of the RAILER I database structure. Data collection
procedures are described in Chapters 3 through 5, in conjunction with more detailed
descriptions of the individual data elements. Data entry, other computer operations, and
the computer system are described in Chapter 6. Chapters 7 through 9 discuss creating
and maintaining an installation database that facilitates decision support for railroad
maintenance management.
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3 COMPONENT IDENTIFICATION AND TRACK SEGMENT INVENTORY

The first step in using RAILER I is identifying and locating these track components:
. 'frack and track segments

e Turnouts and curves

e Location references, using standard surveyor's stationing.

After all tracks, track segments, turnouts, and curves are numbered, and tracks are
stationed, inventory information about each track segment must be obtained. The
sections below summarize the component identification procedures and outline informa-
tion contained in the RAILER I track segment inventory. More detail may be found in
the previously cited RAILER component identification and inventory procedures
technical report®. Within the RAILER I system, certain inventory elements have been

simplified as an interim measure.

Component Identification

Within the overall RAILER system, four major track components are assigned iden-
tification numbers. These are:

1. Track. A branch of the track network.

2. Track Segment. A portion of a track. Segments represent the basie unit for
railroad maintenance management.

3. Turnout. A track component structure used to divert trains from one track to
another.

4. Curve. Bends in the track designed to change the direction of travel.

Track Identification

Fach track in a network needs to be labeled with a unigue number. Where numbers
have been previously assigned, they should be retained. In the RAILER system track
numbers ean have a maximum of five alpha-numeric digits. A consecutive numbering
sequence based on the network layout is recommended. The track numbering sequence at
Camp Example (a fictitious installation) is shown in Figure 3.

Track Segment Identification

Tracks are divided into management units called track segments. Each track must
have at least one track segment. Two required and two optional eriteria are used for
dividing tracks into segments: train operations, track use, rail weight {(optional), and
bridges (optional); these criteria are discussed further below.

ID. R. Uzarski, D. E. Plotkin, and D. G. Brown.
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Figure 3. Track numbering sequence at Camp Example.

Once the tracks have been divided into appropriate track segments, they should be
numbered for identification purposes. The track segment number is created by adding a
2-digit suffix to the track number.

Example: MO03 (This indicates the third segment of track M)

Track segment numbers created in this fashion must not exceed seven alphanumeric
digits. Numbers should be consecutive for all track segments of a given track. The
track segment numbering sequence at Camp Example is shown in Figure 4.

Occasionally, it may be desirable to split a track segment into two or more smaller
segments. In order to retain the consecutive numbering sequence without renumbering
other segments, the "new" segments would retain the original 2-digit suffix plus an addi-
tional A, B, ete. for a total of a three digit suffix, Camp Example segments 901A and
901B (Figure 4) are the result of dividing the first segment of track 9 into two new track
segments. ' '

Train Operations. Track can also be divided into portions over whieh the type and
density of operations are relatively uniform. These factors are partially determined by
routing. Therefore, this segmenting criterion requires that segments begin or end at vir-
tually every turnout, since a turnout allows a choice of routes. Each turnout is located
within the single track segment that contains the switch points. The last switch tie
defines the boundary of a turnout, and hence the beginning and ending points of segments
which meet at the turnout. Figure 5 illustrates this segmenting process. The turnout
aspect of the train operations criterion tends to dominate the segmenting process, as is
evident in Figure 4.
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The rigid application of this segmenting "turnout rule" can sometimes result in
track segments which are too small to be effective maintenance management units.
Crossovers and back-to-back turnouts are two such situations addressed by the RAILER
segmenting criteria. In a crossover connection (when there is less than 50 ft* of track
between the last switch ties of the two erossover turnouts) each half of the erossover is
included in the track segment containing the turnout. Similarly, if the distance between
the last switch ties of back-to-back turnouts is less than 50 ft, half of this length is
included in each of the two adjoining segments. See Figure 6 for illustrations of both
situations (from Camp Example). In each case, if the track length between the last
switch ties is more than 50 ft, it is treated as a separate track segment.

Some parts of a track may never have any trains on them. In such cases, the active
and inactive portions of the track may be designated as separate segments. Segments
901A and 901B (Figure 4) are an example of this (segment 901A is active while 901B is

net).

Track Use. While many specific track functions may exist within a network, five
general categories are used for management purposes (the track uses at Camp Example
are indicated in Figure 7):

1. Loading. Tracks used for loading and unloading mission-related equipment and
supplies. :

2. Storage. Tracks used for long- or short-term storage of freight cars, including
classification yard tracks and interchange tracks.

3. Service. Tracks used for servicing either general installation operations or rail-
road equipment. Includes tracks leading to a power plant, waste treatment facility,
commissary, engine house, or car shop.

4. Auxiliary. Tracks used to aid train operations, including sidings, wye tracks,
and runaround tracks. ‘

5. Access. Tracks which provide connections between the other five types of
tracks, as well as those which link the installation and the commercial route(s).

Note that a given track, such as Camp Example Track M, can have different pri-
mary track uses along its length. The track use segmenting criterion accounts for the
faet that these different track uses imply significantly different track maintenance acti-
vities and priorities, and hence should not be included in a single, homogeneous main-
tenance management unit.

As illustrated in Figure 7, the track use criterion tends to reinforee the train
operations segmenting criterion. However, track use can indicate segmentation where
train operations does not. For example, track use is the only distinetion between Camp
Example segments M15 and M16. (Segment M15 has Auxiliary track use in support of the
wye operations which also require segments M10, M11, M12, M13, M14, 701, 702, and
Y01.)

*Metrie conversion factors are available on p 116.
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Rail Weight. It may be desirable to segment the track at rail weight change loca-
tions if the magnitude of the change and/or the associated track length are significant
enough to warrant special management consideration. Camp Example segment MO05

(Figure 4) reflects an application of this segmenting eriterion.
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Figure 6. Track segmenting at crossovers and with back-to-back turnouts.
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Figure 7. Track uses for a portion of the Camp Example network.

Bridges. Because of the unique maintenance requirements for trackage over a
bridge, this length of track can be designated as a separate segment. The limits of a
track segment at a bridge are illustrated in Figure 8. Camp Example segments M03 and
M11 (Figure 4) are both bridge track segments.

Other Factors. Ideally, the track in any segment should have uniform traffie and
physical characteristics over its entire length. Where significant changes in these char-
acteristics oecur, new segments should be created. Other than the four eriteria dis-
cussed, segments may also be created based on ballast type, subgrade soil type, tie
spacing, overall track condition, ete.

Turnout Identification

Turnouts are numbered individually within the track network. Where a numbering
system has already been established, it should be retained. Otherwise, all turnouts are

numbered as follows:
(Integer) T (Diverging Track Number)
This three-part number is established as follows.

1. Integer. "1" is reserved for the turnout where the diverging track begins. The
point-of-switch location for the diverging track is usually station 0+00. All other turn-
outs leading to the same track are designated consecutively, (2,3,..), in an order corre-
sponding to increasing station location.
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Figure 8. A bridge track segment.

2. T. Used to indicate that a turnout (rather than a track, track segment, or
curve) is being identified.

3. Diverging Track Number. The track which the turnout diverges into or leads
into.

Example: 1T26 (This indicates the first turnout leading into track 26).

The turnout numbering for a portion of Camp Example is depicted in Figure 3.
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Figure 9. Turnout numbering for a portion of the Camp Example network.

Curve Identif ication

Unlike a turnout, a curve may be part of more than one track segment. However, a
curve will always lie entirely with one track and thus will have only one identification

number.
All éurves should be numbered as follows:
(Integer) C (Track Number)
This three-part number is established as follows.

1. Integer. The curves in each track are numbered beginning with "1" for the first
curve encountered and continuing consecutively to the end of the track.

2. C. Used to indicate that a curve (rather than a track, track segment, or
turnout) is being identified.

3. Track Number. The track which contains the curve.
Example: 6C4A (This indicates the sixth curve in track 4A.)

The curve numbering for a portion of Camp Example is depicted in Figure 10.
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Figure 10. Curve numbering sequence for a portion of the Camp Example network.

Short connecting curves (those which allow a track to run parallel to its originating
track) are usually not designated as separate curves, and are not ineluded in the curve
numbering sequence or curve inventory. When the distance between parailel tracks {cen-
terline to centerline) is greater than 25 ft, the connecting curve should be separately

identified (see Figure 11).

Location Referencing

Once tracks have been identified, a location reference system (track stationing)
should be established to assist in locating inventory items and track deficiencies. The
basic units are hundred-foot lengths (or stations) followed by a "+" and then the extra
feet (less than 100) to the right of the "+". Thus, station 18+46 is 1,846 ft from the

origin.

As defined in this report, a track originates at the point-of-switch of the turnout
leading to the track. Figure 12 illustrates the origin of track 8 at a turnout. This point
of origin, by definition, is station 0+00. An exception to this stationing procedure is the
point on a track where Government maintenance responsibility begins. This point should
be designated as station 0+00 for that track. (However, if that point is uncertain or
unknown, this track should also be stationed from the point-of-switch.) Figure 13 iltus-
trates this stationing sequence for Camp Example.
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[t is recommended that stamped metal plates (2 in. by 2 in.) be affixed to the ties
every 200 ft, and trackside markers visible from a locomotive should be affixed every
1000 ft, where practical. Figure 14 shows a station plate affixed to a tie.

The referencing system should be accurate to the nearest foot. The use of a simple
measuring wheel, either manually or mounted on a track cart, provides measurements to
the required level of accuracy. These stationing techniques are discussed further in

Chapter 10.

After an installation's track network has been stationed and all components (track
segments, turnouts, and curves) have been identified, installation information and track

segment inventory data can be collected.

Installation Information

The installation information data elements identify the installation, indicate the
connecting commereial carrier, and sum marize the network characteristics. These data
elements are presented in Table 1. Detailed description of the elements can be found in
the RAILER Component Identification and Inventory Procedures technical report.!? The
first column of elements in Table 1 can generally be obtained from office records, sub-
ject to field verification when necessary; the items in the seecond column are collected

19D, R. Uzarski, D. E. Plotkin, and D. G. Brown.
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for each track on the installation. These latter elements summarize the network charac-
teristics. Figure 15 shows a completed installation information form for Camp Example.
A blank form is included in Appendix A.

Track Segment Inventory

Table 2 lists the RAILER I track segment inventory data elements which are
organized into ten groups. Figure 16 shows a completed track segment inventory form; a
blank form is included in Appendix A. These elements are only a subset of the overall
RAILER system track segment inventory data elements presented in the RAILER compo-
nent identification and inventory procedures technieal report,!! along with detailed ele-
ment deseriptions and data collection procedures. Only one of these data element defini-
tions is different for RAILER I; as indicated in Figure 16, the tie plate data element is
restricted to a "yes" or "no" response. This difference and the smaller set of inventory
data elements reflect the interim nature of RAILER I.

Two of the inventory elements require some interpretation; the first is Beginning
Loeation. Recall that track segments often begin and end at the last switeh tie, but the
0+00 point of most tracks is located at the point-of-switeh. As a consequence, the
Beginning Location (data element 1, Table 2) of the first track segment of a track will
usually be a station value greater than 0+00. This is illustrated by comparing Figures 5
and 12, which show, respectively, the segmentation and stationing at Camp Example

turnout 1T8.

Figure 14. Nlustration of a station plate affixed to a tie.

!!D. R. Uzarski, D. E. Plotkin, and D. G. Brown.
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The second inventory element needing explanation is Track Rank {(data element 5,
Table 2). This element is a number ranging from zero to one that shows the relative
importance of the track segment. By definition, the single most important functional
track segment will have a value of 1.0, and all access and inactive track segments will
have a value of 0.0. Track rank can be derived subjectively or through a calculation
procedure presented in Appendix B. This procedure was developed specifically for
FORSCOM type installations, and is thus recommended for use with RAILER {. Track
rank is a key data element used in prioritizing segments and/or work accomplishment

(diseussed in Chapter 7).

Table 1

Installation Information Data Elements

Installation ' Installation Trackage
1. Installation Number 6. Track Number

2. Relation Code 7. Track Length

3. Instatlation Name 8. Number of Segments

4. State Code

5. Serving Railroad
Company Name
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Table 2

Track Segment Inventory Data Elements

SEGMENT TIDENTIFICATION

1. Beginning Location

2. End Location

3. Track Category

4. Track Use

5. Track Rank

6. Preceding Segment Number
7. Comments o
BALLAST

8. Ballast Depth

8. Comments

BRIDGES

10. Facility Number

11. Construction Type

12. Deck Type

13. Comments

CULVERTS :

14. Centerline Location

15. Comments

CURVES |

16. <cCurve Identification
Number

17. Curvature

18. Maximum Desired Speed

19. Comments

33

PLATES/FASTENINGS

20. Tie Plates

21. Rail Anchors

22, Gage Rods

23. Comments

RAIL

24. Weight

25. Section

26. Begin Location

27. Comments

RAIL CROSSINGS

28. Centerline Location

29. Crossing Segment Number

30. Rail Weight

31. Frog Type

32. Crossing Angle

33. Comments

ROAD CROSSINGS

34. Road Name

- 35. Centerline Location

36. Crossing Length

37. Crossing Type

38. Bolted Joints

39, Comments

TURNOUTS _

40. Turnout
Identification Number

41. Switch Point Location

42. Direction

43. Point Length

44. Rail Weight

45. Frog Type

46. ‘Frog Size

47. Guard Rail Length

48. Comments
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Figure 16. Completed Track Segment Inventory Form for Camp Example Segment 101.
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4 TRACK INSPECTION

Inspection consists primarily of visual observation of the track and roadway, along
with some measurements of track geometry. When needed, automated track geometry
measuring and internal rail defect testing may be added to the process. As with inven-
tory, inspection information is obtained and recorded for each track segment in the rail-
road network. '

RAILER I inspection covers the following:
e Ties

e Turnouts

e Vegetation

e Automated track geometry

o Rail defect testing.

Recommended data collection forms have been created to help the inspector gather
the required information and to assist with entry of the information into the computer
database. Blank copies of the inspection forms may be found in Appendix A. All track
inspection follows criteria established by the Interim U.S. Army Railroad Track Mainte-

nance Standards.

Once the inspection information has been entered into the computer database, the
RAILER I program can compare the inspection information to the Army track standards
and print the results of the comparison in varying levels of detail. In addition, the actual
inspection information may be printed in a variety of forms, ranging from single pieces
of information to a complete inspection record. These comparison and other inspection
report formats are discussed in detail and illustrated with examples in Chapters 7 and 8.

The inspection procedures discussed below are sometimes inappropriate when a
track segment is extremely deteriorated. The time and effort required to implement
these procedures is often roughly proportional to the density of track defects. For net-
work level management, the primary purpose of track inspection is assessing track condi-
tion; however, with severely deteriorated track segments, track condition can usually be
easily determined by a very cursory examination. - A complete RAILER I inspection of
these segments is therefore often unwarranted. Instead, the RAILER [ user can indicate
with the RAILER [ computer procedures that the track segment is extremely deterio-
rated and hence does not need a complete RAILER I inspection (at this time).

In the RAILER I system, inspection forms often use "number of occurrences" for
reporting observations. An "oeeurrence” will have one of two interpretations. For ties,
single, specific, "countable" observations (such as a defective tie) are recorded each time
that observation is noted. For vegetation inspection, this definition is difficult to apply.
in this case, there may be long, continuous conditions that need to be noted. In such
cases, an "occurrence" is any observation of the condition within a 200-ft length. If the
condition extends past a 200-ft mark, then a second "oeeurrence” is usually recorded.
(Note: in implementing RAILER, it is recommended that 200-ft station markers be
installed on the track or roadway). ‘
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The following sections ineclude a discussion of the required inspection along with
sample completed inspection forms.

Ties

Tie inspection involves determining which ties are defective, and then noting both
the total number of defective ties in each segment and the number of times certain
arrangements of defective ties occur. Ties signifieantly shifted from their required nor-
mal position are also noted during the inspection. Tie renewal generally dominates track
maintenance management at most installations; the following detailed discussion reflects
the corresponding importance of tie inspeetion.

In RAILER and the U.S. Army track maintenance standards, the term "defective
tie" is reserved for ties which can no longer adequately perform their funetion in the
track structure, usually because of deterioration. Each defective or missing tie is a tie
defect; oceurrences of consecutive defective or missing ties (in groups of 2, 3, 4, and 5 or
more) are also tie defects. However, not all tie defect types are specifically concerned
with defective ties. Some tie defect types, such as skewed ties, concern the position of
the tie with respect to the rest of the track structure.

Four track segments can be inspected with a single tie inspection form. Figure 17
shows a completed form for three Camp Example track segments and EXMPLO1, another
hypothetical track segment. The data for segment EXMPLO1 is based on.the diagram of
tie defects in Figure 18; this figure represents all significant aspects of RAILER I tie
inspection. The following discussion refers to segment EXMPLO1.

As diagrammed in Figure 18, track segment EXMPLO1 is 99 ft long (three 33-ft
rails on the north side) and includes 55 ties. The defective ties are counted on the dia-
gram; this number, 32, is entered in the last eolumn of the form (bottom of Figure 17). It
is suggested that a hand-held counter be used to keep track of the total defective tie

count.

Each oceurrence of consecutive defective ties is also noted on the tie inspection
form with tally marks which are then totaled at the bottom of each column. (There is
also space for tally marks for "Total Defective Ties" in case a hand-held counter is not
available.) For example, there are two occurrences of three defective ties in a row in
segment EXMPLO01 (centered around ties number 13 and 44, respectively). Each multiple
of five consecutive defective ties is counted as a separate occurrénce with any remain-
der forming an appropriate cluster; for example, 18 consecutive defective ties count as
three oeccurrences of "5 or more" and one occurrence of "3." With track segment
EXMPLO01, the seven consecutive ties centered around tie number 36 count as a single
occurrence of "5 or more" and one occurrence of "2."

The Interim U.S. Army Track Maintenance Standards require all rail joints to "be
supported by at least one nondefective crosstie whose centerline is within 18 in. of the
rail ends." For inspection purposes, all ties within 18 in. of the rail ends are termed
Moint ties." Occurrences of the tie defect type "All Joint Ties Defective" are associated
with individual rail joints. There are two such oceurrences in track segment EXMPLO1
(located at stations 5+33 and 5+66). Often only one of two joint ties is defective, such as
at stations 5+17 and 5+83 in segment EXMPLO1; these are not occurrences of this tie

defect type.
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Figure 17. - Completed tie inspection form for three Camp Example
track segments and Segment EXMPLOI.
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Station
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Station i | ‘ I
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-—&— Rail Joint
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Figure 18. Tie defects track diagram of Segment EXMPLO1.

An average tie spacing of 22 in. or less is required by the Interim U.S. Army Track
Maintenance Standards. As indicated on the tie inspection form, a larger average tie
spacing along a rail length counts as a tie defect occurrence. With the 33-ft rail lengths
of track segment EXMPLO1, a 22-in. average tie spacing is equivalent to 18 ties per rail
length. Along the first two rail lengths on the north rail of that segment, there are 20
ties per rail length; however, along the last rail length there are 16 ties, hence the single
occurrence of this defect type.

Ties that are skewed to any significant degree are undesirable and should be noted
during track inspection. There are six skewed ties in track segment EXMPL0O1. When
defective ties are also skewed, they do not count as skewed tie defect occurrences.
Sometimes because of severe skewing or other reasons, the center-to-center distance
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between two ties along one or both rails is greater than 48 in. This is a separate tie
defect type of which there are five occurrences in segment EXMPL01. Two of these
occurrences are due to severely skewed ties; the other three are respectively due to: the
combined effect of two moderately skewed ties (ties 17 and 18), a missing tie (between
ties 28 and 29), and a bunched tie (tie number 32). '

When tie inspection for a track segment is completed, the number of oceurrences
of each defect type are totaled. These totals will then be entered into the RAILER 1

database.

Turnouts

Turnout inspection involves examining the condition of the individual parts, deter-
mining whether the parts are properly applied and fastened, and making measurements to
check for proper position and adjustment.

The RAILER I turnout inspection form is arranged to guide the inspector through
the inspection process. A sample completed turnout inspection form is shown in Figure
19. Defects are simply checked (or their number noted) on the form and measurements
are entered where requested. In addition, diagrams have been provided on the back of
the form (Figure 20) to illustrate the required measurements and certain switeh point and

frog defects. :

The condition of most turnout parts is recorded in the middle section of the form
(Components). In this section, observations have been grouped into five categories, with
the following general interpretations:

1. No Defects. There is nothing wrong with that component.

2. Improper size/type/position. The component 'is either the wrong type or
improperly positioned, but is fully secured and does provide at least part of its intended
function. :

3. Loose. The correct part is in place but not properly secured.

4. Chipped/worn/bent/cracked/brokenlcorroded/altered. Physical‘ defects signif-
icant enough to prevent the component from functioning properly. The component is
considered defective and should be replaced.

5. Missing. Component part is not there.

Vegetation

Vegetation inspection invoives observing when significant amounts of vegetation
are present in the rcadbed or within 8 ft of the track centerline. In the RAILER 1 sys-
tem, observations are recorded for each 200-ft stretch of track {the length used to
indicate an "oeccurrence' for locations to left and right sides of the track, as well as on
the track itseif. Thus, if a segment begins at station 4+00 and ends at 20+00, then there
can be at most eight occurrences of each vegetation defect for each location.
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Figure 19. Completed turnout inspection form for Camp Example.
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Figure 20. Back of turnout inspection form.
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Segments do not normally begin or end at even 200 ft stations. If the distance from
the beginning (or end) of the segment to the nearest 200 ft station in the segment is 100
ft or more, then this length of track is treated like a separate 200 ft track length and can
have vegetation defect occurrences. If the distance is less than 100 ft, then this portion
of track is combined with the adjacent 200 ft section for purposes of vegetation defect
occurrences. For example, consider a track segment which begins at 0+80 and ends at
50+70. Here the track from 0+80 to 2+00 can have separate defect occurrences; how-
ever, the portion from 50+00 to 50+70 cannot, but is combined with the 48+00 to 50+00
portion for vegetation inspection.

Like the tie inspection form, four track segments can be inspected with a single
vegetation inspection form. Figure 21 shows a completed form. A diagram on back of
the vegetation inspection form (Figure 22) shows the limits for left, center, and right
locations.

At any point along the track, a vegetation defeect might occur in one, two, or all
three of the locations listed (left, center, right). Several different types of defects may
be marked for each 200 ft; however, any single defect type may be marked only once.

When defects do not apply to a location, the location column shows a dash. For
example, the defect of "Growing In Ballast" can only apply to the roadbed, or "Center"

location.

When vegetation inspection is complete, the occurrences are totaled and entered
into the RAILER I database.

Automated Track Geometry Measurements

The RAILER I system is set up to handle input of track geometry information
directly from a computer disk produced by automated track geometry measuring equip-
ment. Sinee the information is obtained direetly from a computer disk, there is no track
geometry inspection form. For the information to be read into the RAILER I database
properly, it must be collected and formatted appropriately. Each observation ineludes
the seven data elements described in Table 3. The data must be collected in an ASCII
filé with one line per observation; the seven data elements in each line are separated by
single blank spaces. This format requirement is illustrated in Table 4. As indicated in
Table 3, RAILER I is capable of handling gage, crosslevel, and warp information.

Rail Defects

Most rail defects are internal and show outward effects only in their later stages.
Thus, inspection for rail defeets usually requires the services of a contractor who has
special rail defect detection equipment. Information on obtaining these services and
writing contract specifications may be obtained from the U.S. Army Corps of Engineers
Waterways Experiment Station.*

*David Coleman, Waterways Experiment Station, ATTN: WESGP-1P, 3909 Halls Ferry
Road, P.O. Box 631, Vieksburg, MS 39180; telephone {(commercial) (601) 634-2223.
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Figure 21. Completed vegetation inspection form for Camp Example.
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The RAILER I system can handle rail defect information obtained from detection
equipment output or based on visual inspection. Figure 23 is a completed rail inspection
form for Camp Example. When detection equipment is used, the information may be
entered into the database directly from the continuous report, or the information may be
transferred onto the form and then entered.
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Figure 22. Diagram on back of vegetation inspection form.
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Table 3

Track Geometry Data Elements

Track Segment Number

Station Location

Gage Measurement -

Crosslevel Measurement

Warp Measurement

curve ID Number

This data element is one of the following:

a)

b)

c)

A curve Identification Number (data element number 16,
Table 2) if measurement is made in a curve.

A pound sign (#), indicating that the location of the
measurement is not in a curve. '

A capital s (S), indicating that the data (set of seven
elements) comes from the spiral (transition) portion of
the curve.

Turnout ID Number

This data element is one of the following:

a)

b)

A Turnout Identifidation Number (data element number
40, Table 2) if measurement is made within limits of a
turnout.

A pound sign (#), indidatinglthat the location of the
measurement is not in a turnout. ‘
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Table 4

Samples of Track Geometry Data from Camp Example Track 1

Data Element Numbers (See Table 3)
1 2 3 4 5

6
101 7+44 57.1 +0.4 +1.3 #
101 7445 57.1.+0.4 +1.4 #
101 7+46 57.0 +0.4 +2.2 S
101 7+47 56.9 +0.3 +1.9 S

= W W ~J

1 2 3 4 5 6 7
101 9+98 56.6 +0.2 +0.6 # #
101 9499 56.6 +0.0 +1.0 # #
101 10+00 56.6 -0.0 +1.2 # #
101 10+01 56.6 -0.1 +1.3 # #
101 10+02 56.6 =0.1 +1.3 # #
101 10+03 56.7 -0.2 +1.1 # #
101 10+04 56.7 =-0.1 +0.6 # #
101 10+05 56.7 -0.1 -0.2 # #
101 10+06 56.7 -0.2 =0.6 # #
1 2 3 4 5 6 7
101 24+47 56.6 +0.1 +0.1 # #
101 24+48 56.6 +0.1 +0.1 # #
101 24+49 56.6 +0.0 -0.0 2C1 #
101 24450 56.7 -0.0 -0.1 2C1 #
1 2 3 4 5 6 7
101 49+26 57.0 =1.5 +2.6 # #
101 49+27 56.8 -1.5 +2.6 # #
101 49+28 56.7 -1.4 +2.6 # 1TS
101 49+29 56.7 =-1.5 +2.6 # 1T5
1 2 3 4 5 6 7
101 50+14 56.4 -1.7 +0.8 # 1TS
101 50+15 56.3 -1.8 +0.7 # 1T5
102 50+16 56.4 ~1.8 +0.7 # #
102 S50+17 56.4 -1.8 +0.6 # #
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Figure 23. Completed rail inspection form for Camp Example.
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5 OTHER DATA GROUPS

In the two preceding chapters, three data groups (installation, inventory, and
inspection information) were discussed. In this chapter, the remaining data groups--car
type, repair cost, and work history--are similarly discussed. This includes descriptions of
data elements, data collection procedures, and the role of the data in railroad mainte-
nance management. ’

Car Type Information

For each track segment, car type information characterizes the car types (includ-
ing locomotives) and their individual maximum loadings that can be expected during
normal operations and/or mission-related special activities (such as mobilization). A
completed car type data collection form for Camp Example is presented in Figure 24;
Appendix A includes a blank ecar type form. As indicated in the form, "Car Type" is
limited to five ear types and three locomotive types. For cars, the "Heaviest Load" is
the maximum expected net-loading of the given car type when operated on the given
track segment; a locomotive's heaviest load is its total weight (gross tons).

Car type data is collected in the field only for functional (loading, service, storage
and auxiliary) track segments. This data is generally obtained from the Installation
Transportation Office (ITO). While this data can be {(and usually is) based on historical
records, planned changes in railroad operations and installation mission should be
accounted for. After this field-collected data is entered into the computer, the RAILER
I software automatically updates car type information for both access and functional
track segments. This update procedure is based on the network structure; the preceding
track segment data element provides the necessary information.

Regular installation train operations often ineclude auxiliary track use which is
unrelated to succeeding functional tracks. The car type data entry and update process
allows the user to properly account for these train movements. In particular, car types
can be directly assigned to auxiliary tracks, such as wyes, which are in addition to those
car types which must use the auxiliary track for access to succeeding functional (or other

auxiliary) tracks.

Both ear type information data elements (Type and Heaviest Load) are among those
sent to FORSCOM for use within FORPROP (see Chapters 2 and 6). They are also quite
useful for installation maintenance management. Car Type often indicates, in conjunc-
tion with Track Use (inventory data element 4, Table 2), the role of the track segment
with respect to installation activities; this data element can be used with other informa-
tion to indicate the relative importance of track segments. As discussed in Chapter 8,
Heaviest Load provides important information for track struetural analysis. As men-
tioned in Chapter 9, Car Type is also useful for MTMCTEA installation transportation

system capability studies (TSCS).
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Figure 24. Completed car type form for Camp Example.

49



Repair Cost Information

The repair cost information data elements are track segment number, date, esti-
mated cost and comments. The comments field should include a description of the work
associated with the cost. In addition to eliminating track defects, the work may include
track improvements. The cost data element is the estimated cost (direct cost plus over-
head, profits, ete.) of all repairs and improvements on a given track segment, including
those of related facilities.

Within the maintenance management cyele, cost information is generally collected
twice; after the annual track inspection when costs are estimated with sufficient accu-
racy for network level management, and during the detailed planning stage when more
detailed cost estimates are prepared to support project level management. Cost esti-
mating procedures to support network and project level management are discussed in

Chapters 7 and 8, respectively.

Repair cost information facilitates cost-effective maintenance management.
Because this information is collected separately for each segment, network logic can be
applied. This is discussed further in Chapter 8. The repair cost is also one of the data
elements sent to FORSCOM for FORPROP implementation (see Chapters 2 and 6).

Work History Information

The work history information data elements are track segment number, year work
was completed, and a deseription of the work done. Track work reporting and feedback
is the last step in the maintenance management cycle. Whenever a track project is com-
pleted, the work history information should be updated for each track segment in the
project. Unlike most other data groups, when work history is updated, previous entries
for the same track segment are left alone. Over time, the work history of a given seg-
ment ean accrue several entries. Work history information is thus an archival database.
When RAILER I is first implemented at an installation, it is recommended that previous
work be summarized and entered into. the work history database, to the extent that
records and institutional memory exist.

Work history information allows the user to identify and analyze persistent prob-
lems, compare maintenance methods with results, and establish per segment expenditure
trends. The application of work history information in maintenance management is also
discussed in Chapters 7 and 8.

Related Facilities

An installation's railroad track network is not used in isolation from the installa-
‘tion's other facilities and resources and the connecting commercial track. The role of
railroad track in an installation's mission is especially intertwined with some related
facilities such as ramps and docks. This interrelationship is such that the track cannot be
evaluated independently from the related facilities, with respeet to its mission. For
example, it makes no sense to separate the evaluation and associated maintenance
management of a circus loading track from that of the track's end loading ramp; each
depends on the other. The FORMAP-2 program has recognized this relationship by
including work on related facilities; the prioritization of such work is included in

FORPROP.
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To facilitate a more complete track evaluation, RAILER [ also considers facilities
that are auxiliary to the track and track structure. These "related facilities” include
ramps and docks, lighting equipment, marshalling yards, and the connecting commercial
track. They all play an important role in the mobilization mission of FORSCOM installa-
tions. However, these facilities have been separated from the main RAILER I database
at FORSCOM's request because they are not part of the track structure.

Associated with each facility type are several data elements. The commercial
track data elements are track segment number and FRA class. A completed related
faeilities form for Camp Example (Figures 25 and 26) shows data elements associated
with each of the other facility types; Appendix A includes a blank related facilities form.
Note that both inventory and inspection information are collected with this form.

The facility number data element may be of the related facility itself or of some
more aggregate structure. For example, a ramp is usually not a part of any other struc-
ture, so it will probably have its own facility number; a dock, on the other hand, is
usually attached to a warehouse and will probably have the same facility number as the
warehouse. The condition code data element may be obtained by direct field inspection
or through existing inspection records. The C1, C2, C3 coding is consistent with U.S.
Army facility inspection procedures'? (see Figures 25 and 26).

In RAILER, related facility information is used in calculating the related facility
condition rating (see Appendix C) and is useful in calculating track rank (see Appendix B).
The related facility condition rating of each segment and the connecting commercial
track identification number are among the data elements sent to FORSCOM for use in
FORPROP (see Chapters 2 and 6).

13RPMA Component Inspection Handbook (Facilities Engineering Support Agency [FESA],
Fort Belvoir, VA, May 1979).
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A= €1 = Fow o ne defects; Low soverity corragetions, puthele, retting; Geed drsinep
UNPAVED/ C2 = Modiowm wverity sormugations, pethaius, rettiag; Foir deninage
GRAVEL €3 = High srvrity sorrugtions, gethale, retting
&= C1 = Luw severity watking end deturiorstion. Pover €1 > 70
CONCRETR/ €2 = Mediam mverity wraeking snd dewrierstion; Pover PCE > M bt < 19
ASPHALT C3 = High sverity cracking sud dewrierstion; Pover PCI < 0
Figure 25. Front of completed related facilities form for Camp Example.
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RAILROAD SYSTEM RELATED FACILITIES INSPECTION . Yy

LOADING DOCKS, RAMPS, AND MARSHALLING YARDS ‘ Date
LIGHTING

Track Fecllity Congitian

Seqment Number Lighting Code

Number (Nots A} Arse New B Commentz:

[0y JLXRIIL A 1 ¢

(04 LYMWI 8 1

[ FTEVI C ¢

y02  fxmw | C _

727 LRI # C3 [t bl Ll

703 [{xMEL B 2 Por bl L (Y

r«')/ LYPTJ A] (7 Pé"c"-c'(t f.r}él‘

£ 2/ XMi! 4 R /90..[_(, f.r",(/{

f”/g . A 2 A/o /ra.(//*/s

m!G T E (_3 A/c- élf.c//slg

J0A | BiwH] A C < Wore howse 1

30X | BLwH3 A c 1l o howre R

so 1 BL(DMﬂ A 2 Lpm 1218 =y
Lighting Area CONDITION CODING: C1= EXCELLENT/GOOD C2=FAIR C3=POOR/FAILED
Ao C1= AVERAGE LIGHTMETER nermc OF 5 OR GREATER
LOADING . ,
o0CKs, Rames, | 2 = AVERAGE LIGHTMETER READING > 35BUT <5
AND ADJACENT
:‘o‘;‘;‘f' C3 = AVERAGE LIGHTMETER READING < 3.5; NO LIGHTING AVAILABLE
:‘ rpuaimo | C1= AVERAGE LIGHTMETER READING OF 2 OR GREATER
YAADS

C2 = AVERAGE LIGHTMETER READING > 1BUT <2
C3 = AVERAGE LIGHTMETER READING < 1; NO LIGHTING AVAILABLE

A 1P LIGHTING HAS ITS OWN FACILITY NUMBER, THEN THIS NUMBER SHALL BE USED.
A AEADINGS TAKEN AT 40 FOOT INTERVALE
C. READINGS SHOULD BE TAKEN ALONG THE ADJACENT LENGTH OF TRACK GENERALLY USED DURING LOADING OPERATIONS.

Figure 26. Back of completed related facilities form for Camp Example.
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6 COMPUTER OPERATIONS

After it is collected, RAILER I data can be manipulated in a variety of ways using
the computer to facilitate decision support. This chapter presents a relatively brief
overview of these operations. The Railer I Computer Users Guide'" describes the com-
puter operations in complete detail.

This chapter presents enough detail to give the reader a general understanding of
data entry options; internal data organization, manipulation, and ealculations; and report
generation options for decision support.

Software and Hardware

RAILER I computer programs are built on the R:base 5000 relational database man-
agement system.!5 This permits a very flexible approach to data entry and, more impor-
tantly, report generation. The presence of R:base 5000 is hidden from the RAILER I user
through the use of menu-driven sereens; thus, no knowledge of R:base is needed to
operate the RAILER I programs. The hardware requirements for RAILER I include an
IBM-XT, AT, or 100 percent IBM-compatible microcomputer; a 20 megabyte hard disk;
640K RAM; and a dot matrix 80-column printer (with IBM standard character set).

Menu Structure

RAILER I computer operations are menu driven, and the menu hierarchy is designed
around the database structure. Because (as discussed in Chapters 2 and 5) related faeili-
ties information is separated from the main database, RAILER I includes two separate
programs, the main program and a related facilities program.

Figure 27 illustrates the basie decision tree/menu structure available to the com-
puter operator in creating, altering, manipulating, and reporting the main database; this
database was illustrated in Figure 1 (p 15). The information type and report type options
in Figure 27 include the six information data groups discussed in Chapter 2 and
represented by the dark boxes in Figure 1. As indicated in Figure 28, the Related
Facilities menu structure is similar to the main program's; the related facilities database
was illustrated in Figure 2 (p 18). The four related facilities information types referred
to in Figure 28 correspond to the dark boxes in Figure 2.

Main Program

Figure 29 shows the opening menu of the main RAILER I program; Table 5 de-
scribes the options. In addition to the three primary options indicated in Figure 27, the
opening menu includes help and exit options. These two additional options are included in
almost all RAILER I menus. With other menus, the "exit" option returns the user to the
previous menu. Each of the three primary options shown are discussed below.

14D, A. Piland and D. R. Uzarski.
15R:base 5000 is a copyrighted software system developed by Microrim, Inc.
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OPENING MENU

UPDATE INFORMRTION MENU REPORT GENERRTION MENU FREPRRE DISKETTE
l : ' FOR FORFROP
. 1
& INFORMRTION 5 REFRORT :
TYPE OPTIONS - TYPE DBPTIONS
_ L T—
I
I
i
ADD EDIT TRACK SEGMENT
INFORMATION INFORMARVION SECTION MENU

AN AN

' I PRINT ROUTING MENU-

AN

PRINTER SCREEN BOTH

Figure 27. Brief decision tree/menu outline for main program.

RELH.TED FACILITIES INFORMATION -

RDD - EDIT |  REPORT

INFHRI"‘IHTIBN INFORMATION | GENERRTION
4 INFORMRATION % INFORMATION "~ Y INFORMRTION
TYPES ' _ TYPES T\'IiEE
TRACK / SEGMENT PRINT ROUTING
SELECTION MENU
EDIT PRINTER SCREEN  BOT
- OPTIONS

Figure 28. Brief decision tree/menu outline for related facilities program.
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QPENING MENU ‘

(1) Update Information
(2) Report Generation ‘ F{10] HELF
(3) Prepare Diskette for FORPROP [ESC] TO EXIT

Figure 29. Opening menu.

Table 5

Opening Menu Option Descriptions

OPTIONS:

(1) UPDATE INFORMATION - This option takes you another menu
screen which gives you the choice to update '
Installation Information, Track Segment Inventory
Information, Track Segment Inspection Information, Car

. Type Information, Repair Cost Information, and Work
History Information.

(2) . REPORT GENERATION - This option takes you to another
menu screen for generating various reports.

(3) PREPARE DISKETTE FOR FORPROP - This option copies
information from your database onto a diskette to be
sent to U.S. Army Forces Command to be used in the
operation of FORPROP.

F[10] This option displays a help screen.

[ESC] This option exits from the RAILER I system.

Update Information

The "Update Information" menu is presented in Figure 30, with option descriptions
in Table 6. The six information types on this menu correspond to the six dark boxes in
Figure 1. With four of these information types, the user has the option of either adding
new information or editing old information. The exceptions are Car Type Information
and Repair Cost Information; for these information types the "update" function is not
divided into separate add and edit procedures. With Track Segment Inspection Informa-
tion, a third option (in addition to "add" and "edit") allows the user to indicate uninspect-
ed deteriorated track segments as discussed in Chapter 4.
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UPDATE INFORMATION

o m— e~ -

1) Installation Information

2) Track Segment Inventory Information

3) Track Segment .Inspection Information

4) Car Type Information _

5) Repair Cost Information - F[{[1Q] HELP

§) Work History Information o [ESC] TO EXIT

OPTIONS:

(1)
(2)

(3)

(4)

(5)

(6)

'F[IO]

[ESC]

Figure 30. Update information menu.

Table 6

Update Information Menu Option Deseriptions

INSTALLATION INFORMATION - This option takes you to
another menu screen which gives you the choice to ADD
or EDIT Installation Information.

TRACK SEGMENT INVENTORY INFORMATION - This option takes
you to another menu screen which gives you the choice
to ADD or EDIT the Track Segment Inventory Information.

T K SEGM INSP ON INFO ON - This option
takes you to another menu screen which gives you the
choice to ADD or EDIT Track Segment Inspection
Information and to Indlcate Unlnspected Deteriorated
Track.

CAR TYPE INFORMATION - This option allows you to UPDATE
Rail Car Type Information for Auxiliary, Loading,
Service, and Storage Tracks. The computer then
automatically generates the Car Type Information for

~ the rest of the tracks on the 1nsta11at10n.

REPAIR COST INFORMATION - This optlon allows you to
UPDATE Repair Cost Information for each Track Segment.

WORK_HISTORY INFORMATION - This option allows you to
ADD or EDIT Work History Information for each Track
Segment.

This option displays a help screen.

This option returns to the previous OPENING MENU.
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The individual information types also have customized updating options. These
options, which increase flexibility, include the ablility to choose between data element
groups and data elements. Options for entry format are also included; in the case of
Track Inventory, new data may be entered by entire track segment or by individual data
element. These various options are indicated by the unlabeled branching at the bottom
of the Update Information option tree in Figure 27.

With four of the six information types, only current information is kept; for these
four, the information update procedures simply write over (replace) any preexisting data
element values. With the other two information types, Work History and Track Segment
Inspection, noncurrent data can (and should) be kept for archival purposes. For these
two, the "edit" option should only be used for correcting an erroneous entry; the "add"
option should be used if the new information supplants previously correet but outdated
information. For both Work History and Track Segment Inspection, the date (or year)
data element is used to distinguish different entries in the two archives.

The computer automatically manipulates some of the raw data, either as it is
entered or just afterwards. The vegetation inspection occurrence data collected by
200-ft stations (discussed in Chapter 4) is converted in the computer to percentages for
each track segment. As discussed in Chapter 2, all appropriate track inspection data are
compared to the Interim U.S. Army Railroad Track Maintenance Standards as the data is

entered.

RAILER [ automatically ealculates superelevation: the intended increase in eleva-
tion of the outer rail above the inner in a curve. The amount of superelevation is speci-
fied in the Interim Track Maintenance Standards as a function of curvature degree and
maximum operatmg speed. Within RAILER I, this value is a curve inventory data ele-
ment which is automatically calculated as a function of data elements 17 and 18 from
Table 2. The track standards prohibit a superelevation of more than 4 in. The super-
elevation calculated by RAILER I may be greater than this limit. If the maximum curve
operating speed (data element 18) and curvature degree (data element 17) entered by the
RAILER [ user imply a superelevation greater than 4 in., the installation should lower the
maximum curve operating speed to a value whlch is con51stent with the given curvature
degree and a 4-in. superelevation.

All the defeets of each track segment are examined automatically to determine the
worst defect. Based on this worst defect, a track segment is assigned a maintenance
standard condition which indicates what operating restriction (if any) is placed on the
track segment. This maintenance standard condition and the track use (see Chapter 3)
together determine the IFS condition!®; the relationships between these two condition
ratmgs and track use are indicated in Figure 31. The maintenance standard condition
ratmg is discrete (as is also the IFS condition rating) and based on only the worst defect
in a segment, A more refined, almost-continuous track segment condition rating, based
on all defects, is calculated for each segment when data is generated for FORPROP.
This analytical procedure is deseribed in Appendix D, including a discussion of its
relationship to the maintenance standard condition rating.

The last major automatic data manipulation involves car type information. Once
this information has been entered for all functional track segments (loading, storage,
service, and auxiliary), the computer automatically updates all track segments. This
update activity is based on the preceding segment number (data element 6, Table 2), and
primarily affects access and auxiliary track segments.

18/ntegrated Facility System User's Manual (FESA, Fort Belvoir, VA, January 1987).
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GPERRTING | TRACK USE
RESTRICTION RCLESS LORCING | AUXILIARY | SERVILE 5TORAGE
NO CEFECTS Ci C1 - C1 c1 cC1
NO RESTRIC. | ct c1 C1 C1
10 [1PH ce c2 ce | Ce cCt
& FPH Cc3 c3 ce2 c2 ce
our Of ’
SERUICE C3 c3 €3 cC3 cC3
£1 = SATISFACTORY €2 : MARGINAL L3 = UNSATISFACTORY

Figure 31. IFS condition ratings as determined by maintenance
.standard condition ratings and track use.

Report Generation

After the data has been entered and automatically manipulated by the computer, it
is available through reports for decision support applications. The strength of RAILER I
as a deeision support tool is largely a function of the flexibility and ease with which
reports are generated. ‘ :

As indicated in Figure 27, report generation is one option of the RAILER I opening
menu. The "Report Generation" menu is presented in Figure 32, with option descriptions
in Table 7. The first six report generation options are the same information types just
disecussed with respeet to the "Update Information" menu (see also Figure 30). The
Parameter and Comparison reports (options 7 and 9) are particularly useful decision sup-
port tools in network and project management. The use, structure, and flexibility of
these two report options are described in Chapters 7 and 8. -

The missing information report (option 8) is a useful database management tool
which allows the operator to verify the completeness of the data. If any piece of data is
missing from the installation, track segment inventory, or track segment inspection
information report (options 1, 2, or 3), the entire report will be included in the missing
information report. Most of the missing information report for Camp Example is pre-
sented in Figure 33; the rest of the report consists of inspection reports for turnouts 1T4
and 1T8 like that for turnout 1T2 included in Figure 33. In this case, the "missing infor-
mation" includes inventory and inspection data for turnout guard rails associated with
self-guarded frogs, and rail defect data. Judgment is required to determine if more data
must be gathered. In this case, all of this data simply does not exist; for example, there
are usually no guard rails when the frog is self-guarded. The Camp Example database is
thus essentially complete.
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REPORT GENERATION

Installation Information

Track Segment Inventory Information

Track Segment Inspection Information

Car Type Information

Repair Cost Information

Work History Information

Information by Setting Parameters

Missing Information

Condition Comparison To Malntenance Standards
F{10] HELP
[ESC] TO EXIT

e e R T T e WP N
WO~ DHU W)
Nt e e Vet e N N e e

Figure 32. Report generation menu.

Table 7

Report Generation Menu Option Descriptions

OPTIONS:

(1) INSTALLATION INFORMATION - Prints all the information

concerning the Installation Network.

(2) TRACK GMENT INVENTORY INFO TION - Prints all the
Inventory Information for all segments, one segment, up
to ten segments of your choice, or all the segments
within a certain track.

(3) TRAC GMEN NSPECTIO NFO - Prints all the
Inspection Information or Uninspected Deteriorated
Track Segments for all segments, one segment, up to ten

. segments, or all the segments within a certain track.

Inspection Information includes: Rail Inspection, Tie
Inspection, Track Deflection Information, Track
Geometry Inspection, Turnout Inspection, and Vegetation
Inspection.

(4) CAR TYPE INFORMATION - Prints Car Type and Heaviest

Load Information in Track Segment order, for all
segments, one segment, or up to ten segments of your
choice.

(5) REP co INFORY - Prints Repair Cost
Information in Track Segment order, for all segments,
one segment, or up to ten segments of your choice.

(6) WORK_HISTORY INFORMATION - Prints Work History

Information in Track Segment order, for all segments,
one segment, or up to ten segments of your choice.
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Table 7 (Cont'd)

(7) INFORMATION BY SETTING P RS - Prints information
' by special parameters set by you for the following
items.
INVENTORY:
SEGMENT IDENTIFICATION PLATES/FASTENINGS
BALLAST RAIL
BRIDGES RAIL CROSSINGS
CULVERTS ROAD CROSSINGS
CURVES TURNOUTS
INSPECTION:
RAIL INSPECTION TRACK GEOMETRY
TIE INSPECTION TURNOUT INSPECTION
TRACK DEFLECTION VEGETATION INSPECTION
CAR TYPE:
TRACK SEGMENT # CAR TYPE

HEAVIEST LOAD

REPAIR COST:

TRACK SEGMENT # REPAIR COST
WORK HISTORY: .
TRACK SEGMENT # COoSsT
YEAR WORK DESCRIPTION
(8) MISSING INFORMATION - Prints items with missing

elements. This also prints a list of the track
segments where Inspection Information, Car Type
Information, and Repair Cost Information, are missing.

(9) CONDITION COMPARISON TO MAINTENANCE STANDARDS - This

option compares the inspection results with the
maintenance standards and prints three different
reports showing where the track does not meet the
maintenance standards. This information may be printed
out for all segments, one segment, up to ten segments
of your choice, or all the segments within a certain

track.
F[(10] This option displays a help screen.
[ESC] This option returns to the previous OPENING MENU.
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£x111 kALER [ TRACK SEGMENT IMVENTORY Page:
CAMP EXAMPLE TURNOUTS

11718707
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1 . . ’
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Figure 33. Most of the Camp Example missing information report.
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An eiample of the installation report is presented in Chapter 9. Multiple examples
of all the other seven report options are presented in the chapters where their use in
network and project level management is discussed.

The report generation process always ends with the print routing menu (see Figure
27) where the report output device(s) are chosen. For all appropriate report type options,
the print routing menu is preceded by a menu for selecting the track segments to be
reported; the exceptions are the Installation Information Missing Information and Condi-

tion Comparison Reports, report options 1, 8, and 9. Examples of these two menus are
presented in Figures 34 and 35, respectively.

Prepare Diskette for FORPROP

The third main option of the opening menu (see Figures 27 and 29) allows the user
to eopy information from the installation RAILER I database onto a diskette to be sent
to Headquarters, FORSCOM (HQ FORSCOM) for use in FORPROP.

The information is placed in three computer files. The first file includes installa-
tion identification information, specifically the installation identification number, the
installation name, and the state code. The second file includes the com mercial connect-
ing track's identification number and FRA class.

The third file includes nine data elements for each installation track segment:

1. Track segment number

2. Preceding track segment number

3. Track condition

4. Track rank

5. Repair cost per segment

6. Car type

7. Heaviest load

8. Related facility condition

9. Repair cost per 100 ft.

For each track segment, only the most important car type and the maximum heaviest
load are included. These may not mateh; for example, with a given track segment, the
most important car type may be a flat car, but the maximum heaviest load may be asso-
ciated with gondolas, a different car type. The most important car type is based on a car

type ranking which FORSCOM gave USA-CERL.!” RAILER I uses beginning and end sta-
tion locations to calculate segment length and from that derives repair cost per 100 ft.

1 7Letter from FORSCOM, AFLG-TRT(G), dated 22 August 1986.
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Press ESC when done with this data.

- Enter up to 10

- Track Segment #’s to print specific Track Segments (e.g.) MO:

or NEO1
and/or ,
- Track #'s followed by an asterisk (*x) to print all the Track
cegments within that Track (e.g.) Mx or NEx
or '
- Enter ALL in the #1. location.to print All the Track Segments.

MO1

QW@ b= D)+

[y

Figure 34. Track segment selection menu.

SELECT PRINT ROUTING

Printer ' Screen Both Exit

Figure 35. Print routing menu.

The Track and Related Facility conditions summarize defeet information and are
calculated within RAILER [; their respective calculations are described in Appendices D
and C. These condition ratings range from 0.0 to 1.0, with 1.0 indicating no defects. The
maintenance standard condition rating (discussed under Update Information) only indi-
cates the worst track defect on the segment; the track condition rating does this and also
accounts for all other track defects.

Before these three files of information are copied onto the diskette, two checks are
performed. The first check makes sure that all condition ratings less than 1.0 are asso-
ciated with nonzero repair costs. Defects with zero repair costs are incompatible with
the FORPROP methodology. The second check verifies that all active track segments
have at least one car type and heaviest load assigned to it. If either of these two checks
turn up data inconsistencies or omissions, then the information is not copied onto the
diskette, a message to that effect is displayed, and the user is returned to the opening
menu (Figure 29).
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Note that this third option of the main RAILER I program uses data from the
Related Facilities database (i.e., commercial track data and related facility condition
data). The Related Facilities program faecilitates the database management of this
information; that program is discussed next.

Related Facilities Program -

The Related Facilities program is a database management program auxiliary to
RAILER I. As indicated in Figure 28, it includes three main options for managing four
information types. These information types are:

1. Commercial Track Information

2. Lighting Information

3. Loading Docks and Ramps Information

4. Marshalling Yard Pavement Information (see Figure 2}.

The opening Related Facilities menu is presented in Figure 36, with option descrip-
tions in Table 8. (The third option, "Examine or Print...", performs the same functions as
the Report Generation option of the main program.) As indicated in Figure 28, after
choosing one of the first three options, the user must choose one of the four information
types. After an information type is chosen, the user is presented with different options
depending on which mode (add, edit, or report) is being used. If the user is adding infor-
mation, the options are customized to the four information types; this is indicated by the
unlabeled branching in Figure 28. In the edit mode, after choosing an information type,
the user is presented with a standardized set of -edit options. For three of the informa-
tion types, these edit options are preceded by options for choosing track or track seg-
ment numbers; the exception is commercial track information. The report option of the
opening Related Facilities menu always ends with the same print routing menu used
above for the main RAILER [ program (see Figure 35). '

RELATED FACILITIES INFORMATION

) Add New Information
) Edit Existing Information {change or delete) F[10] HELP

o~~~
LoD =

) Examine or Print Related Facilities Information [ESC] TO EXIT

Figure 36. Related facilities opening menu.
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OPTIONS:

(1)

(2)

(3)

F[10]

[ESC]

Table 8

Related Facilities Menu Option Descriptions

ADD NEW INFORMATION - This option allows you to add
Commercial Track Information, Lighting Information,
Loading Docks and Ramps Information, and Marshalling
Yard Pavement Information into the database. It cannot
be used to edit existing information.

EDIT INFORMATION - This option allows you to change or
delete existing information already stored in the
database.

EXAMINE OR PRINT RELATED FACILITIES REPORT - This
option takes you to another menu screen which allows

you to print information concerning the Related
Facilities.

This option displays a help screen.

This option exits out of the program to the system.
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7 NETWORK LEVEL MANAGEMENT

Network level management consists of those activities associated with the network
as a whole. Primarily this consists of the development of the annual and long-range
(5 year) work plans. Work plan development activities include inspection, condltlon eval-
uation, work planmng, work prlorltlzatlon, and budgeting.

Timeframe

Network level maintenance management is performed annually. The Interim U.S.
Army Railroad Track Maintenance Standards and Army Regulation (AR) 420-72'8 reqmre
that active track segments be visually inspected at least once a year. This inspection is
intended to be the prime input to the development or updating of the annual and long-
range work plans. As discussed in Chapter 4, the visual inspection should be supple-
mented with periodic track geometry and internal rail flaw testing on a less frequent
basis. Also, as indicated in ‘the standards, there are times when additional inspections
may be necessary.

Steps for Developing a Work Plan

The following steps should be taken when using RAILER I in developing annual and
long-range work plans for railroad track networks. The various reports that are used are
obtained from the report generation menu, Figure 32. An introduction to report genera-
tion was provided in Chapter 6. Detailed 1nformat10n on report generation can be found
in the computer user's guide.

1. Review Existing Plan

The engineer or technician reviews the existing plan. This provides information on
those track segments scheduled for major M&R, for maintenance and minor repair, and
on those not scheduled for any type of work. In the last case, work may not be needed,
or it may be unfunded.

RAILER I stores and reports existing work plan information. This is obtained by
choosing the Repair Cost Information (Repair Cost ‘Report) option from the report
generatlon menu. The first page of this report for the entire Camp Example network is
presented in Figure 37. Briefly deseribed in the report is the work that needs to be done,
the cost, and planned year. .

If the work plan information has not been stored in the RAILER I database, this
information will have to be located in the office files.

If a plan does not exist, the development will begin with step 2.

l8Army Regulation (AR) 420-72, Surfaced Areas, Railroads, and Associated Structures
(Department of the Army, 24 March 1976).
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EX111

CAMP EXAMPLE

TRACK
SEGMENT #

102

103

104

201

301

302

401
501

601

701

702

703

DATE
03/31/87
03,/31/87

03/31/87

03/31/87

03/31/87
03/31/87
03/31/87
Q3/31/87

03/31/87
03/31/87

03/31/87

03/31/817
03/31/87

03/31/87

RAILER [

Fage. 1

REPAIR COST INFORMATION

COST/SEGMENT

314,076,

§$9.8862.
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- COMMENTS

(Category B Track Sement)

Fix Turnout 1T5 - 1987, Tie
renewal and vegetation
eradication - 1968

Fix Thrnout 173, tie
renewal and veg.

eradication - 1988

Fix Turnout 1T2 - 1987,
ties and vegetaion - 1988

(INCLUDES COST TO REPAIR
RAMP) Tie renewal and ramp
repalr - 1988

( INCLUDES COST TO REPAIR
RAMP) Tie renewal and ramp
repair - 1988

Tie renewal and vegetation
eradication - 1588, fix
Turnout 1T4 - 1989

( INCLUDES COST TO REPAIR
DOCK AND UPGRADE LIGHTING -
1989) Ties - 1987

Tie renewal - 1988

{INCLUDES COST TO REPAIR
DOCK AND UPGRADE LIGHTING -
1992) Ties - 19839

Tie reneﬁal - 1987,
Vegetaion eradication -
1968

Tie renewal - 1988

Tie renewal - 1987,
Vegetaion eradication -
1988

{ INCLUDES COST TO REPAIR
RAMP, MARSHALLING AREA AND
UPGRADE LIGHTING - 1988)

Figure 37. First page of repair cost report for entire Camp Example network.
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2. Inspect Each Track Segment

Tracks are inspected annually using the RAILER I inspection discussed in Chapter
4. In practice, there are circumstances when the usually required annual inspeection is
not necessary, i.e., track segments that are "out of service" based on the last inspection
and that require major M&R. Inspecting those track segments again is unnecessary since
it would yield little if any additional useful information for work planning purposes.
Also, if the track segment was previously not out of service, but has deteriorated so
muech that it is obviously inoperable, this can be indicated direetly; this low-effort alter-
native to the complete RAILER I inspection procedure is discussed further in Chapter 4.

- Although these annual inspections are intended to be used for work plan develop-
ment, under certain circumstances they may also satisfy the project level inspection
needed later in the management cycle. Project level inspections will be discussed in the
next chapter.

3. Evaluate Each Inspected Track Segment

The track segments are evaluated based on the current inspection needed to deter-
mine their condition, classify the work needed {(major M&R maintenance and minor
repair), and roughly estimate its cost.

The Condition Comparison to Maintenance Standards (Comparison Report} option
from the report generation menu is used for the condition evaluation. The Condition
Summary option of the Comparison Report (Figure 38) provides a quick, segment by seg-
ment overview of the network condition. The track segment condition criteria are based
on the Interim U.S. Army Railroad Track Maintenance Standards and the U.S. Army IFS
system. The relationship between these two condition criteria was shown in Figure 31.

The other Comparison Report options, a comparison by inspection type and a
detailed comparison, Figures 39 and 40, respectively, provide additional information on
the nature and number of defects. The overall condition of each track segment as well
as the type and number of defects present will indicate whether major M&R or mainte-

nance and minor repair is needed.

It is important to recognize that all of the defects involve current needs, not future
needs. RAILER I has no condition forecasting capabilities. Thus, when planning work for
future years, it must be realized that the work needs will change and the categories
(major M&R or maintenance and minor repair) may change.

The Work History Information (Work History Report)} option from the report
generation menu is another report that is useful in the evaluation process. This can help
planners focus on an applicable work strategy based on what has been done before. An
example of this report is shown as Figure 41.

4. Estimate the Cost to Complete the Work

Costs are estimated outside RAILER I. The network level management decision on
which track segments should be maintained or repaired in which years is based, in part,
on the available funds for track work. Accordingly, estimating work costs is an impor-
tant step. Quick and rough scoping "desk" estimating procedures are appropriate for
work planning; estimating for work accomplishment is a project level management activ-
ity and will be discussed in the next chapter.
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Figure 38. Comparison report—condition summary for entire Camp
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Figure 39. Comparison report—by Inspection Type for entire Camp
Example network.
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RAILER I

EXill Page: 1
CAMP EXAMPLE DETAILED COMPARISON
11/18/87
TRACK
SEGMENT # MAINTENANCE STANDARD CONDITION QUANTITY
M2 ST
*kx 10 MPH SPEED LIMIT *xx
TIES - 3 CONSECUTIVE DEFECTIVE TIES . 2
TIES - ALL JOINT TIES DEFECTIVE 1
TURNQUT - LINE & SURFACE POOR
TURNCUT - JOINT TIES DEFECTIVE 1
TURNOUT - POINT LOCK/LEVER LATCH MISSING Y
TURNCUT - FROG POINT & TOP SURFACE CHIPPED, WORN OR Y
CRACKED :
*xk NO RESTRICTIONS *¥x* 7
TIES - 2 CONSECUTIVE DEFECTIVE TIES : 1
TIES - PERCENTAGE OF TOTAL DEFECTIVE TIES 17%
TIES - TOTAL DEFECTIVE TIES 19
VEGETATION - CENTER - GROWING IN BALLAST 100%

VEGETATION - RIGHT - BRUSHES SIDES OF ROLLING STOCK 100%

TURNOUT - RAIL WEIGHT CHANGES WITHIN TURNOUT LIMITS Y
TURNOUT - SWITCH DIFFICULT TO OPERATE Y
TURNOUT - DEFECTIVE TIES IN A ROW 2
TURNQUT - MISSING, BUNCHED OR BADLY SKEWED TIES 3
TURNOUT - SWITCH STAND BENT, CRACKED OR BROKEN Y
TURNQUT - CONNECTING ROD BENT, BROKEN OR ALTERED Y
TURNOUT - LEFT SWITCH POINT CHIPPED, WORN, BENT, Y
BROKEN OR ALTERED
TURNOUT - RIGHT SWITCH POINT CHIPPED, WORN, BENT OR Y
2

BROKEN

TURNOUT - SWITCH RODS BENT, CRACKED, BROKEN, CORRODED

OR ALTERED o

TURNOUT - CLIP BOLTS IMPROPER SIZE OR TYPE 4
TURNOUT - SLIDE PLATES LOOSE 2
TURNOUT - BRACES LOOSE 2
TURNOUT - BRACES MISSING 3
TURNOUT - HEEL FILLER & BOLTS MISSING 2
TURNOUT - COTTER KEYS LOOSE 4
TURNOUT - FROG BOLTS LOOSE 4
TURNOUT - FROG GAGE AT POINTS (STRAIGHT SIDE) 56.10"°
TURNOUT - FROG GAGE AT POINTS (TURNOUT SIDE) 57.20°°
TURNOUT - GAGE AT SWITCH POINTS 57.20"°
TURNOUT - GAGE AT JOINTS IN CURVED CLOSURE RAILS 56.10°°
TURNOUT - FROG GUARD CHECK GAGE (STRAIGHT SIDE) 54.40"°
TURNOUT - FROG GUARD CHECK GAGE (TURNOUT SIDE) 55.60""
TURNOUT - FROG GUARD FACE GAGE (TURNOUT SIDE) 54.00""
TURNOUT - FROG FLANGEWAY WIDTH (STRAIGHT SIDE) 1.80"°
TURNCUT - FROG FLANGEWAY WIDTH (TURNOUT SIDE) .607°

1
TURNOUT FROG FLANGEWAY DEPTH (STRAIGHT SIDE) 1.80"°
TURNQUT - FROG FLANGEWAY DEPTH (TURNOUT SIDE) 1.80"°
TURNOUT - GUARD RAILS FLANGEWAY WIDTH (STRAIGHT SIDE} 1.60''
TURNOUT - GUARD RAILS FLANGEWAY WIDTH (TURNOUT SIDE) 1.80"

Figure 40. Comparison report—detailed comparison for Camp

Example Track Segment M12.
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EXi1l ‘ RAILER I

CAMP EXAMPLE WORK HISTORY INFORMATION
11/18/87

TRACK

SEGMENT # WORK DESCRIPTION

SEGMENT REDUCED TO CATEGORY B (INACTIVE TRACK).

$17,000.C REPLACE 450 TIES AND 50 SWITCH TIES.

$39,200. REPLACE 350 TIES, REBUILD TRACK CROSSING, CLEAN
DITCHES.

$19,000. ‘BALLAST AND SURFACE.

$0. SEGMENT CREATED QUT OF OLD SEGMENT 901 AND
REDUCED TO CATEGORY B (INACTIVE TRACK).

30. SEGMENT REDUCED TQ CATEGORY B (INACTIVE TRACK).

$28,000. 500 TIES REPLACED, BALLAST ADDED, AND RAIL AND
TIES RAISKED.

$28,250. 550 TIES REPLACED, BRUCHCUTTING, DITCHES
CLEANED, BOLTS TIGHTENED/REPLACED.

$18,900. REPAIR FLOOD DAMAGE, 100 TIES REPLACED, BALLAST
AND SURFACE, BOLTS TIGHTENED/REPLACED.

$12,500. REPAIR FLOOD DAMAGE TO BRIDGE, CLEAR DEBRIS
FROM BRIDGE PIERS.

$30,600. REPLACE 630 TIES, CLEAN DITCHES AND CULVERTS.

$27,6800. SOUTH END: REPAIR FLOOD DAMAGE, REPLACE 400
TIES, BALLAST AND SURFACEK 1,000 FEET,
TIGHTEN/REPLACE BOLTS.

REPLACE 150 TIES ANDlZ BROKEN RAILLS.

Figure 41. Work history report for entire Camp Example network.
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One particular method of estimating that provides reasonable results is establishing
unit price approximations for typical tasks based on work type, e.g., reconstruction with
or without new rail, tie replacement, surfacing, vegetation eradication, ete. These unit
prices can then be combined with the inspection results for a cost estimate. The best
source for obtaining specific required tasks to use in these caleculations is the detailed
option of the Comparison Report (see Figure 40). Specific component details may also be
useful. These are available through either the Track Segment Inventory Information
(Inventory Report) or the Information by Setting Parameters (Parameter Report) options
of the report generation menu. Where appropriate, the estimate should include direct
labor, equipment, overhead, profit, and other administrative costs that must be con-
sidered as part of the project cost. The estimator must also consider whether the work
will be done by a contractor or by installation personnel. '

5. Work or Track Segment Prioritization

Once the work to be performed for each track segment has been identified and the
costs estimated, the total cost must be compared to the expected funding level. If the
needed work exceeds the available funds for the annual work plan, some of the work must
be deferred to later years. Accordingly, a prioritization procedure must be used.
Through proper prioritization, a long range (5 year} work plan can be developed that
assigns work to given years based on the projected funding ceiling. Prioritization is
discussed in more detail later in this chapter.

6. Finalize the Plan

After the work has been prioritized, the annual and long range work plan is nearly
complete. Any changes, adjustments, deletions, or additions need to be made. These
may result from networking considerations, funding target changes, emergencies, "polit-
ical" actions, mission changes, or other factors. Networking considerations are discussed
in the section on prioritization.

7. Repeat Next Year

Railroad maintenance management is a dynamic process. Track conditions worsen
over time, missions change, funding levels vary, and a multitude of factors affect plan-
ning. For those reasons, a long-range, multiyear work plan is only valid for one year--the
first one. It must be updated annually with current information and decision criteria.

Prioritization

The concept of prioritization is simple. When available funds are less than what is
needed to do all of the required work, prioritization establishes which work gets done and
which gets deferred. Traditionally, this decision is made subjectively. RAILER I permits
much more structured work prioritization.

To properly prioritize maintenance work, it must first be divided into two cate-
gories: (1) work funded through a Major Command {(MACOM) (e.g., FORMAP-2) and (2)
work funded by the installation. This division is necessary because currently HQ
FORSCOM is prioritizing major M&R work, while installation DEHs are prioritizing
maintenance and minor repair. The prioritization methods for MACOM level and for
instailation level decision making are different.
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MACOM-Administered Work

Work that FORSCOM is prioritizing is funded through the FORMAP-2 program.
FORMAP-2 is a multiyear program designed to rehabilitate track at several installations.
Sinee the funding spans several years and many of the installations need the work done
immediately, a method is needed for FORSCOM to allocate the funds among those instal-
lations.  Accordingly, USA-CERL has developed a prioritization program called
FORPROP (FORces command railroad PROject Prioritization). This program uses
information provided to FORSCOM from the RAILER I databases. An example of a
FORPROP report is presented in Figure 42. This prioritization approach uses an analyti-
cal procedure described elsewhere.!®

It is important to note that FORMAP-2 also covers repairs to loading docks, ramps,
lighting, and marshalling yards. Accordingly, this work needs to be identified and esti-
mated along with the track segment work. -

Installation-Funded Work

For this work, the prioritization decisions are made by the DEH or a DEH-
appointed representative. RAILER [ assists in that decision making.

Deciding What Needs to Be Prioritized. The starting point is deciding whether it is
the track segment as a whole or the work within a track segment that needs to be priori-
tized. The difference is significant. For example, Figure 39 shows that all track seg-
ments except M03 need work (M03 is a bridge). Coneceivably, the segments could be
prioritized in decreasing order of importance. However, if condition levels are con-
sidered for these same segments, there are 43 possible work groups. A work group
includes all of the work needed to raise a track segment to the next highest condition
level. In the decision whether to prioritize by segment or by work group, the deciding
factor is whether partial repair in a given year is acceptable. If all the defects in a track
segment must be corrected at the same time, the network's segments should be priori-
tized. Alternatively, if the needed work for a given segment can be scheduled for differ-
ent years--that is, if partial repair is acceptable, then the work groups throughout the
network should be prioritized. Examples later in this chapter will illustrate these

approaches.

The two methods can also be combined. In this approach, the goal is to raise a
track segment to a given level. It may be the next highest level or even higher. This
approach is attractive if a policy exists that establishes a minimum acceptable condition
level for different track uses or some other criteria. If this is employed, a work group
would consist of all of the needed work to raise the condition to the minimum level.
Other work groups for the same track segment would raise the condition to even higher
levels, but these would have a lower priority. '

The procedure can be complicated further if certain work types are to be done all
at once. An example of this would be a tie replacement program for the entire network.
The work for each track segment may be small, which makes it attractive to do it all at
once. Other work may possibly be deferred until another year.

19D, R. Uzarski, J. S. Liebman, C. S. Melching, and D. Plotkin; and S. Karls, D. A,
Piland, and D. R. Uzarski.
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PAGE 1
TRACK SEGMENT GROUPS SELECTED FOR FUNDING, LISTED BY RANK

INSTALLATION GROUP RANK BENEFIT

EXAMPLE
EXAMPLE
EXAMPLE
EXAMPLE
EXAMPLE

537.83
MO 4

AT A FUNDING LEVEL OF $ 1875.00 K
ACHIEYED BENEFIT 1S 3431.14 ( 74.70% OF PGSSIBLE)

* INDICATES TRACKS DEPENDENT UPON INADEQUATE COMMERCIAL TRACK

Figure 42. Example of FORPROP report.
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The prioritization philosophy (track segment or work group) has an impact on the
cost estimating procedures discussed earlier. The difference is whether the work should
be estimated based on correcting all of the defects within the track segment or on work
groups for the various condition levels.

Prioritization Techniques for Installation-Funded Work

The number of methods possible to either prioritize track segments or work groups
is unbounded. Discussed below are three possible approaches and how RAILER I can be
used to support them. : '

Worst First. "Worst first" prioritization could be employed by using the Compari-
son reports. A worst first track segment prioritization would use the condition summary
option (Figure 38); the resulting priority groups for Camp Example are presented in Table
9. The condition comparison by inspection type option (Figure 39), would be used for
worst first work group prioritization. In this ease the priority groups are simply the four
middle columns of Figure 39; so for segment 101, turnouts, vegetation, and ties are
respectively ineluded in the first, second, and third priority groups.

Track Rank Versus Condition. A track rank versus condition method of prioritiza-
tion would involve the use of a matrix such as shown in Figure 43. Since track rank is a
measure of a track segment's relative importance, this method will allocate the funds
based on importance as well as condition. This matrix can be used to organize either
track segments by their worst condition or track segment work group.

The information needed for the matrix can be obtained from the Parameter Report
option of the report generation menu. This report indicates which track segments meet
the desired parameters (in this case track rank and condition). Further detail on
inventory and condition ean also be provided.

A series of Parameter Reports are required for prioritizing track segments by con-
dition and track rank. A separate report is generated for each of the 20 priority groups
indicated in Figure 43; the first two such reports are presented in Figure 44. The
resulting track segment prioritization for Camp Example is presented in Table 10; note
the differences from the "worst first" prioritization presented in Table 9.

Prioritizing work groups by condition and track rank requires a Parameter Report
only for each row of Figure 43; the first two of these five reports are presented in Figure
45 for Camp Example. This information is combined with the Comparison Report by
Inspection Type, Figure 37, to develop the priority groups presented in Table 11. This
prioritization is significantly different from the "worst first" work group prioritization
discussed above because certain segments appear more than once. ‘

If this track rank approach is used, it must be remembered that track ranks only
apply to functional tracks (see Appendix B). Access tracks, by definition, have a track
rank of zero because they, in themselves, have no intrinsic value. That is why the matrix
in Figure 43 does not go to zero. It is therefore necessary to prioritize access track
segments along with the funectional track segment to which they lead. This ensures that
they are taken together. To find out which access tracks lead to which functional track
segments, the Segment Identification option of the Parameter Report can be consulted;
the first page of this report for Camp Example is presented in Figure 46. This report
ineludes the functional track uses and the preceding track segment for each track seg-
ment number. The Inventory Report could also be used to obtain this information.
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. Table 9

"Worst First” Track Segment
Prioritization for Camp Example

Prioritization Group Track Segment(s)
out of Service 101, 103, 302, 601
702, I01, MO1, MO4
MoOS5, MO6, MO8, MO9
M14, M16
5 MPH Limit 102, 104, 201, 301
401, 501, 701, 703
801, 901A, MO2, MO7
M10, M1l1, M15, PO1
P02 '
10 MPH Limit 902, M1l2, YOl
No Restrictions " M13
- CONDITION RATING
TRACK
RANK ouY of 5 MILE/MR 18 MILE/HR (]
SERVILE LIMIY LIMIT RESTRILTION
281 — 1.0 1 3 6 13
H1 — .80 2 S 9 16
41 — 60 4 8 12 18
01 - .20 10 14 17 20

Figure 43. Track segment or work group track rank/condition
prioritization matrix.
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5 K2 3 2 KK KK A K K K KK 308K KK K 33 K K 3 KK 2 3 K 3 K 3 A R o o ok ok o K
YOU HAVE SELECTED Condition Summary WHERE Out of Service AND Segment
Identification WHERE Track Rank IS GREATER THAN .80

030 KK K AR KORCACK K 0K K 3 KR KR K AR ok 38 ok 83 23K o ok 30 3 A I K ok Kok ROk ok ok ok

RAILER I
COMMON TRACK SEGMENT #

KK A KK KA A K KA A K A o 3 K KK K K A KK K K o K 3K KK KKK K KK K HOK oK
YOU HAVE SELECTED Condition Summary WHERE Qut of Service AND Segment

Identification WHERE Track Rank IS GREATER THAN .6 AND WHERE Track Rank IS
LESS THAN OR EQUAL TC .8

30000000 0 20 200 000008000 NG A0 58 00 AR 0 0 K KK K030 K 0 30038 3R KK 3K 30K K K K e K 3 K

RAILER I
COMMON TRACK SEGMENT #

Figure 44. Parameter report(s) of track rank and condition for
prioritizing track segments. :

Table 10

Track Segment Prioritization by
Track Rank/Condition for Camp Example

'Track

Priority Condition rac
Group” Rating _ Rank Segment
1 Out of Service 1.00 M1é
2 out of Service 0.74 601
3 5 MPH Limit 0.81-1.00 None
4 out of Service 0.50 I01
5 5 MPH_Limit 0.80 PO1
5 MPH Limit 0.80 PO2
S MPH Limit 0.70 104
5 MPH Limit 0.66 - 703
*

These Priority Group numbers are taken from the Track
Rank/Condition Matrix presented in Figure 43.
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Priority
Group

6

7

10

11
12
13

14

15
16

17

18
19

20

Table 10 (Cont'd)

Condition
Rating

10

MPH Limit

out. of Service

5 MPH Limit
5 MPH Limit
5 MPH Limit
5 MPH Limit

10

MPH Limit

out of Service
Out of Service
Out of Service

5 MPH Limit

10

No

MPH Limit

Restrictions

noooho

MPH Linmit
MPH Limit
MPH Limit
MPH Limit
MPH Limit

No

10

10

No

No

No

MPH Limit
Restrictions

MPH Limit
MPH Limit

Restrictions
Restrictions

Restrictions

80

Irack
Rank

0.81-1000

0.21-0.40
0.50
0.44
0.48
0.47
0.61-0.80
0.12
0.12
0.21-0.40
0.41-0.60
0.81-1.00
0.18
0.12
0.12
0.12
0.12
0.21~0.40

0.61-0.80

0.41-0.60
0.21-0.40

0.12

Irack
Segment

None
None
201
401
501
801
None
302
702
M1l4
None
None
None
S01A
701
M10
M1l
M15
None

None

M12
YO0l

None
None

M13



AR AR I A ORS00 4K K 9008 K 0 3000 60 08 KN 3K S 3 00 08 0 80 20 35003 0K 3 3 50 K o o o 0 oK o

YOU HAVE SELECTED Segment Identification WHERE Track Rank IS GREATER THAN .8
KA AKX R AR AR KRR AR R K AR R IO ER KA AR KRR KA KA AR KR XK

EX111 RAILER I TRACK SEGMENT INVENTORY Page: 1
CAMP EXAMPLE SEGMENT IDENTIFICATION
12/02/87
PRECEDING
TRACK BEGIN END TRACK TRACK  TRACK

SEGMENT# LOCATION LOCATION LENGTH CATEGORY TRACK USE RANK  SEGMENT#(S)
M16 324+80 348+867 2387 TF A LOADING 1.0000 Mi15

_0_ _0_

A AR A K K KKK KK K 35 3K KK A A0 K A K K K K 0K K K 200K o ok K
YOU HAVE SELECTED Segment Identification WHERE Track Rank IS GREATER THAN .6

AND WHERE Track Rank IS LESS THAN OR EQUAL TO .8
R AOR RO AKCORKKAOK IR KRR KK K AR AR IR R K AR AR RSO R R K 3K KK KK

EX111 \ RAILER I TRACK SEGMENT INVENTORY Page: 1
CAMP EXAMPLE SEGMENT IDENTIFICATION
12/02/87
, PRECEDING

TRACK BEGIN END ‘ TRACK , : TRACK TRACK
SEGMENT# LOCATION LOCATION LENGTH CATEGORY TRACK USE RANK  SEGMENT#(S)
104  69+39  78+87 948 TF A LOADING  0.7000 103

..0- _0_
601 1+11 45+17 4408 TF A SERVICE 0.7400 Mlo

_0_ . . _0_.
703 21+93 35+15 1322 TF A LOADING  0.8600 702

_0_ _0_
PO1 0+89 18+67 1778 TF A ADXILIARY 0.8000 MOS§

_0_ _0...
P02 18467 42490 2423 TF A AUXILIARY 0©.8000 PoO1

_0_ _0..

Figure 45. Parameter report(é) for prioritizing work groups by track
rank and condition.

Track Use Versus Condition. This prioritization approach is displayed as Figure 47.
As before, a matrix approach is used. This variation of the track rank versus condition
method is actually a simpler approach. It should be noted that this does not have the
restrictions on access tracks. The method can be used for prioritizing both track seg-
ments and work groups. As abeve, the Parameter Report can also be used to obtain the
desired information.
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Table 11

Work Group Prioritization by
Track Rank/Condition for Camp Example

Priority Work Condjtio , Track Track
Group Group Rating Rank Segment Work Area(s)
1 1 out of Service ©1.00 Mleé6 Ties
2 2 Oout of Service 0.74 601 Ties
3 - 5 MPH Limit 0.81-1.00 None None
4 3 Cut of Service - 0.50 I01 Ties
5 4 5 MPH Limit 0.80 PO1 Ties & Vegetation
S 5 MPH Limit 0.80 P02 Ties
-6 5 MPH Limit 0.70 104 Ties
7 5 MPH Limit 0.66 703 Vegetation
6 8 10 MPH Limit - 1.00 Ml6 Vegetation
7 - out of Service 0.21-0.40 None None
8 9 S MPH Limit 0.50 201 Ties
10 S MPH Limit- 0.48 501 Ties & Rail
11 S MPH Limit 0.47 801 Ties & Vegetation
12 5 MPH Limit 0.44 401 Ties
9 13 10 MPH Limit 0.80 POl Turnout
14 10 MPH Limit 0.80 P02 Vegetation
15 10 MPH Limit 0.74 601 Vegetation
l6 10 MPH Limit - 0.66 703 Ties
10 17 out of Service 0.17 302 Ties
18 out of Service 0.12° 702 ~ Ties
19 out of Service 0.12 M1l4 Turnouts
11 - 5 MPH Limit 0.21-0.40 None . ..None
12 20 10 MPH Limit 0.50 IOl . Vegetation
.21 10 MPH Limit 0.48 501 Vegetation
13 - No Restrictions 0.81-1.00 None None

* These Priority Group numbers are taken from the

Track Rank/Condition Matrix presented in Figqure 43,
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Priority Work

Group
14

15
16

17

18

19

20

Group

22
23
24
25

26
27

28

29
30
31
32

33
34
35

36
37
38
39
40
41
42
43

Table 11 (Cont'd)

Condition
Rating

(GRS S S|

oo,

10
No

10
10
10
10
No
No
No

No

No
No
No
No
No
No
No
No

MPH Limit
MPH Limit
MPH Limit
MPH Limit

MPH Limit
MPH Limit

MPH Limit
Restrictions

MPH Limit
MPH Limit
MPH Limit
MPH Limit

Restrictions
Restrictions
Restrictions

Restrictions

Restrictions
Restrictions
Restrictions
Restrictions
Restrictions
Restrictions
Restrictions
Restrictions

0.21-0.40
0.70

0.18
0.12
0.12
0.12

0.50
0.50
0.44

0.21-0.40

0.18
0.12
0.12
0.12
0.12
0.12
0.12
0.12

Track
Seqgment
901A
302

701

M10

M11
M15

None
104

901A
702
M12
YOl

201
I0l
401

None

901A
701
702
M1l
M12
M13
M14

-M15

Work Area(s)

Rail
Vegetation
Ties

Ties, Turnout
& Vegetation
Ties

Ties & Turnout

None
Vegetation

Ties

Turnouts

Ties & Turnouts
Ties & Vegetation

Vegetation
Rail
Vegetation & Rail

None

Vegetation
Vegetation & Rail
Vegetation
Vegetation
Vegetation
Ties & Vegetation
Ties & Vegetation
Vegetation

Major and Minor Repairs Combined. It is not uncommon to have a relatively long

period of time elapse between the identification of major M&R and the actual perform-
ance of the work.
This creates the problem of how to keep the deteriorated track segments operational in
the interim. "Stop-gap" repairs may be necessary. These are repairs that would alleviate
the "out of service" defects so that trains can keep rolling until the major M&R work is
Most likely, this work will also have to be prioritized by methods such as

completed.
those above.
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YOU HAVE SELECTED Segment Identification
AR 0K ALK MK I 3G 0K A A 00 04K MG K06 366036 30K 33030 30K 0 KoK 0o oo KK K o

RAILER I TRACK SEGMENT INVENTORY

SEGMENT IDENTIFICATION

STORAGE
ACCESS
ACCESS
ACCESS
LOADING
LOADING
ACCESS
LOADING
SERVICE
SERVICE
SERVICE
AUXILIARY
AUXILIARY
LOADING
LOADING

STORAGE

EX111
CAMP EXAMPLE

11/18/87
TRACK BEGIN END TRACK
SEGMENT# LOCATION LOCATION LENGTH CATEGORY TRACK USE
166; 98?5 14+27 1342 TF B
101 Egil 50+16 4905 TF A
102 §g:1s 62+37 1221 TF A
103 §§t37 69+39 762 TF A
104 §gt39 78+87 948 TF A
201 9889 10+85 1006 TF A
301 96?9 6+85 596 TF A
3oz _§685 17452 1067 TF A
401 9597 10+37 950 TF A
501 9399 8+65 776 TF A
501 f;fl 45+17 4406 TF A
701 9;99 6+87 538 TF A
702 9597 21+93 1506 TF A
703 gétsa 35+15 1322 TF A
801 95?9 14+f7 1388 TF A
901A f;?o 12+83 1123 TF A
9018 12483 26+35 1352 TF '

INACCESSABLE BECAUSE OF

STORAGE

B
PAVED OVER CROSSING.

0.

o

0.

Figure 46. First page of inventory segment identification parameter

report for Camp Example.
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PRECEDING
TRACK
SEGMENT#(S)
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-0-

103
-0-

103

301
-0-

101
-0-

M10
-0-

M12

-0~

701
Y01

702
-0-

702
-0~

M1i5
-0-
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TRACK CONDITION RATING
USE T @F S MILE/HR | 10 MILE/WR NO
SERVICE LIMIT LIMIT RESTRICTION
LOADING 1 4 7 i1
ACLESS 2 5 8 14
AUXILIARY 3 9 12 17
STORAGE 6 13 15 19
SERVILE 10 16 18 20

Figure 47. Track segment or work group track use/condition
prioritization matrix.

Networking Considerations

An important issue that should be considered when developing work plans is that
the track segments, in themselves, are not independent entities. They are dependent, to
some degree, on each other. Thus, the benefit of maintaining or repairing a given track
segment and raising its condition to some level depends on raising certain other track
segments to the same level. For example, consider the instance of a loading track
segment which has an access track leading to it. Both need work and are in a 5 MPH
restricted condition. If the loading track is to be raised to a higher condition, the access
track must also be raised to at least that level, in order for the benefit of the work on
the loading track segment to be realized. ‘

It is recommended that networking be considered when developing work plans. It
may have a major influence on prioritization and on adjustments to the final work plan.
When the plan is finalized, it may be found that some track segments and condition levels
do not mateh up. ' :

Networking relationships are represented in RAILER [ by the preceding track seg-
ment number data element. Also, RAILER I's network-based algorithms require access
tracks to have a track rank of zero, because they have no value independent of the func-
tional tracks they serve. Both data elements are used extensively in FORPROP.

Budgeting

There is no specific budget planning feature with RAILER I. However, a budget
can be compiled by summing all individual costs based on the work plan.
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Additionally, by summing the costs from all of the segments by looking at the
Repair Cost Report (Figure 37), the user can quickly calculate the total dollar backlog.
The difference between these funding needs and the total amount allocated in the annual
work plan represents the unfunded requirement. This is the backlog of maintenance and

repair (BMAR). 20

However, it must be remembered that this is calculated based on the track condi-
tions obtained from the last inspection. Because RAILER I has no condition forecasting
capabilities, forecasted budget and backlog values will have to be adjusted based on
expended deterioration (using the last inspection as a starting point) and appropriate
inflationary factors.

20AR 420-18, Facilities Engineering Reports (Department of the Army, 15 July 1983).
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8 PROJECT LEVEL MANAGEMENT

There are several aspects to project level management. The most important is
determining the most feasible M&R alternative for each track segment. This is per-
formed by first determining all of the feasible alternatives along with a cost estimate for
each. After the most feasible alternative is selected (based on cost, practicability, and
expected performance), final designs, estimates, and work scope documentation are done.
Last, after the actual work on the track segment is completed, the RAILER I database is
updated to reflect the effort. This last step completes the project level management
phase. ' ' '

Like network level activities, project level management activities can generally be
placed in two categories, (1) major M&R and (2) maintenance and minor repair.

Project level management focuses on those track segments that were scheduled
during network level planning for the upeoming year. Also, project level management
may consider segments scheduled for major M&R over a multiyear period. This latter
ease would occur when a multisegmented major M&R projeet is needed and requires
either approval or funding by a MACOM or possibly a higher authority. Rather than
having individual projects for each year, a single, multiphase project is developed,
approved, and funded.

Timeframe

Project level management will not normally need to be performed on every track
segment every year. In order to be meaningful, it should only begin just prior to or in
conjunction with design for rehabilitation or with the preparation of a work order for
maintenance or minor repair. If performed too far in advance of design or preparation of
the work order, conditions may change, requiring a change in the scope of work.

Detailed Track Segment Evaluation

To properly design a rehabilitation project or develop a work order, each track
segment to be worked on must receive a thorough evaluation so that the specific prob-
lems can be corrected. This involves the visual and automated inspection procedures dis-
cussed in Chapter 4. Additional data collection, as discussed below, may also be neces-
sary. If the timing is favorable, this inspection can be done at the same time that the
routine network level inspections are performed. ‘

The work will normally already have been classified as major M&R or maintenance
and minor repair from the results of the network level management phase. However, this
is subject to change as a result of the detailed evaluation. It may be found that
seemingly simple repairs are not adequate and that a major M&R effort would be needed.
Also, it may have been thought that a major restoration effort was needed, but careful
analysis may show that minor repairs would suffice. '
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Major M&R
When major M&R is indicated, certain questions must be answered. These include:

e What are the existing track segment lengths, turnout characteristies, and other
physical attributes of the track components?

e Is the track structure (rail, ties, ballast, and subgrade) strueturally adequate?
¢ [s moisture causing or accelerating the deterioration?

e Is there a material durability problem (i.e., ties, ballast, ete.)?

e Is the subgrade contributing to the deterioration?

e Are there clearance restrictions to contend with?

e What are the anticipated wheel loads and their frequency of oceurrence?

e Are there curvature, superelevation, or turnout size problems that restrict ecar
types or speeds?

e What are the funding constraints?

Many of these questions require a rigorous engineering analysis. However, because
RAILER I represents an interim system designed to fulfill an immediate need, the
analysis capabilities are limited and many required analyses are beyond the system's
capabilities. Until the overall RAILER system (which will do many analyses internally) is
completed, much of the analysis will need to be performed external to RAILER I

Although RAILER I is limited in its analysis capabilities, it can still aid in the
analysis process. By combining the information provided by RAILER I with accepted
engineering analysis and design procedures such as those established by WES?2! and the
American Railway Engineering Association (AREA), ?? competent engineers will be able
to formulate several feasible M&R alternatives that would correct the problems being
encountered in the track segment. The main focus must be on solving the true cause of
the problems and not just on treating the symptoms. The least costly alternative would
normally be chosen that would result in the desired performance over the analysis period.
The life cycle cost should be estimated based on engineering economics procedures.
Generally, present worth or uniform equivalent annual costing procedures are used.

There are four typical causes of problems that necessitate major M&R for track
segments. These are loads (structural failure or inadequacies [loose or worn] of compo-
nents), environment (rotten ties, excessive vegetation, freeze-thaw), materials (fouled
ballast), certain rail defects, and geometry (tight curves and turnouts). Moisture can

21David Coleman, Waterways Experiment Station (WES) Working Paper (WES, Vicksburg,
MS). _

22AREA Manual for Railway Engineering (American Railway Engineering Association
[AREA], Washington, DC, current edition).
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accelerate the distress in the first three cases. The detailed evaluation must recognize
these causes so that proper solutions are selected.

Maintenance and Minor Repair

Maintenance and minor repairs require significantly less evaluation effort. The
network level inspection normally would suffice.as the prime source of information.
Accordingly, when developing work orders, the latest visual, automated geometry, and
internal rail flaw information is normally all that is required if it is fairly recent. If
necessary, additional inspections can be conducted if they are deemed appropriate, for
example, if a derailment or flooding occurred.

By the very nature of maintenance and minor repair, the work needs are localized
and serve to restore the track to a desired condition level. Engineering analysis and
design are usually not necessary. Identification of each defect, however, is funda-
mentally important so that they are inecluded in the work.

Use of RAILER 1 Reports in Project Level Management

[n network level management, as discussed above, the segment selection option is
used to generate multisegment reports for prioritizing and coordinating the long-term
work plan. On the other hand, for project level management, reports should focus on
single track segments or selected groups.

Major M&R

Although RAILER I does not have any features for performing the analyses required
for determining the most feasible alternative for major M&R, it does prov1de a valuable
source of mformatlon needed for those analyses.

Figure 32 illustrates the report generation menu. Most of the report options pro-
vide needed information that can be used outside of RAILER [ in engineering analyses
(see Table 7 for option descriptions). Examples of each of these reports follow. An
introduction to report generation was provided in Chapter 6. Detailed procedures for
running the reports can be found in the computer user's guide. :

_ Condition Companson to Maintenance Standards (Compamson Report) This report
verifies that major M&R is needed and what component(s) require the major rehabilita-
tion. This report consists of three parts, any or all of which may be obtained at the
user's discretion: a condition summary, a condition summary by inspection type, and a
detailed comparison. The difference in each is the amount of detail provided. This
report uses the results from the latest track segment inspection. Figures 48 through 50
display the three parts for a Camp Example track segment, M04, where major M&R is
indicated. The overall condition coupled with the number and kind of defects indicate
that major M&R is probably needed. The conditions shown in Figure 48 represent those
found in the Interim U.S. Army Railroad Track.Maintenance Standards and the U.S. Army

IFS System.

Track Segment Inspection Information (Inspection Report). This report, shown in
Figure 51 for Camp Example segment M04, provides additional, detailed information on
the track segment. The actual inspection results of any past inspection may be obtained.
This also includes any available track deflection information and computed track modulus
values.
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EXi11 RAILER I

CAMP EXAMPLE CONDITION SUMMARY
| 12/02/87
TRACK MAINTENANCE STANDARD
SEGMENTS CONDITION IFS CONDITION

M04 OUT OF SERVICE C3 - UNSATISFACTORY

Figure 48. Comparison report--condition summary for Camp
Example Segment MO4. ‘

RAILER I i Page: 1

CONDITION COMPARISON BY
INSPECTION TYPE

12/02/87
TRACK OUT OF 5 MPH 10 MPH NO NO

SEGMENT# SERVICE SPEED LIMIT SPEED LIMIT RESTRICTIONS  DEFECTS
Mo4  TIES VEGETATION -0- -~ -0- S Le- T

RAIL

Figure 49. Comparison report—by inspection type for Camp
Example Segment MO4.
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EX111
CAMP EXAMPLE

TRACK
SEGMENT #

Ak K

rHK

kX

LE 2

Figure 50.

RAILER I
DETAILED COMPARISON
11/23/87

MAINTENANCE STANDARD CONDITION

OUT OF SERVICE *xx
TIES - 5 OR MORE CONSECUTIVE DEFECTIVE TIES

5 MPH SPEED LIMIT =*xx

RAIL - FRACTURE - ENGINE BURN
TIES - 4 CONSECUTIVE DEFECTIVE. TIES

TIES - MISSING/BUNCHED/BADLY SKEWED TIES

VEGETATION - LEFT - INTERFERES WITH TRAINS OR TRACK
VEHICLES

VEGETATION - CENTER - INTERFERES WITH TRAINS OR TRACK
VEHICLES

VEGETATICON - RIGHT - INTERFERES WITH TRAINS OR TRACK
YEHICLES

10 MPH SPEED LIMIT =»xx
RAIL - PIPED RAIL

TIES -3 CONSECUTIVE DEFECTIVE TIES
TIES - ALL JOINT TIES DEFECTIVE

VEGETATION - LEFT - PREVENTS TRACK INSPECTION
VEGETATION - CENTER - PREVENTS TRACK INSPECTION
YEGETATION - RIGHT - PREVENTS TRACK INSPECTION

NO RESTRICTIONS xwx

TIES - 2 CONSECUTIVE DEFECTIVE TIES

TIES - AVERAGE SPACING PER RAIL LENGTH > 22 INCHES
TIES - SKEWED TIES

TIES - PERCENTAGE OF TOTAL DEFECTIVE TIES

TIES - TOTAL DEFECTIVE TIES

VEGETATION - LEFT - INSUFFICIENT, WHERE NEEDED
VEGETATION - RIGHT - INSUFFICIENT, WHERE NEEDED
VEGETATION - CENTER - GROWING IN BALLAST
VEGETATION - LEFT - INTERFERES WITH WALKING
VEGETATION - CENTER - INTERFERES WITH WALKING
VEGETATION - RIGHT - INTERFERES WITH WALKING
VEGETATION - LEFT - INTERFERES WITH VISIBILITY OF
SIGNS

VEGETATION - RIGHT - INTERFERES WITH VISIBILITY OF
SIGNS '

YEGETATION - LEFT - BRUSHES SIDES OF ROLLING STOCK
VEGETATION - CENTER - BRUSHES SIDES OF ROLLING STOCK
VEGETATION - RIGHT - BRUSHES SIDES OF ROLLING STOC
VEGETATION - LEFT - PRESENTS A FIRE HAZARD ‘
YEGETATION - CENTER - PRESENTS A FIRE HAZARD
VEGETATION - RIGHT - PRESENTS A FIRE HAZARD

Example Segment MO4.
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QUANTITY

2%
7%

5%

95

7%
10%
-} 4

217

19%
1689

3x
5%
T7%
3%
8%
5%
11%

15%

17%
5%
13%
5%
5%
12%

Comparison report—detailed comparison for Camp

1




EXiit RAILER I INSPECTION

CAMP EXAMPLE RAIL INSPECTION
11/23/87
TRACK
SEGMENT # DEFECT

LOCAT'ON RAIL- TYPE DEFECT DESCRIPTION

168+43 FRACTURE - ENGINE BURN
03/26/87 -0-

HM04 T8+45 N 13 PIPED RAIL
03/26/87 -0~

EX111 RAILER [ INSPECTION Page: 1
CAMP EXAMPLE TIE INSPECTION
11,23/87
TRACK CONSECUTIVE JOINT AVE. MISSING/ 1 TOTAL
SEGMENTS ----- DEFECTIVE TIES---- TIES - SPACING SKEWED BUNCHED/BADLYDEFECT
/DATE 2 3 4 >z5 DEFECTIVE > 227 TIES  SKEWED TIES

EX111 RAILER I INSPECTION
CAMP EXAMPLE YEGETATION INSPECTION
11/23/87

TRACK

SEGMENT # DEFECTS LEFT

HO4 NO DEFECTS . . e 58 X 22 X 48 %

03/30/87 INSUFFICIENT. WHERE NEEDED . . . . . . . . 3x 0% 5%
GROWING IN BALLAST . . . e 0% 77 % g%
PREVENTS TRACK INSPECTION . . . . . . . . 7N 10 % 8%
INTERFERES WITH WALKING . A 3x 2 x 5 %X
INTERFERES WITH YISIBILITY OF SIGNS . . . 11 % 0x 15 %
BRUSHES SIDES OF ROLLING STOCK . . . 17 % 5 % 13 %
INTERFERES WITH TRAINS OR TRACK YEHICLES . 2% 7% 5 %
PREVENTS A FIRE HAZARD . . . . 5 %X 5 X 12 %
-0-

tlt*ltlttll!l!ﬂlI‘*tt‘&i*‘*lt#l‘t‘ltttttttt!!l!lll!li‘tll‘ll**llll#!ll‘tllltl*

RO INFORMATION SATISFIES CONDITION FOR: TRACK GEOMETRY,
PRACK DETLECTION] TURNOUT INSPECTION;

‘!!‘3*t!lll!tl‘iil*lltl#tttl!tlltll!ltllt'll'Iltltl*tt!l‘llt*itll‘*l*“ltllt*t

Figure 51. Inspection report for Camp Example Track Segment MO4.
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Track Segment Inventory Information (Inventory Report). When a track segment is
being analyzed or major M&R is being designed, the analyst or designer must know the
attributes of the various components that make up the segment. This includes such items
as the segment length, turnout characteristies, drainage structures, rail weight, ete.
This information is obtained from the Inventory Report, Figure 52.

Car Type Information (Car Type Report). This report, Figure 53, provides informa-
tion eoncerning the types of cars and the tonnage they carry. This information is needed
when performing a struetural analysis of the track and/or when planning to strengthen
track components (e.g., subgrade stabilization, rail weight increase, ete.).

Work History Information (Work History Report). Information on past work can
help the engineer choose solutions to current problems. Knowing what was done and
when helps in evaluating the performance of past techniques and methods. Figure 54
shows the Work History Report for Camp Exampie segment M04.

Repair Cost Information (Repair Cost Report). If the M&R project for a given
track segment has been planned at the network level, the rough estimated cost (scoping
estimate) as well as a generalized description will have been stored in the RAILER 1
database. This report provides information that can serve as a starting point in the
alternative formulations. This would be particularly useful if the person doing the pro-
ject level evaluation and design is not the same one who did the network level planning,
or if a significant period of time has elapsed between the network planning phase and the

project analysis and design.

Additionally, once the design is completed and the cost is estimated, this file
should be updated to reflect the current status. The Repair Cost Report for Camp
Example segment M04 is shown in Figure 55.

Maintenance and Minor Repair

Work orders for rectifying maintenance and minor repair problems can be devel-
oped with the help of RAILER I. The system can easily report the defects that need to
be corrected. Additionally, RAILER I can help the DEH determine the condition level at
which a specific track segment needs to be maintained. This decision is a funetion of
track use, frequency of operations, mobilization needs, rate of deterioration, loads, and
available funds. The cost estimating associated with developing the work orders is
accomplished through normal planning and estimating procedures.

The same series of reports discussed above for major M&R are also used for minor
M&R, but for slightly different purposes. Camp Example track segment M15 requires
minor M&R; reports for segment M15 are used here for illustration.

Comparison Report. The key portion of this report is the detailed comparison. By
using this report the DEH can see exactly what needs to be done to raise the track seg-
ment condition to the next level. The detailed comparison report for Camp Example
track segment M15, presented in Figure 56, indicates a variety of tie, turnout, and vege-
tation defeets. By replacing a few ties, including some in the turnout, the track condi-
tion ean be raised from a 5 MPH restriction to a 10 MPH restriction. All operating
restrictions can be removed if two more ties are replaced and some parts in the turnout

are tightened.
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EX111 : RAILER I TRACK SEGMENT INVENTORY Page: 1
CAMP EXAMPLE ‘ 11/23/87

tx*x:*x*tx*xxt;*t:axtxxxmtxxx*tn*n**:xttt*ut**tt*titx**mxxxt**xtxt*t**:xttx:xt
SEGMENT IDENTIFIC4TION

. . PRECEDING
TRACK BEGIN  END TRACK TRACK TRACK
SEGMENTS LOCATION LOCATION LENGTH CATEGORY TRACK USE RANK  SEGMENTH(S)
MO4 30:69  189+43 15874 TF A ACCESS 0.0000 MO3
...O.- . -0-
*‘*****‘*‘****l!‘ll‘*****#'***********l#**‘*****‘**‘*‘*t****‘****‘***!‘*ﬂ*****
BALLAST

TRACK

SEGMENT #  DEPTH  COMMENTS

"M04 S iiihes 6- LIFT IN 1973, T
!*‘KKK***“*!*I*l‘****1“*****“*‘*3*************‘K*t*‘****.*‘**l*‘****l****'*

CULVERTS

TRACK  CENTERLINE

SEGMENT # LOCATION COMMENTS

MO4 163+24  -0- ) TEmTETE T
'****‘********'!*'**‘*t‘ﬂt***'*****‘****************‘****‘****‘*************“

CURVES

TRACK CURVE : MAX
SEGMENT # 1D # CURVATURE SUPERELEVATION SPEED COMMENTS

“wos 1w 300  0.00 inches 25 MPH -0- } B
MO4 2CM 4.50 0,00 inches 25 MPH -O-

MO4 3CM 3.00 0.00 inches 25 MPH -O-

MO4 acM 5.00 0.00 inches 20 MPH -O-
‘ll*‘**‘*l*‘******“**'*****‘**‘******‘*i****'***‘**'********‘*'***X*i*******!

PLATES,/FASTENINGS '

RAIL
TRACK TIE ANCHORS  GAGE
SEGMENT # PLATES (#/200 TF) RODS COMMENTS

_0_ . B
AR AR AR O KKK KK KK KK ORI KA XKk
RAIL
TRACK BEGIN END
SEGMENT # WEIGHT SECTION LOCATION LOCATION LENGTH COMMENTS

90 lbs/yd RA 30+88 189+43 31748 LF -0-

Figure 52. Inventory report for Camp Example TfackASegment MO4.
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EX111
CAMP EXAMPLE

RAILER I Page:
CAR TYPE INFORMATION

12/02/87
TRACK HEAVIEST
SEGMENT # CAR TYPE LOAD (TONS)
-aa; ...................
HEAVY FLAT 140.00
FLAT 80.000
GONDOLA 98.000
BOX 55.000
HOPPER 100.00

8 AXLE LOCOMOTIVE 130.00
4 AXLE LOCOMOTIVE 110.00

Figure 53. Car type report for Camp Example Track Segment MO4.

EX111
CAMF EXAMPLE

TRACK
SEGMENT # YEAR

1984

1980

RAILER 1
WORK MISTORY INFORMATION
12/02/87

WORK DESCRIPTION

$30,600.00 REPLACE 630 TIES, CLEAN DITCHES AND CULVERTS.

$27,600.00 SOUTH END: REPAIR FLOOD DAMAGE, REPLACE 400
TIES, BALLAST AND SURFACE 1,000 FEET,
TIGHTEN/REPLACE BOLTS.

Figure 54. Work history report for Camp Example Track Segment MO4.
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RAILER I
REPAIR COST INFORMATION
12/02/87

COST/SEGMENT  COST/100 TF

03/31/87 $87,510.00 $551.28 Tie renewal - 1587 and
1988, Vegetation
eradication - 1968

Figure 55. Repair cost report for Camp Example track segment MO4.

Inspection Report. As discussed earlier, this report provides the actual inspection
results of any past inspection. Normally, for maintenance and minor repair only the
latest inspection report is needed. As shown in Figure 57, this report provides more
detail on defects. While the Comparison Report (Figure 56) showed defects by compo-
nent and condition category, the Inspection Report shows all of the inspection findings.

Inventory Report. Pertinent inventory information is very important to developing
a work order. Lengths, sizes, and other physical dimension data are needed when
ordering parts and materials to match existing components. For example, as previously
shown in Figure 56, turnout and vegetation defects exist within the given track segment.
From the Inventory Report for segment M15 (Figure 58), the switch point length and frog
size can be used to order missing turnout parts such as frog bolts and guard rail filler and
bolts. Also, the segment length from the Inventory Report can be coupled with the vege-
tation defect percentages (from either the Comparison Report, Figure 58, or the Inspec-
tion Report, Figure 57) to estimate the required work. For this example, approximately
500 TF (Track Feet) needs vegetation control.

The track use and track category are also obtained from this report. This is neces-
sary information if a loeal policy has been established that sets different minimum
acceptable condition levels for different track uses. For example, Category B track
(inactive) should only require minimum maintenance.
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EX111 RAILER I Page: 1
CAMP EXAMPLE DETAILED COMPARISON
11/24/87
TRACK , |
SEGMENT # MAINTENANCE STANDARD CONDITION QUANTITY
Mls e i i e e R R R e T L T T T T =TSz =Ioz
ixx 5 MPH SPEED LIMIT xx
TIES - 4 CONSECUTIVE DEFECTIVE TIES , 1
TIES - MISSING/BUNCHED/BADLY SKEWED TIES 1
TURNOUT - DEFECTIVE TIES IN A ROW 4
xxx 10 MPH SPEED LIMIT s*x
TIES - 3 CONSECUTIVE DEFECTIVE TIES 2
TURNOUT - POINT LOCK/LEVER LATCH LOOSE Y
x%x% NO RESTRICTIONS *xx
TIES - 2 CONSECUTIVE DEFECTIVE TIES 15
TIES - PERCENTAGE OF TOTAL DEFECTIVE TIES 20%
TIES - TOTAL DEFECTIVE TIES 80
"VEGETATION - CENTER - GROWING IN BALLAST , 66%
VEGETATION - LEFT - INTERFERES WITH VISIBILITY OF 33%
SIGNS
VEGETATION - RIGHT - INTERFERES WITH VISIBILITY OF 33%
SIGNS

VEGETATION - RIGHT - BRUSHES SIDES OF ROLLING STOCK Jax

TURNOUT - RAIL WEIGHT CHANGES WITHIN TURNOUT LIMITS Y
TURNOUT - SWITCH DIFFICULT TO OPERATE Y
TURNOUT - LINE & SURFACE FAIR
TURNOUT - MISSING, BUNCHED OR BADLY SKEWED TIES 2
TURNOUT - CONNECTING ROD BENT., BROKEN OR ALTERED Y
TURNOUT - SWITCH RODS BENT, CRACKED, BROKEN, CORRODED 1

- OR ALTERED

TURNOUT - BRACES LOOSE

4
TURNCUT - COTTER KEYS MISSING 2
TURNCUT - FROG BOLTS LOCSE _ 2
TURNCUT - FROG BOLTS MISSING 2
TURNOUT - GUARD RAILS BENT, CRACKED, BROKEN, CORRODED 1
OR ALTERED
TURNOUT - FILLER & BOLTS MISSING 2
TURNCUT - FROG GAGE AT POINTS (TURNOUT SIDE) 56.10""'
TURNOUT - GAGE AT SWITCH POINTS 57.20""
TURNOQUT - FROG GUARD CHECK GAGE (STRAIGHT SIDE) 54.40""'
TURNOUT - FROG GUARD CHECK GAGE (TURNOUT SIDE) 54.40""
TURNOUT - FROG GUARD FACE GAGE (STRAIGHT SIDE) 53.10""
TURNOUT - FROG GUARD FACE GAGE (TURNOUT SIDE) 53.10""
TURNOUT - FROG FLANGEWAY WIDTH (STRAIGHT SIDE) 1.60"°
TURNCUT - FROG FLANGEWAY WIDTH (TURNOUT SIDE) 1.80°°
TURNOUT - FROG FLANGEWAY DEPTH (STRAIGHT SIDE) 1.6¢'°
TURNOUT - FROG FLANGEWAY DEPTH (TURNOUT SIDE) 1.680"°
TURNOUT - GUARD RAILS FLANGEWAY WIDTH (STRAIGHT SIDE) 1.60"’
TURNOUT - GUARD RAILS FLANGEWAY WIDTH (TURNOUT SiDE) 1.60'°

Figure 56. Comparison report%detailed comparison for Camp
Example Track Segment M15.
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Figure 57. Inspection report for Camp Example Track Segment M15.
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EX11l RAILER I TRACK SEGMENT INVENTORY Page:
CAMP EXAMPLE 11/24/87

KO IR R K R KK K KR K KK K 00K K K MOKHOK KK 0K 0 K00 20K 30K 30 K KK 0K K OROR RO
SEGMENT IDENTIFICATION

PRECEDING
TRACK BEGIN END TRACK
SEGMENT# LOCATION LOCATION LENGTH CATEGORY TRACK USE RANK SEGMENT®(S)

317+51 324+80 729 TF A AUXILIARY
_O_ -0-

A KKK O K KA A R K 3K K K 0K 0K 3 KR IO IR ORI MOK O K XK K
BALLAST '

TRACK
SEGMENT # DEPTH COMMENTS

M15 17 inches 6" LIFT IN 1373.
KR KK R M 3G 6 3 RO 2K A 0 KK RO K AOK R K KK AR XK oK X

PLATES/FASTENINGS

RAIL
TRACK TIE ANCHORS  GAGE
SEGMENT # PLATES (#,/200 TF) RODS COMMENTS

M15 Y
*#*t******#**l*t!*!**llt#**ll*****lﬁll#ltlllttltt*i**t*‘*t*****#*#******!!**3*

RAIL

TRACK BEGIN END
SEGMENT # WEIGHT

M15 90 lbs/yd AS 317+51 324+80 1458 LF -0~
x!!t**tttt*ltl*tt**l**##l!t****t#*ltm!!:!lttxt#tttttt*t**!*!t*t*xt*t*tt**l*t#t

TURNOUTS
TRACK - SWITCH GUARD

SEGMENT# / POINT FROG RAIL POINT . RAIL
TURNOUT & LOCATION SIZE DIR. WEIGHT LENGTH ; LENGTH

-0-

Figure 58. Inventory report for Camp Example Track Segment M15.
N
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Car Type Report. Generally, this information is only needed when considering
maintenance and minor repair if a policy has been established that sets different mini-
mum acceptable condition levels for differing car types and/or load levels. For example,
it may be desired that a storage track used only by empty hopper cars have a minimum
acceptable condition of 5 MPH. The DEH would then fix only those defects that would
place the track segment out of service. This report was shown as Figure 53.

Work History Report. Any available work history information should be reviewed
when planning new work. It may be found that there is a recurring type of maintenance
or minor repair within the track segment. Consequently, the previous maintenance or
minor repair work may have only treated the symptom of & more deep seated or serious
engineering problem. If so, a different solution may be necessary, or the track segment
may be a candidate for major M&R. This report was shown as Figure 54.

Repair Cost Report. This report may provide a starting point for developing main-
tenance and minor repair work. There should be a rough scoping estimate present from
the network level analysis. Also, there may be information available from a previously
developed work order that for some reason was not done. An example of this report was
shown as Figure 55. As stated in the discussion of major M&R earlier in this chapter,
this file should be updated once the work order has been prepared.

Combining Segments into Work Units

Quite often, major M&R or maintenance and minor repairs are not done on just one
track segment. Typically, several segments are combined into one major M&R project or
one maintenance and minor repair work order. This would initially involve a work
request (Job Order Request [JOR]), Department of the Army (DA) Form 4283, followed
by a work order (Individual Job Order [1JO]), DA Form 4284, if the work is to be done in-
house, or contractor data form, DA Form 4286, if the work is to be done by a con-

tractor.?3

The procedures described above are applied to each individual track segment
selected for work. In eompleting the analyses, designs, and/or scopes of work, it is
simply a matter of combining the individual results into one project (or project phase for
a multiyear project). '

However, when calculating the project costs, simply adding the individual track
segment costs is likely to produce an overly conservative estimate. This is because as
the quantity of work increases, the unit cost typically drops. Thus, once the work to be
done for the group of track segments has been scoped and/or designed, the cost estimate
should be adjusted based on that entire amount. The total should then be divided appro-
priately among the track segments for work history purposes.

Final plans and specifications for major M&R need to be prepared for the entire
group, not for individual segments.

23Department of the Army Pamphlet (DA PAM) 420-6, Facilities Engineering Resources
Management (DA, 15 May 1978); DA Form 4283, Facilities Engineering Work Request
(DA, August 1978); DA Form 4284, Facilities Engineering Work Order (DA, August
1978); DA Form 4286, Facilities Engineering Contract Data (DA, January 1979).
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Preventive Maintenance

Preventive maintenance (PM) is planned and performed outside of RAILER [. PM s
generally performed periodically and consists of those activities designed to ensure the
smooth operation of mechanical parts or to retard deterioration. This may include such
procedures as oiling switches, tightening loose bolts, replacing missing cotter keys, ete.,
although the work items will possibly vary from installation to installation depending on
local policy on PM versus normal maintenance and repair.

Emergency or Service Work
Emergency Work

Emergency work becomes necessary when a catastrophic event such as a derail-
ment or washout oceurs. Usually the track segment will require immediate restoration.
These tasks involve very little planning because of the very short or nonexistent lead
time required for the work. The intent is to simply restore the track to its previous con-
dition. Therefore, RAILER I is only needed for its inventory reporting, which quickly
provides information on the existing components that may need to be replaced.

Snow removal is also considered an emergency'task, but a snow removal plan should
be developed. RAILER I's inventory report can be used in developing the plan.

Service Work

Sometimes the amount of work to be done is very small and within the scope of a
service order. Service orders may be generated when a train operating crew spots a cer-
tain defect or when the tracks are inspected. This work requires little or no planning,
engineering, or estimating. A work crew is normally dispatched to the site and performs
the task called for. Again, because of the nature of the work, RAILER I is only needed
for inventory information,

Updating the Database

Once the work on specifie track segments has been done, certain RAILER I data-
base files need to be updated. These include work history, inventory, and inspection.
The procedures for updating the database are included in the computer user's guide.

Work History

The work history file should definitely be updated shortly after the performance of
major M&R or maintenance and minor repair work. This includes emergency work,
except snow removal. Preventive maintenance and service order work reporting are not
as eritical for work history purposes, but they are still recommended, to ensure a com-
plete history.

Inventory

Any time completed work has resulted in a change in the physical attributes of the
track segment components, the inventory file should be updated. This should be done
when the work is completed.
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Inspection

Since completed work has corrected defects that were previously recorded in the
database, the inspection and comparison reports will no longer represent actual condi-
tions. Accordingly, the inspection file must be updated. This may be done three ways:
(1) reinspect after the work has been completed, (2) perform a "dummy" inspection
(record the defeets from the last inspection minus those corrected by the work), or (3)
use the next scheduled annual inspection. For practical considerations, the last choice
will usually suffice.
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9 OTHER RAILER I USES

RAILER I can be a valuable tool for aiding in the completion of special studies of
the railroad track network. These studies serve many purposes, but generally they are
needed to answer specific issues that arise. Although RAILER I is intended to be a DEH
support tool, others outside the DEH organization can benefit from the information that
RAILER I provides. Desecribed below are only a few of the possible studies that could be
done using RAILER L :

MTMCTEA Installation Transportation System Capability Studies (TSCS)

MTMCTEA periodically updates the mobilization outloading reports for those
installations that have track and a mobilization outloading (and/or inloading) mission.
RAILER I, through various reports, can provide essential information that will help them
prepare the study more easily and quickly. These include the Installation Report, the
Inventory Report and the Car Type Report. The Installation Report for Camp Example is
shown in Figure 59; examples of the other two reports were shown previously in Figures
52, 53, and 58. If necessary, the Parameter Report can also provide a variety of very
specific data.

Installation Transportation Office (ITO) Requests

The ITO may be planning a movement that would involve a special car type, extra-
heavy load, ete. Thus, it may be necessary to know the curvatures of the various track
segments, turnout frog numbers, etc. The desired information can be obtained from the
Parameter Report.

Determining Operating Speed Restrictions -

There are two sources in RAILER I for operating speed restrictions which should be
communicated to the ITO and others responsible for operating trains on installation
tracks (such as commercial raiiroads). .

The Interim U.S. Army Railroad Track: Maintenance Standards specify speed
restrictions for a variety of track defects. These speed restrietion/track defect relation-
ships are incorporated in Railer I and are discussed in Appendix D. The speed restrictions
for all track segments are easily obtained from the RAILER I Comparison Report--Con-
dition Summary (see Figure 38).

As discussed in Chapter 6, the Army track standards also specify a relationship
between operating speed, degree of curvature, and curve superelevation. Because for all
practical purposes the degree of curvature is fixed, the superelevation restriction implies
an operating speed restriction for some curves. These curves may be determined by
examining an Inventory Report or a properly specified Parameter Report.
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Figure 59. Installation report for Camp Example.
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DD Form 1391 and Program Development Brochure (PDB)
Major M&R projects with estimated costs over $1 million require approval by
higher authority. This requires Department of Defense (DD) Form 13912* and creating a

Project Development Brochure (PDB).25 All RAILER I reports can provide needed
information to help with the completion of these forms.

Special DEH Studies

Instances occur when it is desirable to know specifie information concerning the
railroad network. Examples of the special questions that would be asked include:

e Where are the locations where rail weight is less than 90 lbs/yd?

e What track segments carry heavy flat cars, have a raill weight less than 90 1b/yd,
and have defective tie clusters?

e What track segments are classified as inactive?

The Parameter Report answers these and many other questions.

2*AR 420-17, Real Property and Resources Management (DA, 13 December 1987);
Department of Defense (DD) Form 1391, FY( ) Military Construction Project Data

(DD, December 1876).
25AR 415-20, Project Development and Design Approval (DA, 28 March 1974); Technical

Manual 5-800-3, Project Development Brochure (DA, 15 July 1982).
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10 IMPLEMENTATION PROCEDURES

Recommendations and Assistance

Special procedures are recommended when RAILER I is first installed at a specific
installation. The following implementation procedures should ensure a trouble-free and
efficient process. The steps deseribed below constitute a logical and consecutive
process. Steps 1, 2, 3, 8, 9, and 10 can be easily performed by one person. All other
steps can be accomplished by a erew of two. With additional personnel, some steps can
be performed concurrently (3 through 10).

Installation personnel are not currently expected to install RAILER I. Installations
may request assistance from their MACOM and the U.S. Army Engineering and Housing
Support Center (USAEHSC). Recommendations for skilled contractors and other govern-
mental agencies that can provide the actual on-site assistance needed are available

through USAEHSC.

Step-by-Step Procedure
1. Determine Initial Track, Turnout, and Curve Numbers

Track, turnout, and curve numbers are determined with the help of a map or track
diagram and with 1nformat10n from someone familiar with the network. This is done in
the office.

2. Divide Tracks into Track Segments

Next each track is divided inte logical track segments, and consecutive track seg-
ment numbers are assigned. Existing network maps or diagrams must then be marked up
with the track, track segment, turnout, and curve numbers. This marked-up map will
serve as a guide for the field work. This step is also done in the office.

3. Verify Track Network and Track Use

Once track, track segment, turnout, and curve numbers are established, this infor-
mation is verified in the field, along with track uses. It may be necessary to solicit the
help of someone familiar with network operations. DEH personnel should be consulted
for concurrence with the numbering sequence. ITO personnel can help determine track
uses. This will ensure that all identification numbers and track uses are clear, logical,
and accurate.

4. Station the Track

With the aid of an appropriate measuring device, such as a measuring wheel, each
track is stationed and permanently marked at 200-ft intervals. A measuring wheel,
either held manually or attached to a track cart, provides sufficient aceuraey; these two
methods are shown in Figures 60 and 61, respectively. It is strongly recommended that
2-in.-square aluminum plates stamped with the station number be affixed to the nearest
tie for permanent marking of 200-ft intervals. Paint or crayons can be used to tempo-
rarily mark station locations at the track segment origins, turnouts, culverts, rail and
road crossings, and bridge ends. This will greatly aid in the inventory process that fol-
lows. As an alternative to temporary marks, the station locations can be immediately
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Figure 60. Manual use of measuring wheel.

Figure 61. Measuring wheel mounted to track cart with wheel on
rail head.
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written on the track segment inventory forms. This stationing process is discussed and
illustrated in Chapter 3.

5. Complete the Inventory

The track segment inventory form (Appendix A) is used to complete the inventory
for each segment. It is especially helpful when conducting the inventory to have the
marked-up map present. As each segment is inventoried, it should be checked off on the
map, thus ensuring that no segments are omitted or duphcated. The map will also aid in
identifying segments, turnouts, curves, and other items in the field. At the end of each
work day, each data sheet should be carefully checked for errors. Any errors found
should be corrected the next working day.

Particular care must be taken when listing the preceding track segment numbers
(data element 6, Table 2). If these are recorded incorrectly, errors will oceur later when
the RAILER I computer procedures assign car types to access tracks. Also, FORPROP
will not perform correctly if this data element is improperly recorded.

One inventory data element, track rank (data element 5, Table 2) will be normally
completed in the office after the field work is complete. As discussed in Chapter 3, the
computational procedures described in Appendix B should be used for FORSCOM installa-
tions. A subjective ranking, made with the concurrence of the installation ITO, should be

used otherwise.
6. Collect Car Type, Network Inventory, and Work History Information

The car types and heaviest loads that are expected to use each functional track
segment must also be determined. This is best accomplished with the aid of ITO person-
nel since they are knowledgeable about what is shipped over the network. Additionally,
the various names and codes needed to complete the network inventory must be obtained.
These are available from the DEH office. The numbers of segments for each track are
summarized and recorded along with the track lengths. This is easily obtained from the
segment inventory by citing the ending station from the last segment for each track.
Any available work history information should be obtained from the DEH. Car type and
network inventory forms are provided in Appendix A.

7. Field Inspection

Each track segment must be inspected in accordance with the established proce-
dures discussed in Chapter 4. The forms provided in Appendix A are used for this pur-
pose. All data collection sheets should be checked daily so that errors, omissions, ete.
can be corrected the next day.

8. Create Computer Database

Once the field data has been collected, the computerized database c¢an be created.
When specific batches of information have been loaded (e.g., segment inventory, car
type, inspection, ete.) the data must be checked for entry errors. This is best accom-
plished by running appropriate reports that best display the data. These include network
inventory, track segment inventory, car type, work history, and inspection reports. Any
errors found can be corrected through the edit feature.
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9. Update Station Track Maps

New station maps that clearly identify all track segments and components should
be prepared. This provides a visual cross reference to the computer database.

10. Develop Annual and Long Range Work Plan

Experience with EMSs has shown that installation personnel are more able and
willing to adopt a system, and maintenance management in general, if an initial work
plan has been established as part of the implementation. The procedures described in
Chapter 7 should be used by the implementing agent in developing the plan. If appro-
priate, project level planning activities, as described in Chapter 8, should also be devel-
oped for impending work.

If track segments requiring maintenance, repair, rehabilitation, or minor construe-
tion are to be centrally funded through FORSCOM, repair cost information on a segment
by segment basis is needed so that the segments can be prioritized by the FORPROP pro-
gram. Normal cost estimating procedures need to be employed, outside RAILER [, but
the results must be entered into the database. When requested by FORSCOM, the cost
information (along with certain other elements) will be transferred and sent via a floppy
diskette. This portion of the database can also be used to store normal work plan infor-
mation that is of value to the DEH.

11. Train Personnel

Since this system is intended to be a decision support tool for the DEH, appropriate
personnel must be trained to use it. USA-CERL has developed a 3-day RAILER I short
course, which is cosponsored by USAEHSC. This course provides the balance between
field and office operations, lecture and "hands-on" opportunities, and a blend of mainte-
nance management, railroad, computer, and DEH philosophies.

12. Routine Operations

After the system has been initially implemented and installation personnel have
been trained, the system is ready for routine use. Not only does this include operating
the ecomputer in its decision support role, but the database must be kept eurrent by DEH
personnel. This involves performing annual network level inspections and updating the 5
year (long-range) work plan. Also, as the inventory, car types, work history, and the 5
year work plan changes, the appropriate data files should be updated.
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11 TESTING

Four phases of testing were performed as part of RAILER I development. These
ineluded laboratory, field simulation, field testing, and system acceptance.

Laboratory

Laboratory testing consisted of specific data elements being entered and run in the
various portions of the RAILER I computerized program. This ensured that specifie por-
tions of the program were performing correctly. This testing step was employed to
locate program errors, test algorithms, create or modify screen and file formats, and
determine speed of operations. The data used was fictitious, but it was representative of
what may be found at installations and was valid for the test performed. This data was
discarded when no longer needed.

Field Simulation

The purpose of this phase of the testing was to ensure that the computer program-
ming worked correctly for a total installation database.

For this purpose, a fictional installation called "Camp Example" was created. This
was simulated to represent a typical FORSCOM installation mission and network size. A
complete database was created using the computerized data loading and editing
features. All reports were run and analyzed to ensure that the programming was working
correctly. The "Camp Example" network developed during this phase was used for the
examples given throughout the report.

Field Testing

Specific aspects of field procedures have been tested at Fort Devens, MA, and at
the Consolidated Rail Corporation (Conrail) yard in Urbana, IL. Partial implementation
of the system, which also served to test the procedures, has occurred at Fort-Campbell,
KY, Fort Carson, CO, Camp Roberts, CA, Fort Pickett, VA, and Camp Edwards, MA.
Feedback from each implementation was used to improve the procedures and the data
gathering process to ensure efficient collection and useful data.

The field work consisted of several parts. USA-CERL personnel did the initial
track segmenting and component identification. Segmenting, identity verification, and
inspection were generally performed by personnel from the Transportation Systems
Center (TSC). Data checking was later jointly performed by USA-CERL and TSC. Data
requiring correction or collection due to omission was gathered by TSC. Track ranks
were computed by USA-CERL personnel using the procedure described in Appendix B.
Finally, USA-CERL loaded the data into individual computerized databases.

This phase of the testing was crucial to finalizing the field data collection proce-
dures and data collection forms. After each site was completed, the researchers
analyzed the time needed for collection, the usefulness of the data, needed data not col-
lected, and ease of collection. In some cases, significant changes were needed in either
the collection method or the data collection forms.
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During this phase, 3 days of formalized training on the system, both field proce-
dures and computer operations, were conducted by USA-CERL at Fort Devens, MA,
Attendees ineluded representatives from TSC, Fort Devens, FORSCOM, and the T.K.

Dyer Corp.
Initial Track Segmenting and Component Identification

The office work of track segmenting and component identification was easily done
by one person. Having accurate maps made the defining process very simple. Inaccurate
maps led to many revisions during the validation step. The installations gave USA-CERL
the maps well prior to any field work.

Field Work Crew Size

For the field work it was found that a knowledgeable and experienced two-person
crew works most efficiently and that two passes over the track are necessary to com-
plete the stationing and inventory process. Two additional passes are generally needed
for inspection. Fortunately, stationing and inventory are "one-time" efforts (except
when changes occur which necessitate updating). Inspections are intended to be
recurring. One person can perform the inspections, but this will require more passes over
the track.

Stationing

The first pass should serve to validate the segments and ail assigned identification
numbers. The track stationing can be easily done concurrently with the validation. The

inventory is best done on the second pass.

The stationing procedure must be done with great care. To date, it has been done
with measuring wheels. As part of the testing procedure, USA-CERL employed different
procedures, including walking with the wheel on the rail and using a track cart with the
wheel mounted on the cart in one of two ways. In the first track cart method, the wheel
rests on the rail; this is illustrated in Figure 61. In the second, as illustrated in Figure
62, the wheel rides on the wheel of the cart. The cart was pulled or pushed three ways:
manually, with a motor car, or with a locomotive. Generally, all stationing procedures
worked well, except walking with the wheel on the rail is very slow. Accordingly, it is
recommended that this method only be used for short tracks or where it is inconvenient
or impossible to use the other methods. When the wheel is mounted on a cart, produe-
tivity ean be 9 to 10 ‘miles/day. TSC only employed the manual method.

A problem encountered with measuring wheels is the inherent inaccuracy asso-
ciated with them. For USA-CERL field work, the wheels used were checked against a
steel tape to determine the error. Errors less than or equal to 0.5 percent were
accepted. The wheel measurement was rejected if the error exceeded that amount.
Some wheels were found to have an error as high as 5 percent. All station markings were
taken to the nearest foot. This is a reasonable degree of accuracy for maintenance
management purposes. Another error associated with wheels is that it rides on one rail.
Error is introduced because distance should be measured along the track centerline. As
long as the track is straight there is no error, but once curves are encountered, the
measured distance is either too long or too short depending on whether the outside or
inside rail is used. Generally, this error is not significant enough to correet, and in the
case of reverse curves, it is somewhat self-correcting.
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Figure 62. Measuring wheel mounted to track cart with wheel on cart wheel.

Different methods were employed for marking the stations in the field. Paint,
lumber crayons, and metal plates nailed to ties have all been used. The stamped metal
plates worked best as far as permanency and ease of installation (they were nailed to the
nearest tie), but they were also the most expensive due to their manufacture. When
paint or erayons were used, the station was written on the rail base. Paint could, at best,
be considered semi-permanent, and crayons are considered temporary markings. At some
locations, permanent metal plates with paint markings were used, but these are con-
sidered semi-permanent, at best, since the paint will fade.

The use of permanent markers is considered essential. They save time when
loeating track deficiencies later in the management process. Also, the marked stations
eould be used to position flags or other temporary markers trackside every 1000 ft to aid
in location referencing when performing automated track geometry and/or rail flaw
testing. By placing temporary markings during the stationing process at locations where
the station will be needed for inventory (e.g., switch points, culverts, ete.), the inventory
process can be greatly speeded up.

Inventory

The inventory itself was quick and easy to do. Between 2 and 7 miles were walked
a day, depending on the skill and experience of the crew, the number of segments, the
variability of data elements, and the number of turnouts. The most time-consuming data
element to colleet was rail weight. U.S. Army rail is generally very old (most between
1880 and 1945), and rail brands can be difficult to read. Also, weights vary greatly and
each time a pair of ecompromise joints is encountered the location (average station for
staggered joints) and the new weight must be recorded. This procedure, although a bit
slow, is necessary to get an accurate compilation of the amount of each weight present.
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. Ballast depths were estimated based on the knowledge of local personnel. This
method is highly inaccurate and the results must be used with great care in rehabilitation
planning. Test pits and pepetrometer testing can be used to determine the depth to a
reasonable degree of accuracy, but the expense and time needed for the data collection
precludes routine use. Since this information is generally not needed unless it is believed
that bailast and subgrade problems exist, its collection can be deferred until needed, and
then ballast depth can be collected selectively. '

Inspection

The visual inspection procedures described in Chapter 4 were carried out at all test
installations. Generally, turnout inspections are quite straightforward, and little diffi-
culty was encountered. However, tie and vegetation inspection does require a degree of
subjectivity. Consequently, different inspectors may have different inspection results.
This was apparent when the inspeetion results of different inspection teams were com-
pared. The solution to this problem lies with proper training, adherence to the inspection
procedures described in Chapter 4, and a working knowledge of the Interim U.S. Army
Railroad Track Maintenance Standards. Productivity rates can match those during inven-
tory for the same reasons. o

Automated track geometry measurements were collected by TSC using their track
geometry cart. This device measures gage and cross level {without loading the track);
warp is calculated. Data is collected for every foot of each track segment. All of the
data was transferred onto a floppy disk as an ASCII file and loaded by USA-CERL into

RAILER L

Two problems were encountered. First, the eart records an absolute eross level.
This requires superelevations in curves to be factored out within RAILER L This, in
itself, is no problem if the curve numbers are recorded, but it is not possible to factor
out the transitions into and out of curve superelevation. This problem with the TSC cart
remains. Commercial track geometry measuring devices measure a relative cross level
as well as superelevation. This data can be used directly in RAILER I. The second prob-
lem is that the amount of data collected is very large. The amount from Fort Pickett
alone filled seven floppy disks. This created storage problems within the database. To
store a reasonable amount within the RAILER I database, the data must be pared to
"exception reporting," where geometry data with no defects (according to the Interim
U.S. Army Railroad Track Maintenance Standards) are disregarded. Although only the
"excepted" data is stored in RAILER I, the rest of the data is available to the user as

ASCII files on floppy disks. :

Rail flaw information (internal defects) was also collected by TSC and included in
the field testing. : :

System Acceptance

This phase of the testing consisted of FORSCOM personnel using the RAILER I
computer programs to load data and generate reports. Field procedures were not tested
because of the extensive effort expended during the field testing phase. The purpose of
this phase was to ensure that the programs operated on designated hardware, that the
features worked, that reasonable results were obtained, and that the documentation was
adequate to support the use. As part of delivering the completed program, additional
training was provided, along with a draft version of the computer user's guide. As a
result of the favorable testing, the system was accepted.
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12 CONCLUSIONS AND RECOMMENDATIONS

Conclusions

The RAILER I Railroad Maintenance Management System is an interim system that
can be implemented until the more fully capable planned RAILER versions become avail-
able. Although limited in scope, RAILER I can be used to effectively manage U.S. Army
railroad track networks. RAILER I technology and methods represent an improvement
over existing, ad hoe, subjective management approaches.

With data collected by procedures deseribed in Chapters 2 through 5, the RAILER I
computer program generates numerous reports which show the condition of the network
track in varying levels of detail. From these reports, DEHs can make decisions about
needed maintenance. RAILER I is easy for the user to comprehend and incorporate into
the daily management routine. Field procedures and data-gathering methods have been
designed to ensure that only relevant information is collected and that this coliection is
feasible with available resources. The ecomputer environment is completely menu-driven.

The computer program uses a three-part database structure with sections for rail
maintenance standards, installation information, and track segment data. The last is the
most important, consisting of five subsections: car type, repair cost, inventory, work
history, and inspection data. These databases make it possible to keep both historical
and dynamie records.

Through the management procedures discussed in Chapters 7 through 9, RAILER I
can provide considerable technical assistance in locating and identifying physical assets,
assessing current conditions, determining M&R needs, and planning M&R work systemat-
ically. Condition prediction will be incorporated into later RAILER versions through the
development of a Track Structure Condition Index (TSCI). TSCI will replace the Track
Condition Rating used in RAILER I. This feature, in turn, will greatly enhance the DEH's
ability to determine long-range M&R needs.

RAILER I can be used immediately in developing the multiyear FORMAP-2 pro-
gram. The inventory, inspection, and condition comparison features of the system can
serve to identify or validate track deficiencies, quantify the scope of work, and (through
FORPROP) prioritize the actual work. Once the FORMAP-2 work is completed at any
given installation, DEHs can use RAILER I as a basic decision support tool for keeping
the track in proper condition to meet mission needs.

During the field testing phase of the work (Chapter 11), RAILER I was introduced
to several installations. Their feedback to USA-CERL regarding the system as a whole
was positive and construetive. It is believed that most installations will support the sys-
tem as its merits become more widely known. Installation personnel who partiecipated in
the field tests offered positive comments regarding these procedures. All personnel who
used the computer program found it very user-friendly, including those with little or no
previous computer experience. However, this ease of use does not preclude the need for
training on the system. Although it is simple to use, training helps avoid the potential
problems of newness amd unfamiliarity.

Although the possibility was not investigated as part of the field testing, the
researchers believe RAILER I can be effectively used in a manual (noncomputer) mode at
installations with smaller networks. A cutoff on size has not been determined formally,
but networks with fewer than about 10 track sections and/or track about 1 mile or less in
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length should be candidates for the manual application on an optional basis. Installations
with networks larger than this should only consider the computerized application due to
the speed, flexibility, and cost-effectiveness of computerized data processing.

Recommendations

The key to the success of the system is the interest and support at the installation
level. It has been learned from experience with other EMS applications that, to promote
acceptance and integration of the system into daily work, installation personnel must
believe the system will actually help them perform their duties. This process comes
about from training, a willingness to accept change, an admission that maintenance
management practices could be improved, and a liberal MACOM policy supporting the
system's use. Although the following recommendations are specific to FORSCOM,
RAILER I can be used at any military installation that has track. (However, the work
prioritization performed by FORPROP would not be applicable since it is very
FORSCOM-specific.)

FORSCOM Implementation, Use, and Training

RAILER I should be implemented at all FORSCOM installations requiring work
under the FORMAP-2 program. The implementation should include the complete devel-
opment of individual RAILER I databases. This should be done as soon as funding allows
to permit early identification of FORMAP-2 work needs and a logical prioritization

through FORPROP.

Implementatxon should be funded through a centrally managed FORSCOM program.
This would improve the efficiency of prioritization and coordination.

The system should be implemented through USAEHSC. USAEHSC, in turn, should
contract out the implementation to qualified contractors experienced in maintenance
management implementation procedures.

Upon completion of the FORMAP-2 work at any given installation, the database
should be updated to reflect the work accomplished and the system turned over to instal-
lation users.

In conjunction with the system turnover, all installation personnel involved in the
railroad management program should be trained on the system. Training should be avail-
able through a USA-CERL/USAEHSC-developed RAILER course or from a similar course
that may be offered by a qualified vendor.

MTMC should be given a copy of the RAILER I programs and should also maintain a
library of FORSCOM installation RAILER databases. Thus, essential information would
be available on request to MTMC engineers and planners when revising outloading/
inloading studies.

Other Suggested FORSCOM Actions

To encourage installations to use RAILER I, and to ensure that it is used correctly
and effectively, the authors suggest that FORSCOM take the following actions.

e Ensure that installations receive and/or dedicate adequate resources to the
maintenance management process. Ultimately this action will lead, if the system is
properly used, to M&R cost avoidance by negating the need for a FORMAP-3 program.
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¢ [mplement management policies and practices to ensure that the system is being
used properly, thus preserving the investment made in both track rehabilitation and
RAILER's development and implementation. One possible practice might be for the
Deputy Chief of Staff, Engineers (DCSENGR) to request a computerized condition
summary (Comparison Report) from all installations on an annual basis, then tie this
report to budget requests.

e Encourage installations that display a strong interest in the system by providing
extra support for early implementation and system/database turnover and for resource
allocation. Supporting interested installations is key to gaining a "grass roots" accep-
tance which will stimulate interest at other locations.

e Promote and suggest--rather than require--use of the system. This approach
should lead installations to request the system rather than resist it.

The conceptual basis of RAILER I could be enhanced by efforts to:

e Determine the most cost-effective, mission-based maintenance strategies for
FORSCOM trackage.

e Establish a track performance index known as a "mobilization index" for evaluat-
ing and rating tracks to sustain an imposed heavy mobilization loading.

e Develop an installation level work selection optimization program based on
FORPROP concepts.

e Develop ecomputer generated work plans.

All of these features would build on the RAILER system. These efforts will require
FORSCOM leadership.

Enhancements to Procedures and Program

Continued active FORSCOM support is needed to sustain the overall RAILER
development, particularly in TSCI formulation, condition prediction, and work strategy/
maintenance index efforts in progress. Successful completion of these activities will
permit track performance to be maximized at minimal cost.

RAILER I should be modified to include manual track geometry data and automated
data that may be obtained from commercial sources. Currently, RAILER I handles only
automated track geometry data obtained from the TSC track geometry cart.

To provide greater utility and accuracy, the program could be enhanced to include
capabilities for automatie data checking to spot unreasonable entries; deletion of whole
segments and/or related facilities at once; quick deletion of old inspection information;
automatic splitting of segments when desired; automatic computation of track lengths;
enhanced report generation; and faster data processing.

METRIC CONVERSION FACTORS

1 ft = 0,304 m
¥ tb/yd = 0.496 kg/m
1 in., = 25.4 mm
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APPENDIX A:

BLANK RAILER [ DATA COLLECTION FORMS

RAILER |
INSTALLATION INFORMATION DATE:
INSTALLATION INFORMATION
: - Serv .
Installation | Relation Installation Nome tate erving Rﬂgﬁg d Company
Number Code ode

INSTALLATION TRACKAGE

Track Track *of Track Track | #of Track Track |#of
Number | Length | Segments] Number | Length | Segments] Number Length | Segments

12/15/88
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TRACK SEGMENT RAILER | DATE:

INSTALLATION NAME TRACK SEGMENT INVENTORY INFORMATION
SEGMENT IDENTIFICATION BALLAST
Begin End Trock : Preceding Depth
Location Location | Category Track Uss - Track Rank Teack Segment (inches)
{ Station) (station)} _ Numbar (s)
A B Ace Aux L Se St
Commants: Comments:
BRIDGES CULVERTS CURVES
Facility | Construction Deck Centeriine || Curve Curvaturs (Degress) - Max Desired
Numbe Type Type Location 1D Speed
(Station) {Number| | [ 2 |3 |4 |5 |6 |7 |8 |Avg {m.p.h.)
Open Ballast
CGpen Ballast
Comments: Comments:
Commants:
PLATES/FASTENINGS RAIL RAIL CROSSINGS
Tie Rail Gage Waight Begin Canterline Crossing Rail. Frog Crossing
Plates Anchors | Rods || (lbs/yd) | Section | Location Location Segment | Waight Type Angle
($/2007F) : (Station) {| (Station} Number | {lbs/yd) (degree)
N Y N Y B MI SM
N Y NY B M SM
N Y N Y B MI SM
N Y N Y B MI SM
Commants: IlCommﬂm: Ec:mm.m:
ROAD CROSSINGS
Road Nome Centerline Location | Crossing Length Crossing Type Bolted
(Station) (feat) . Joints
N Y
N Y
N Y
Comments:
TURNOUTS
Turnout Switch Point Point Rall Guard Rall
1D Location Direction Length Welght Frog Type Frog Size Length
Number {Station) LF) { Ibs /yd) {LF)
LH EQ RH BS6 RBM SP
‘LHEQRH BSG RBM SP
4
Commaent:
12/15/86
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INSTALLATION NAME

RAILER |
CAR TYPE INFORMATION

DATE:

Compiete Car Type Information for AUXILIARY, LOADING, SERVICE, and STORAGE Tracks anly.
Car Type options dare FLAT, HEAVY FLAT, BOX, HOPPER, GONDOLA, 6 AXLE LOCOMOTIVE, 4 AXLE LOCOMOTIVE, and
2 AXLE LOCOMOTIVE.

List ail Car Types that are appropriate for aach Track Segment.

For cors, "Heaviest Load" is the heaviest loading (net tons) placed on the car; for locomatives, “Heaviest Load" is the
total weight (gross tons) of the locometive.

Track
Segment #

Car Type

Heaviast
Load (Tons)

Track
Sagment ¥

Car Type

Heaviest
Load ( Tons)

121

7/V1/87
MR8



RAILER |

INSTALLATION NAME RAIL INSPECTION DATE
TRACK DATE LOCATION RAIL c
SEGMENT (STATION) (LeFTor | 95T OMMENTS
NUMBER RIGHT

| = Boit Hole Crack

2 = 8roken Base

3 = Corroded Base

4 = Complete Break

5 = Crushed Head

6 = Defective Weld .

7 = End Batler (>1/4")

8 = Fissure-Compound

9 = Fissure=Transverse
10 = Frocturs - Detfail

| | = Fracture=Engine Burn
i2 = Head/Web Separation
i3 = Piped Rall

RAIL DEFECT TYPES
- 14 = SpHt Head-Horlzontai -

|5 = Split Head - Vertical

t6 = Split Web

17 = Torch Cut

13 = Wear-Side (1/2™)

19 = Waor -Vertical (>1/2")
20 = Overflow

2 1= Shelling

22 = Corrugation

23 = Chip/0ent in Head

24 = Engine Burn

28 = Flaking

26 = Rail Weight insufficlent for Mission
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TRACK SEGMENT #:

RAILER | INSPECTION

TURNOUTS DATE:
TURNOUT 1D #: INSPECTOR:
GENERAL TIES
Rail Welght changes within Turnout limits N Y # of Defective Ties in o row {worst cusa)
Reversing Tangent Past Frog Less than 50 Feet | N Y # of Qgcurrences where Joint Ties are Defective
Switch Difficult o Operats N Y ## of Occurrences whera Tie Spacing 22 in.
' # of Skewed Ties
GO0D # of Missing/Bunched/ Badly Skewed Ties
Line & Surface FAIR (Tie spacing along either rail>48 in.}
POOR TOTAL # of Defective Ties
CHIPPED/ WORN /BENT
IMPROPER SIZE - [CRACKED/ BROKEN/
NO TYPE/ POSITION LOOSE CORRODED /ALTERED MISSING
COMPONENTS DEFECTS (Yor 3#) (Yor 3¥) (Yor #) {(Yor #£)
5 Switch Stand Y Y Y ¥
W Poin$ Lock/Lever Latch Y Y Y Y
| Connecting Rod Y Y Y Y
T Switch Point - Left Y% Y Y Y
C 8 | Switch Point - Right Y& Y Y Y
H Switch Rods
S } Clip Bolts
T | Slide Plates
A | Bracas
N | Hesl Filler & Bolts
D | Cotter Keys
F
R Point & Top Surface Y Y- Y* Y
0.
G Boits
GR
U A | Guard Ralls
Al )
R L [ Filler B Boits
DS
MEASUREMENTS COMMENTS:
{inches) STRAIGHT SIDE | TURNOUT SIDE :
F + | Gage at Point
R Guard Check Gage
o] Guard Face Gage
G Flangeway Width
Flangeway Depth
G R+
VA
Al Flangeway Width
RL
DS
0
T Gage at Switch Points
H .
E Gage at Joints in
R Curved Closure Rails

# See reverse for lllustrations of wear and improper positions
+ See reverse for illustrations of measurements
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STOCK RANL.  POIMT RAIL

Gap greater than 1/8 in. Point of switch S Point rail (beyond
between switch point and higher than taper) lower than
stock rail when switch is stock rail stock rail

thrown and locked

TYPES OF IMPROPER SWITCH FOINT POSITION

Wear greater than 3/8 in.

[
¥

Wear greater than 1/2 in.

(Side view of
1: frog center)

o

-

2
-—X

Point of frog

FROG WEAR REQUIRING RESTORATION OR REPLACEMENT

Guard rail . Frog
flangeway Gage at point —————py flangeway

width j——————— GUARD CHECK GAGE ———=1 width
GUARD FACE GAGE

i "’/Pom'r OF

FLANGEWAY DEPTH FROG

RUNNING RAIL GUARD RAIL FROG

MEASUREMENTS AT FROG AND GUARD RAILS
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RAILER | INSPECTION

DATE:
INSPECTOR:
DEFECTIVE TIE CONDITIONS
MISSING/
BUNCHED/ :
BADLY SKEW-
ED TIES
TRACK (tie spacing TOTAL
SEGMENT CONSECUTIVE DEFECTIVE TIES ———— |[TIES along either  |DEFECTIVE
* 3 5 or more Roil>48in.) TIES
4
[+ I
Py
R
R
g
N
[+
E
5
TOTAL
COMMENTS:
# 0
o &
F U
L]
R
E
N
[+
§
TOTAL
COMMENTS:
# 0
o &
FR
R
[ 4
N
[
§
TOTAL
COMMENTS:
» 2
0 C
r U
L]
R
E
N
c
E
-]
TOTAL
COMMENTS: Ver. 12/86
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RAILER | INSPECTION

VEGETATION DATE:
INSPECTOR:
TRAC LOCATION #
RACK —
SEGMENT® DEFECTS Left Center Right
Occurrences Total |Occurrences Total | Qccurrences Total

No Defects

Insufficient, where needed

Growing in Ballost

Prevents Track inspaction

Interferes with Walking

Interterss with Visibility of Signs
Brushes Sides of Rolling Stock
Interferes with Trains or Track Vehicles
Prasents a Fire Hazard

COMMENTS:

No Defects

Insutficient, where needed

Growing in Ballast

Preavents Track Inspection

Interferes with Walking

interferes with Visibllity of Signs
Brushes Sides of Rolling Stock
Interferss with Traina or Track Vehiclas
Presents a Fire Hazard '

COMMENTS:

No Defects

Insufficient, where needed

Growing in Ballast

Prevents Track inspection

Interferes with Walking

Interfaras with Visibility of Signs
Brushes Sides of Rolling Stock
Interferes with Trains or Track Vehicles
Prasants o Fire Hozard

COMMENTS:

No Defacts

Insufficient, whare needed

Growing in Ballast

Prevents Track Inspection

Interferes with Walking

Interferes with Visibility of Signs
Brushes Sides of Rolling Stack
Interferes with Trains or Track Vehicles
Presants a Fire Hazard

COMMENTS:

# See reverse for iliustrations of location
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RAILROAD SYSTEM RELATED FACILITIES INSPECTION
_ LOADING DOCKS, RAMPS, AND MARSHALLING YARDS Dits
STRUCTURAL
LOADING DOCKS AND RAMPS
Deck Support Structure
Track ; Overall
Segment Facility Materisl Condition Maturial Condition Cendition
Number Number . Type Code Type Code Code Commonts:
Muwrist Typs | CONDITION CODING: C1=EXCELLENT/GOOD C2=FAIR  C3=POOR/FAILED
: C1 = Few or no defects, scattered surface cracking
A -:ﬂl':l:w €2 = Madium severity craching and deteriorstion .
s 3 = High severity cracking and detariontion
C1 = Fow of no defecty; Scattersd surface craching
8 = Masonry €2 » Medium severity cracking of stone and/or martar jeints
C3 = High severity cracking of stone and/er mortar joints
C1 = Fow or no defacts. Pesling of pairnt, delamination, er splintaring
C =Wood €2 = Looss cannections, splitting; Heles in wood, pieces miming
C3 = Moid/funqus growth; Decay/rot; Rodent/inect infastation
€1 = Few or ac defects; Low severity corrosion
D= Metl C2 = Medium ssverity corrosion; Seme broken welds or connections
C3 = High severity corrasion; Several broken weldt/connections; Members fractured
C1 = Fow or ao defects; Scattored small holes; High Tl level
E = Earth/ €2 = Nominelly high il levet: Medium severity puthsles and nr-
Gravel 3 = Low fill level: Largs patholes; Severs erosion and rutiing
MARSHALLING YARD PAVEMENTS
I:::.m Facility | Pevement | Cendition
Number Number Type Code Commants:
CONDITION CODING: C1 = EXCELLENT/GOOD C2=FAIR C3=POOR/FAILED
A= } C1 = Fow or no defects; Low severity corrugations, petholes, rutting; Goed drsisage
UNPAVED/ £2 = Medium severity corTugstions, potholes, rutting; Fair drainage
GRAVEL C3 = High severity corrugstians, potholes, rutting
8- C1 = Low sevarity cracking and detsrioration, Paver PCI>T0
CONCRETE/ C2 = Medium severity cracking snd deterioration; Paver PCI > 30 but < "
ASPHALT C3 = High saverity cracking and detariorstion; Pever PCI < 30
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RAILROAD SYSTEM RELATED FACILITIES INSPECTION

LOADING DOCKS, RAMPS, AND MARSHALLING YARDS " Date |
LIGHTING
Track Facility Condition

Lighting
Segment Number Areq

Code
Number {Note A) {Note B) Comments:

Lighting Area | CONDITION CODING: Cl = EXCELLENT/GOOD C2=FAIR C3= POOR/ FAILED

S C1= AVERAGE LIGHTMETER READING OF 5 OR GREATER

L

DOCKS, RAMPS, -

DOCKS,RAMPS, | (= AVERAGE LIGHTMETER READING>35 BUT<5

JRACKAGE | C3= AVERAGE LIGHTMETER READING <3.5; NO LIGHTING AVAILABLE
B=

S enaLmg | C1* AVERAGE LIGHTMETER READING OF 2 OR GREATER

YARDS C2 s AVERAGE LIGHTMETER READING>1BUT<2

C3= AVERAGE LIGHTMETER READING<|; NO LIGHTING AVAILABLE

A. IF LIGHTING HAS ITS OWN FACILITY NUMBER, WHEN THIS NUMBER SHALL BE USED.
B. READINGS TAKEN AT 40 FOOT INTERVALS.

C. READINGS SHOULD BE TAKEN ALONG THE ADJACENT LENGTH OF TRACK GENERALLY USED DURING LOADING OPERATIONS.
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APPENDIX B:

RECOMMENDED PROCEDURES FOR CALCULATING
TRACK RANK AT FORSCOM INSTALLATIONS

Formula Description

" Installation tracks are important because they either fulfill a function such as load-
ing or storage or provide access to other tracks that fulfill those functions. Functional
tracks and their respective access tracks are interdependent--an access track has no
inherent value; however, a functional track is of no value if it is inaccessible. Functional
tracks can be ranked according to the functions they perform. In some cases, a track can
perform several functions; therefore, it should be assigned a rank based on the funetion it
can perform best. Each track will be ranked according to how well it can perform these
functions: circus-style loading, boxcar loading, storage of railears, service (such as
engine-servieing facility), or auxiliary functions (turning trains or letting trains pass each
other). The final track rank is the track's highest functional ranking, normalized by
dividing by the highest track rank on the installation.

The functional track ranking formulas are as follows:

Circus loading value:

(AL)(C)(T)(LI)(E)(Lt)

LOD,, = 3 [Eq B1]
Boxcar loading value:

LOD = 50(ALY{CXTXLIXPKS) . [Eq B2]
Initial storage track value:

STR' = 0.15(AL}CYL)S}ARF) _ [Eq B3]
Final storage track value: .

- 0.5 MAX for track with highest STR' value Eq B4

STR STR' otherwise [Eq B4]
Service track value:

SER = 500(ALNCUTHUXS) [Eq B5]
Initial auxiliary track value:

AUX'= 0.1(AL)(C)(La)(S)(W) [Eq B6]
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Final auxiliary track value:

Where:

AUG =

Al:

ARF:

0.8 MAX for track with highest AUX' value
AUX" otherwise

Access length factor
- wminf0+2 + 5,000,000/(500 + ATL)Z)
1 + 70,000/(500 +,ATL)2

ATL: Access track length (in feet)

Alternate route factor

0.0 if track provides only access
= to some other track ‘

1.0 otherwise

Curvature factor

1.1 if no curve exceeds 10 degrees on the track

or its access tracks
= 0.7 if some curve exceeds 12 degrees

1.0 otherwise (or if curvature unknown)

Endramp factor
/ 1.25 if concrete
1.0 if nonconerete fixed endramp

= 0.8 if no fixed endramp but portable
endramp is available

\ 0.4 if no endramp is available

Length of track (in feet)
Auxiliary Length factor

for balloon tracks: 1500

for wyes: 1500 or length of shortest tail in feet,
whichever is less

for passing sidings: 4000 ft or length of siding plus
length of bypassed main in feet, whichever is less
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{Eq B8]
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[Eq B10]
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Ly Length of continuous tangent track measured from stub end of track

LI: Lighting factor
1.75 if fixed lights

1,5 if no fixed lights but portable lights (Eq B13]
are available

1.0 if no lights are available
MAX: Maximum prenormalized track rank (over all traéks)
P Number of boxcar loading positions

S: Switch factor

1.0 if track has a switch at only one end
= [Eq B14]
1.3 if track has a switeh at both ends
T: Turnout factor
1.0 if track served by tangent side of turnout
- _ [Eq B15]
0.9 if track served by curved side of turnout
Ugt Engine house service factor
( 0.0 if track does not serve an engine house
or other service activity
= 1.0 if track serves an engine house [Eq B16]
or other service activity :
but locomotive need not be kept there
\.10.0 if track serves an engine house
where locomotive must be kept
W: Receiving requirement factor
3.0 for wye and balloon tracks if installation
= has a rail receiving requirement [Eq B17]

1.0 otherwise
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For switching flexibility, it is important that an installation have a storage track
and at least one wye track or passing siding (auxiliary track). However, additional wyes,
passing sidings, and storage tracks are far less valuable than the first one; this is why the
highest ranking auxiliary tracks and storage tracks have their values raised to a multiple
of the highest installation track rank. This is reflected in Equations B4 and B7.

Track rank is determined by first caleulating Equations B1, B2, B3, B, and B6 for
each track segment (or appropriate track segment group). The largest of these five
values is then assigned to the track segment; the maximum of the assigned values is
MAX. Equations B4 and B7 are then calculated for each track segment and appropriate
changes in track rank are made. MAX is then used to normalize all track rank values.

This process is illustrated with Camp Example. The values of Equations Bl through
B7 for all Camp Example track segments are presented in Table Bl, together with the
final prenormalized value and the normalized track rank. Note that all access and cate-
gory C track segments have zero track rank. The underlying data values (including Equa-
tions B8 through B17) are presented in Table B2.

Note that some of the data required for these track ranking procedures are nc?t
necessarily available in the RAILER I database. These additional data elements, listed in
Table B3, may be indicated in appropriate Inventory comments fields (see Table 2).

These track rank procedures can be calculated easily using a spreadsheet software
package such as LOTUS. The procedures were tested extensively with the Fort Camp-
bell, KY, track network by MTMCTEA and USA-CERL personnel.

Table Bl

Equation Values (B1 Through B7) for Camp Example

NORMALIZED
FUNCTIONAL TRACK NAME all type LOD(C) LODtM) STR SER AUX AUY? 5TR* TRACK
vaiues _ RANK

104 451 451 6 3 o 9 0 3.3 t.00

Nis 4§ 414 Q9 0 90 ¢ 0 0.0 §.92

801 193 0 0 153 104 ¢© 0 152.7 0.34

POL 341 ¢ 0 0 0 3l 108 0.9 0.80

PO2 38l i ¢ 0 0 38 108 0.0 ¢.80

121 126 0 0 226 0 ¢ ¢ 705.4 0.5¢

102 35 0 35 32 0 0 32,0 0.08

793 2 294 0 30 0 0 ¢ 29.% 0.85

20t 325 35 6 33 0 0 0 33.2 0.72

801 208 208 0 29 0 90 0 9.1 0.46

501 99 0 20 25 9% 0 0 4.9 0.22

401 90 0 0 28 96 0 8 28.3 0.20
Y01,701-2,M10-15 i 0 ¢ 0 0 26 2 0.0 0.06
901A 0 0 9 0 0 4 0 0.0 0.00

90iB ¢ ¢ 0 0 0 0 0 0.0 0.00

1001 0 0 QO 4 0 0 -0 4.3 0.00
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Table B2

Track Rank Input Values for Camp Example (from Equations B8 through B17)}

FUNCTIONAL TRACK MAME ATL AL € T L1 E Litt P § L W L ARF Ue

104 34396 0,20 4.1 1.0 1.7% 1.25 938 1. 1 i 0
LI 32480 0.2¢ 1.1 1.0 1.00 0,80 2350 1.0 2387 1 0 0
601 29913 ¢.21 1.1 .9 1.00 0.00 2200 1.0 4406 1 { {
POL 23276 0,21 1.1 0.9 .00 0.00 1.3 0 1 4000 1 0
Po2 25054 0.21 1.1 0.9 1,00 0.00 .3 0 1 4000 ! 0
161 1,28 1.1 0.9 1.00 0,00 1.3 2370 1 l 0
302 34379 0 20 1.0 1.0 1,75 0,00 1057 2 1.0 1067 | i 0
103 33192 0,20 0.7 1.0 1,30 1.00 1400 1.0 1422 1 ! 0
201 I4396 0,20 1.1 0.9 178 1,25 730 1.0 1006 1} ! 0
801 33192 0.20 6.7 0.9 1.3¢ 1,00 1100 1,0 1388 1 1 ]
301 32473 0,20 (.1 0.9 1.00 0.00 500 2 1.0 75 1 i i
401 34379 0.2¢ 1.0 0.9 1.00 0.00 Il¢ 1.0 950 1 | 1
YO}, 701-2,M10-15 30999 0.21 0.7 0.9 1.00 000 0 1.3 1 1500 0 0
501A 34847 0.20 1.1 5.0 1,00 0.00 1.0 1123 | 0 ]
%01B 34150 0.20 1.1 1.0 1.00 0.00 1.0 1352 |1 0 0
1001 37502 0.20 t.1 0.9 1.00 0.00 1.0 1342 '} 1 0
Table B3

Track Rank Data Not Explicitly Collected via
RAILER I Inventory or Related Facilities Procedures

E: Portable endramp availability
¢+ Tangent track length
LI:  Portable lighting availability
P:  Number of boxecar loading positions
U_: If locomotive must be kept at engine house

W:  If installation has rail receiving requirement
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APPENDIX C:

RELATED FACILITY CONDITION RATING

The related facility condition rating is a number between 0.0 and 1.0 which sum-
marizes the maintenance condition of all related facilities (ramps and docks, lighting
equipment, and marshalling yards) associated with a given track segment. These values
are calculated within RAILER I for all of an installation's track segments as part of the
procedures for preparing a diskette for FORPROP (see Chapter 6). The rating is discrete
(i.e., not continuous) and completely determined by the worst condition of a related
facility associated with a given track segment. If there are no related facilities asso-
ciated with a track segment, then the related facility rating is set equal to one.

For track segments with related facilities, the rating is determined by first assign-
ing to each related facility one of three possible condition rating values, 1.0, 0.7, or 0.0.
These values correspond respectively to the C1, C2, and C3 IFS condition codes which
are assigned to each related facility during their inspection (see Chapter 5). Of the three
condition codes collected for each loading dock or ramp, the "Overall Condition" code is
the one used for determining the related facility condition rating.

After a condition rating value is assigned to each related facility of a given seg-
ment, the related facility condition rating of the segment is determined by the lowest of
these individual faeility values.
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APPENDIX D:

TRACK CONDITION RATING

The track condition rating presented here is calculated within RAILER I as part of
the procedures for preparing a diskette for FORPROP (see Chapter 6). This rating is a
number between 0.0 and 1.0 which summarizes the track defects of each track segment.
Like the maintenance standard condition discussed in Chapter 6, this condition rating
indicates the single worst track defect in terms of operating restrictions. In addition,
this rating also accounts for all other track defects of a given segment.

In this appendix, the track condition rating procedures are presented with progres-
sively more detail; thus, the reader can stop after obtaining the desired level of under-
standing. The underlying design characteristics of the rating system are diseussed first,
followed by a progressively detailed mathematical presentation. The negative exponen-
tial function plays an important role in the rating system thus presented. However, this
function cannot be directly implemented in R:base 5000, the RAILER I computer soft-
ware environment. Instead, a piece-wise linear approximating function is implemented.
This appendix ends with a presentation of this approximating function and a discussion of
its impact on the track condition rating.

Design Characteristics

The track condition rating and underlying calculations are based on a classification
of all possible track defect types. The Interim U.S. Army Railroad Track Maintenance
Standards presecribe three levels of train operating restrictions for several track defect
types. These three levels are 10 MPH, 5 MPH, and No Operations; the defect types asso-
ciated with each of these restriction levels are specified in Table D1. Most defect types
have no operating restrictions. The restrictions thus imply a four-group classification
scheme for track defect types:

Group 1: No Restrictions
Group 2: 5 MPH Operating Restriction
Group 3: 10 MPH Operating Restriction

Group 4: No Operations

These four group titles, together with "No Defects", are the five possible maintenance
standard conditions presented in Chapter 6, which simply speeify the worst operating
condition implied by a track segment's defects (or that there are no defeets). The track
condition rating presented here is a conceptual extension of the maintenance standard
conditions.

The track condition rating range is partitioned according to the worst defect group
found on any given track segment, as indieated in Table D2. The maintenance standard
conditions have only one '"value" for each of the worst defect categories specified in
Table D2; in contrast, the track condition rating allows for a continuum of values for
each category. These additional values permit the track condition rating to account for
multiple oecurrences of the worst defect group and occurrences of other, less severe
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Rail:

Ties:

Table D1

Operating Restriction Defects

Defect o in striction
Bolt Hole Crack 10 MPH
Broken Base 5 MPH
Corroded Base 10 MPH
Complete Break No Operations
Crushed Head 10 MPH
Defective Weld 10 MPH
End Batter (>1/4") 10 MPH
Fissure - Compound 5 MPH
Fissure - Transverse 5 MPH
Fracture - Detail 5 MPH
Fracture - Engine Burn 5 MPH
Head/Web Separation No Operations
Piped Rail 10 MPH
Split Head - Horizontal S MPH
Split Head - Vertical No Operations
Split Web 5 MPH
Rail Weight Insufficient for Mission 5 MPH
3 Consecutive Defective Ties 10 MPH
4 Consecutive Defective Ties 5 MPH
5 or more Consecutive Defective Ties No Operatiocns
All Joint Ties Defective 10 MPH
Missing, Bunched or Badly Skewed Ties 5 MPH
Track Geometry:
Gage:
57.50 in. and < 57.75 in. 10 MPH
57.75 and 58.00 5 MPH
> 58.00 or < 56.00 No Operations
Crosslevel® on Tangent Track or Curves Less than 12°:
1.50 in. and < 2.50 in. 10 MPH
2.50 and 3.00 ‘ _ 5 MPH
> 3.00 No Operations
Warp* on Tangent Track or Curves Less than 12°:
1.75 in. and < 2.50 in. 10 MPH
2.50. and 3.00 5 MPH
> 3.00 No Operations

respect to possibly negative field measurements.

* These Crosslevel and Warp numbers are absclutevalues with

field measurements, see Table 4.
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Table D1 (Cont'd)

Defect Operating Restriction
Turnout:
Poor Line and Surface 10 MPH
3 Consecutive Defective Ties 10 MPH
4 Consecutive Defective Ties 5 MPH
5 or more Consecutive Defective Ties No Operations
All Joint Ties Defective 10 MPH
Missing, Bunched or Badly Skewed Ties 5 MPH
Switch Stand - Loose 10 MPH
Switch Stand - Missing No Operations
Point Lock/Lever Switch - Loose , 10 MPH
Point Lock/Lever Switch ~ Missing 10 MPH
Connecting Rod - Missing No Operations
Switch Point - Missing No Operations
Frog Point - Missing No Operations
Gage at Points, Frog Point or Curved Closure Rails:
57.50 in. and < 57.75 in. 10 MPH
57.75 and 58.00 5 MPH
> 58.00 or < 56.00 No Operations
Guard Check Gage:
54.25 in. and > 54.125 in. 10 MPH
54.125 No Operations
Guard Face Gage:
53.125 in. and < 53.25 in. 10 MPH
53.25 No Operations
Flangeway Width and Depth:
' 1.5 in. and > 1.375 in. 10 MPH
1.375 ‘ No Operations
Vegetation: '
Prevents Track Inspection 10 MPH
Interferes with Trains or Track Vehicles _ 5 MPH
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defect groups. If the segment has not received a complete RAILER [ inspeetion because
of extreme deterioration (as discussed in Chapters 4 and 6), then the track condition
rating is automatically set equal to zero, as indicated in Table D2.

If there is only one defect on a segment and it implies an operating restriction,
then the condition rating is equal to the upper limits of the range for that operating
restriction, i.e., 0.7, 0.5, or 0.3. If the only track defect is from defect Group 1 (no
operating restrictions), then the condition rating will fall somewhere between 0.7 and
1.0, depending on the defect type and extent. Each additional defect of the same or
lesser severity reduces the condition rating within the bounds of the range identified by
the worst defeet. This requires the rating to approach the lower bound of each range
asymptotically with more defects of the same or lesser severity. This is illustrated in
Figure D1.

To summarize the preceding dlSCl.lSSlon, the track condltlon rating is based on three
fundamental design characteristics:

1. The maximum rating is determined 'by the defect(s) with the worst associated
operating restriction (or by the most severe defect) found on the track segment,

2. Each additional defect reduces the rating.

Table D2

Track Condition Rating Rangés

Worst . Track Condition
Defect Operating Restriction | Rating Range
Group
- . (No Defects) ' 1.0
1 . No Restrictions 0.7 < x < 1.0
2 10 MPH Restriction 0.5 < x 0.7
3 5 MPH Restriction 0.3 < X 0.5
4 No Operations 0.0 < x 0.3
- (Complete Railer I 0.0
inspection not
performed because
track segment is
extremely deteriorated)
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3. Additional defects cannot cause the econdition rating to enter the rating range of
a more severe defect than was found in the track segment.

The last two design characteristies are modified slightly by the piece-wise linear
approximating funetion presented at the end of this appendix.
Detailed Presentation and Mathematical Formulation

The curves deplcted in Figure D1 are best represented by a negative exponential
function: ‘

f(x) = exp(-x) B [Eq D1]
This funetion is illustrated in Figure D2. The negative exponential funetion can be modi-
fied to restriet it to any given range a<x<b:
f(x) = a + (b-a)exp(-x) : | [Eq D2]
This function is illustrated in Figure D3.

Using Equation D2, the four curves of Figure D1 can be represented respectively

by:
TC(S) = 0.7 + [U(S) - 0.7]expl-F(S)] [Eq D3]

TC(S) = 0.5 + 0.2exp[-Fo(S)] [Eq D4]

TC(S) = 0.3 + 0.2exp[-F4(S)] [Eq D5]

TC(S). = 0.3exp[-F,(8)] ’ [Eq D6]

where TC(S): Track condition rating
S: Set of defect occurrences in track segment

U(S): Upper limit implied by the no restriction defects

Fi(S), i=1,...,4: Inereasing functions on defect set S, where i is an index of
worst defect group found.

For both U(S) and the F, (S) funetions, defeet occurrences are treated in two ways.
- For some defect types, occurrences are treated individually (diseretely); for the remain-
ing types, occurrences are considered aggregately, by percent density (discussed below).
These two defect type categories are indicated in Table D3. However, for the Fi(S) fune-
tions, defect percent density values are converted to an equivalent number of discrete
defects.
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No Operations

0 —

Number- of Additional Defects of Same or Lesser Severity

Figure D1. Mlustration of track condition rating curves as functions of
additional defect occurrences.
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Figure D2. Simple negative exponential funetion.

/a {(b-a)-exp(x)

Figure D3. Modified negative exponential function restricted to the range a <x < b.
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Table D3

Defect Occurrence Treatment by Defect Type

Defect occurrences are Defect occurrences are
treated individually treated by percent density
: in segment

All rail defects All track geometry defects
All turnout defects All vegetation defects

Tie defects: Tie defects:
Consecutive defective ties Total defective ties
All joint ties defective Skewed ties

Average spacing > 22 in.

Missing/bunched
/badly skewed ties

The Fi(S) functions strictly increase with each additional defect after the single

worst defect. As previously discussed, the single worst defect determines which track
condition equation [Equation D3 through D6] is used. If there are no additional defects,
then F,(S) must equal zero. The F(S) functions have a general form:

i

= 2 a (N3s)) [Eq D7]
=1
N.(§8) -1 if j =1
*

where  yT(s) = {NJ.(S) if 3o [Eq D8]

] J
and Ni(S): Sum of discrete defect occurrences j and discrete defect equivalents of

defect group j, where j is an index of the defect groups.
a.: Coefficient which determines sensitivity to each additional occurrence {or
J discrete defect equivalent) of defect group j (further defined below).

The four defect groups were defined earlier. The "- 1" in Equation D8 forces F;(8)
to equal zero if there is only the single worst defect (or equivalent diserete defect) of

defect group i.

Within the context of the simple negative expotential function (Equation D1), each
a.value in Equation D7 implies a constant percent reduction in the track condition
rating for each additional defect occurrence or discrete equivalent of the given group:

- exle[n-zf:*llc;] = 1 - exp(-a) (for all real k) [Eq D3]
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The o . values used in RAILER I and the corresponding percent reductions in the track
condition rating are specified in Table D4. Note that the percent values approximate the
second through fifth powers of 2 (4, 8, 16 and 32). When the negative exponential fune-
tion is restricted to the range & < x < b (see Equation D2) and a is nonzero, as in
Equations D3 through D5, the constant percent reduction is with respect to the pseudo-
Zero, a.

U(S) and the individual F; (S) functions are fully described in the remainder of this
seetion, thus completing the specification of Equations D3 through D6. This is done in
two parts. First the no operating restriction funetions U(S) and FI(S) are discussed, fol-
lowed by the operating restriction funetions FZ(S) through F 4(S).

No Operating Restrictions

The "no restriction” track defeect group is easily the largest of the four defect
groups defined above. This group is not homogenous with respeet to defect severity; the
various "no restriction" defect types imply different severity levels, either because of
their intrinsic character and/or the density of their occurrence. The U(S) function in
Egyation D3 delineates the upper limit of the "no restriction" range. This value is
determined by the severest defect found in the track segment. Again, the worst defect
determines the maximum condition rating. '

For the "no restriction" defect types which are treated individually (see first
column, Table D3), the possible U(S) values are specified in Table D5.

The possible U(S) values for the defect types which are treated by percent density
(see second column, Table D3) are determined by first calculating Total Percent Density
(TPD) values. A TPD value is obtained for each of the four defect type sets specified in
the second eolumn of Table D3. For example, with vegetation there are 11 combinations
of defect type and position which imply no operating restriction; thus the maximum pos-
sible vegetation TPD is 1,100 percent. To account for differences in maximum possible
TPD and defect type severity, each TPD value is reduced by a different coefficient and
then subtracted from 1. These calculations and their associated minimum values of U(S)
are presented in Table D6. For example, the vegetation minimum value is obtained by
inserting 1100 percent for TPD in the vegetation calculation.

Table D4
Alpha Coefficients and Implied Percent Reduetions*

éj ~ Percent Reduction
100°[1 - exp(—éj)]

0.04 3.92 %
0.08 7.69 %
0.17 15.63 %
0.39 32.29 %
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Rail:

Ties:

Table DS

Candidate U(S) Values for
Diserete No Restrict Defects

Defect

Torch Cut

Wear - Side (>1/2")
Wear - Vertical (>1/2")
Overflow

Shelling

Corrugation

Chip/Dent in Head
Engine Burn

Flaking

2 Consecutive Defective Ties
Average Tie Spacing per Rail Length > 22 in.

Turnout:

Rail Weight Changes within Turnout Limits
Reversing Tangent Past Frog Less than 50 ft.
Switch Difficult to Operate

Fair Line and Surface

2 Consecutive Defective Ties

Average Tie Spacing per Rail Length > 22 in.
Skewed Ties

Total Number of Defective Ties > 0

Switch Stand - Improper Size

Switch Stand - Chipped/Worn/Bent

Point Lock/Lever Switch - Improper Size
Point Lock/Lever Switch - Chipped/Worn/Bent
Connecting Rod - Improper Size

Connecting Rod ~ Loose

Connecting Rod -~ Chipped/Worn/Bent

Switch Point - Improper Size

Switch Point -~ Loose

Switch Point - Chipped/Worn/Bent

Switch Rods - Improper Size

Switch Rods - Loose

Switch Rods ~ Chipped/Worn/Bent

Switch Rods - Missing

Clip Bolts - All Defect Types

Slide Plates - All Defect Types
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Values

0.90
0.90
0.90
0.97
0.90
0.90
0.90
0.95
0.95

0.90
0.90

0.95
0.95
0.90
0.90
0.90
0.90
0.90
0.90
0.95
0.90
0.90
0.90
0.90
0.90
0.90
0.90
0.80
0.90
0.90
0.90
0.90
0.80
0.90
0.90



Table D5 (Cont'd)

Defect

Turnout (Continued):

Braces - All Defect Types

Heel Filler & Bolts - All Defect Types
Cotter Keys Improper Size
Cotter Keys - Loose

Cotter Keys - Chlpped/Worn/Bent
Cotter Keys - Missing

Frog -Point - Improper Size

Frog Bolts - All Defect Types
Guard Rails - Improper Size
Guard Rails - Loose

Guard Rails - Chlpped/Worn/Bent
Guard Rails =~ Missing

Guard Rail Filler and Bolts - All Defect Types

Gage at P01nts, Frog Point or Curved Closure Rails:

57.00 in. and < 57.50 in.
56.00 and 56.25

Guard Check Gage:
54.50 in. and > 54.25 in.

Guard Face Gage:
53.00 in. and < 53.125 in.

Flangeway Width and Depth:
1.625 in. and = . > 1.50 in.
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U(S) is thus determined by defect occurrences. It equals the lowest of the values
associated with the defects present which are either listed in Table D5 or calculated by
the equations in Table D6.

The algebraic formulation of the F(8) function in Equation D3 is:

Fi(S) = 0.17%(N-1)  [Eq D10]

where N=N +Ntdt+Nst +th+Nv ' [Eq D11]

nrd

N: Sum of no restriction discrete defect occ_:ufrences and discrete defect
equivalents. '

Nnrd: Number of No Restriction discrete defect occurences.
Nigtt Number of Total Defective Tie discrete defect eqhivalents.

TPDtdt o
=y . [Eq D12]

N Number of Skewed Tie discrete defect equivalents.

st
TPD

B st
= 3 [Eq D13]

N Number of no restriction tract geometry diserete defect equivalents.

tg’
- TPD

= t - | '
—538 o | [Eq D14]

N,: Number of no restriction vegetation discrete defect equivalents.

TPD ' . : - S

Equations D12 through D15 provide initial values for Ntdt’ Nst’ N-v’ and Nt' ; some

of these are modified below. The numerators of these expressions are the same TPD

values used in the equations of Table D6. The denominators are different because of the

different TPD value ranges. If this value for N (Equation D11) is greater than 0.0 but
less than 1.0, then it is reset equal to 1.0; this forces Fi(S) to be zero.

Because bad ties and track geometry defects are strongly interrelated, they should
not be simultaneously ineluded in the calculation of N (see Equation D11). The minimum
of these two values is set equal to zero:

If Nygt Zth then th =0

otherwise Ntdt =0
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Table D6

(S) Calculations and Minimum Values for
No Restriction Defects Treated via Percent Density

Defect e. Se Calculation Minimum
_ Value

Total Defective Ties:

for: 0 TPD 20 U(s) =1 - (0.00S)‘TPD:dt 0.90

for: 20 < TPD 39 U(S) = 1.1 - (0.01) "TPD, 4, 0.71

for: 39 < TPD U(s) = 0.71 0.71
Skewed Ties U(S) = 1 - (0.001) ‘TPD_, 0.90
Track Geometry U(S) = 1 - (0.00095) "TPD, 0.715
Vegetation U(S) = 1 - (0.0002) ‘TPD, 0.78

* As discussed in the text, a different TPD (Total Percent

Density) value is used for each defect type set.

As previously discussed, U(S) is determined by the worst defect. If this defect type
is treated on percent density basis, then the corresponding "N-value" is set equal to one.
(If this defect type is either bad ties or track geometry, then the other N-value of the
two is set equal to zero, as above.) This last adjustment of the discrete defect equiva-
lent values permits the "- 1" expression in Equation D10 to function as previously dis-

cussed (in relation to Equation D8).

This coneludes the specification of F,(S) and hence Equation D3, which is used only
when there are no operating restriction defects.

Operating Restrictions

If operating restrictions are implied by defect occurrences, then either Equation
D4, D5 or D6 is used, depending on the worst restriction. The corresponding Fi(S) fune-
tions (i = 2, 3, and 4) have common subecomponents and are similarly struetured.

For each of the four defeet groups defined in Table D2, a defect occurrence num-
ber is defined as the sum of discrete defect occurrences and discrete defect equivalents
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(for those defect types treated on a percent density basis). In the case of group 1 (no
operating restrictions), the defect occurrence number is:

_ Total Z No. Restriction Defects
Nnr - Nnrd * ‘ 20 [Eq D18

N, .q Was previously defined with respect to Equation D11. The numerator of the last
term on the right is the sum of the numerators in Equation D12 through D15.

The defect occurrence numbers for each of the other three defect groups is
similarly specified: ‘

_ Total % 10 MPH Restriction Defects
Nig = Nigq ¥ —53 [Eq D17]
_ Total % 5 MPS Restriction Defects
N5 = NSd + 70 [Eq D18]
~ Total % No Operations Defects
Nno_ N nod . 20 [Eq D19]

In each case, the first term on the right is the number of discrete defect occurrences of
the given defect group. :

The rerﬁaining three F,(8) functions can now be specified:

Fp(S) = 0.17N +0.39(N;g-1) [Eq D20]
Fq(S) = 0.08N, . + 0.17N, + 0.39(Ng - 1) [Eq D21]
Fy(8) = 0.04N, + 0.08N g + 0.17Ng + 0.39(Ny, - 1) [Eq D22]

These follow the previously presented general form, Equation D7. Note that the coeffi-
cients in these equations are specified so that higher severity defects have a greater
impact (i.e., imply a greater percent reduction, see Table D4). ‘

This completes the mathematical presentation of the track condition rating design.
However, the implementation of this design within RAILER I requires some minor modi-
fications. These are discussed next.

Negative Exponential Approximating Function and Implications
The negative exponential function plays a central role in the above mathematical
formulation. However, this function cannot be direetly implemented in R:Base 5000, the

RAILER [ computer software environment. Instead, a piece-wise linear approximating
funetion is implemented: - :

E(x) = exp(-x) | [Eq D23]
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This approximating function, in turn, implies other minor modifications in both the basic
design characteristics and the mathematical formulation of the track condition rating.

This approximating funetion consists of seventeen connected line segments, hence
the term "piece-wise linear." The first and last segments are infinitely long. The fune-
tion is specified with the slope-intercept form of the line equation:.

E(x) = mi' b +_bi for a; < X <.ai+1 i=1,..,15 [Eq D24]

The m:, b; and a; values are specified in Table D7. Note that the first line segment (for
x < 0) is generally irrelevant to this application.

The function equals exp{-x) at all but the last common line segment endpoint. For
example, at the common endpoint of the forth and fifth line segments (see Table D7)

0.69768

exp(-0.36)

(-0.74887)(0.36) + 0.96727 [with m, and b4]

(-0.64787)(0.36) + 0.93091 [with meg and b5]

At the last common endpoint, 110.0 (between the 16th and 17th segments), function value
is zero.

Between the endpoints, the approximating function values are almost always
greater than the negative exponential; again, the exception occurs with the last line
segment and the extreme righthand end of the 16th, where the approximating function is
below the negative exponential. Through the first seven finite line segments, the
approximating error is less than one percent at the segment midpoints. After that the
percent error increases dramatically because of the proximity to zero, reaching 12 per-
cent with the 13th line segment and 75 percent with the 15th. At the last endpoint
(110.0) and beyond, the percent error is essentially infinity. However, this percent error
is somewhat misleading, as the absolute error at the segment midpoints decreases after
the 10th segment. After the last endpoint, the absolute error is essentially zero (with 45
decimal points of accuracy). '

The exponential of a sum is equal to a product of exponentials:
expl(a+b) = exp(a)exp(b) [Eq D25)

This useful property can be extended to the negative exponential approximating funetion:

E(a+b) = E(a)E(b) [Eq D26]
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Table D7

Coefficient and Pafameter Specification for
Negative Exponential Approximating Function®*

i 3j+1 o by
1 _—— 0.00 0.0 1.0
2 0.00 0.11 -0.94696 1.0
3 0.11 0.22 -0.84832 0.98915
4 0.22 0.36 -0.74887 0.96727
5 0.36 0.51 -0.64787 10.93091
6 0.51 0.69 -0.54955 0.88077
7 0.69 0.92 -0.44807 0.81075
8 0.92 1.20 -0.34759 0.71830
9 1.20 1.60 -0.24824 .  0.59909
10  1.60 2.10 -0.15888 0.45610
11 2.10 2.80 ~0.08807 0.30740
12 2.80 3.60 -0.04186 0.17801
13 3.60 4.60 -0.01727 0.08950
14 4.60 6.90 ~0.00393 0.02814
15 6.90 9.20 ~0.00039 0.00370
16 9.20 110.00 ~0.000001  0.00011
17 110.00 —— 0.0 0.0

* See Equation D23,
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The percent error of the approximating function inereases in a manner such that the left
side of Equation D26 will generally have a larger error than the right side. The four
track condition rating equations are therefore implemented as follows:

TC(S) = 0.7 + [U(S) - 0.7]E[F;(S)] [Eq D27]
TC(S) = 0.5 + 0.2E[0.17N_ IE[0.39(N, - 1)] [Eq D28]
TC(S) = 0.3 + q.ZE[o.OSNm]E[O.i7N10]E[0.39(N5 - 1)] [Eq D29]
TC(S) = 0.3E[0.04N_ ]E[0.08N,, JE[0.17NG]E[0.39(N, - D] [Eq D30]

These equations respectively replace Equations D3 through D6. As discussed above, the
choice of these equations depends on the single most severe track defect.

Implementation of the track condition rating with E(x) instead of exp(-x) [via Equa-
tions D27 through D30] implies two minor deviations from the previously presented
design characteristies. The key difference between the two functions is that exp(-x) only
approaches zero asymptotically while E(x) equals zero for all values of x greater than or
equal to 110.0 (last line segment).

If there are enough defects of a given restriction group for E(x) to equal zero, then
the track condition rating will equal one of the lower limits specified in Table D2 (0.7,
0.5, 0.3, or 0.0), depending on the equation. These values cannot be lowered by additional
oceurrences from any defect group which does not require a different (more severe)
equation. This is a deviation from the second design characteristie, as summarized in the
Design Characteristics section of this appendix.

The value ranges specified in Table D2 are all open on the low end and all but one
are closed on the high end. Each range does not include its lower limit; instead these
condition rating values are associated with the next worse operating restriction (if there
is one). Thus the condition rating of a segment could be associated with a more severe
operating restriction than the worst restriction directly implied by defect occurrences.
This is a deviation from the third design characteristic.

These two deviations are illustrated with an example. Assume that the most severe
defect implies a 5 MPH restriction and that there are at least 648 10 MPH restriction
defeets. Then the track condition rating will equal 3.0. This value cannot be lowered by
additional defects from the first three defeet groups (no restriction, 10 MPH, and
5 MPH), a violation of the second design characteristic. Furthermore, this value is
within the condition rating range used when the most severe defect implies no opera-
tions, a violation of the third design characteristic.

These two deviations only occur when there are a very large number of occurrences
from a single defect group, and even then their impact is minor.
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GLOSSARY

Ballast -~ Selected material placed on the roadbed for the purpose of holding the track in
line and surface.

Classification Yard -- A yard in which cars are classified or grouped in accordance with
train operating requirements.

Compromise Joint —- A rail joint between rails of different height and section (weight),
or rails of the same section but of different joint drillings.

Crib - The space between two adjacent ties.

Crossover -- Two turnouts with the track between the frogs arranged to form a con-
tinuous passage between two nearby and generally parallel tracks.

Curve -- Bends in track designed to change the direction of travel.
Derail -- A track structure for derailing rolling stock in case of emergency.

Flangeway -—- The open way through a track structure which provides a passageway for
wheel flanges.

Frog -- A track structure used at the intersection of two running rails to provide support
for wheels and passageways for their flanges, thus permitting wheels on either rail to
cross the other.

Interchange Point -- The geographical point, yard, junction, or track common to the
operations of two railroads where cars are routinely interchanged from one railroad to

another. For military purposes, an interchange point is where a military installation
interchanges cars with a commercial railroad.

Interchange Track -- A track which is used as the interchange point.
Interchange Yard -- A yard which is used as the interchange point.

Passing Track —- A track auxiliary to main track for meeting of passing trains; a type of
siding.

Right-of-Way -- Lands or rights used or held for railroad operations.

Rolling Stock - A general term used when referring collectively to a large group of rail-
way cars and sometimes locomotives.

Runaround Track -- A track designed for getting around stationary rolling stoek; similar
to a passing siding. This facilitates switching operations.

Siding -- A track which is connected at both ends to another (usually superior) track.
Possible uses of sidings inelude loading cars, storing cars, switching movements, and the
passing of trains.

Subgrade -- The finished surface of the roadbed below the ballast and track.
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Switeh -- Track structures used to divert rolling stock from one track to another.

Track Segment -- A portion of a track. Segments represent the basie unit for railroad
maintenance management.

Turnout — An arrangement of a switeh and frog with closure rails used to divert trains
from one track to another.

Wye — A term used to describe a track arrangement shaped like the letter "Y" but with a
connecting segment between the upper legs. This layout allows equipment to be turned
around without a turntable.

Yard - A system of tracks within defined limits provided for making up trains, storing
cars, and other similar purposes.
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